
  APPROVED 
   February 17, 2009 
 
      Michigan State 
 Administrative Board 
 

Lansing, Michigan   February 3, 2009 
 
A regular meeting of the State Administrative Board was held in the Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, on Tuesday, February 3, 2009, at 11:00 
a.m. 
 
Present: Steven Liedel, Legal Counsel, representing Jennifer M. Granholm, 
  Chairperson 

Walt Herzig, Deputy Legal Counsel, representing John D. Cherry, Jr., Lt. 
Governor 

Brian DeBano, Director of Department Administration Services, representing 
Terri Lynn Land, Secretary of State 

Patrick F. Isom, Assistant Attorney General, representing Michael A. Cox, 
Attorney General 

Mary G. MacDowell, Director, Financial Services Bureau, representing 
Robert J. Kleine, State Treasurer 

Carol Wolenberg, Deputy Superintendent for Administration, representing 
Michael P. Flanagan, Superintendent of Public Instruction 

Myron Frierson, Chief Administrative Officer, representing Kirk T. Steudle, 
Director, Department of Transportation 

Sherry Bond, Secretary 
 
Others Present: 
 
  Michael Reilly, Department of Attorney General; Rhonda Oyer Zimmerman, 

Department of Environmental Quality; James Burris, Elise Lancaster, Janet Rouse, 
TeAnn Smith, Department of Management and Budget; Amy Meldrum, Department 
of Transportation; John Walter, Michigan Strategic Fund 

 
1. CALL TO ORDER: 
 

Mr. Liedel called the meeting to order and led the Pledge of Allegiance to the Flag. 
 
2. READING OF MINUTES OF PRECEDING MEETING AND APPROVAL 
 THEREOF: 
 

Mr. DeBano moved that the minutes of the regular meeting of January 20, 2009, be 
approved and adopted. The motion was supported by Ms. Wolenberg and 
unanimously approved. 

 
3. HEARING OF CITIZENS ON MATTERS FALLING UNDER JURISDICTION OF THE 

BOARD:  
 

NONE 
 
 



 
 
 
 
 
 
4. COMMUNICATIONS: 
 

a. Correspondence from Jon M. Braeutigam, Department of Treasury, with the 
attached investment holding reports for the Veterans’ Benefit Trust Fund for 
the quarter ending December 31, 2008 and a summary of investment 
transactions and detailed monthly transaction reports for the quarter ending  
December 31, 2008, in accordance with a resolution adopted by the State 
Administrative Board. 

 
b. Report of the Chief Compliance Officer of the Michigan Strategic Fund, John 

D. Walter, for the first quarter of fiscal year 2009. 
 
5. UNFINISHED BUSINESS: 
 

NONE 
 
6. NEW BUSINESS: 
 

Retention and Disposal Schedules: 
 
 CITY OF ROCHESTER HILLS, Clerk’s Office, 2/3/2009 
 
 CIVIL SERVICE COMMISSION, 
   Budget and Financial Services, 2/3/2009 
   Compensation Program, 2/3/2009 
   Hearings, Employee Relations, and Mediation, 2/3/2009 
   Human Resource Training and Development, 2/3/2009 
   MI HR Service Center, 2/3/2009 
   Office of Classifications and Selections, 2/3/2009 
   Office of Compliance, 2/3/2009 
   Office of Human Resources, 2/3/2009 
   Personal Services Review, 2/3/2009 
   State Personnel Director, 2/3/2009 
 
 DEPARTMENT OF MANAGEMENT AND BUDGET, Mail and Delivery Services, 
   2/3/2009 
 

Ms. MacDowell moved that the retention and disposal schedules be approved and 
adopted. The motion was supported by Mr. DeBano and unanimously approved. 

 
7. REPORTS AND RECOMMENDATIONS OF COMMITTEES: 

(Please see the following pages) 
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COMMITTEE REPORT TO THE 
STATE ADMINISTRATIVE BOARD 

______________________________________________________________________ 
 
The Honorable Jennifer M. Granholm, Governor 

and 
Members of the State Administrative Board 
 
A regular meeting of the Building Committee was held at 11:00 a.m. 
on January 27, 2009. Those present being: 
 
Chairperson: Mary G. MacDowell, representing Approved _____________________ 
   State Treasurer Kleine 
 
Member:  Corina Andorfer, representing Approved _____________________ 
   Governor Granholm 
 
Member:  Walt Herzig, representing Approved _____________________ 
   Lt. Governor Cherry 
 
Others: Iris Lopez, Department of Attorney General; Carole Menovske, 

Department of Environmental Quality; Sergio Paneque, Department of 
Information Technology; David Arking, Sherry Bond, James Burris, 
Elise Lancaster, Craig Orr, Janet Rouse, TeAnn Smith, Department of 
Management and Budget; Kris Squibb, Department of Natural Resources 

______________________________________________________________________ 
 
The Building Committee regular agenda was presented. 
 
Following discussion, Mr. Herzig moved that the regular agenda be 
recommended to the State Administrative Board for approval. Supported 
by Ms. Andorfer, the motion was unanimously adopted. 
 
Ms. MacDowell adjourned the meeting. 
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A G E N D A   
BUILDING COMMITTEE / STATE ADMINISTRATIVE BOARD 

January 27, 2009 / February 3, 2009 
11:00 A.M. Lake Superior Room 1st Floor 

Michigan Library and Historical Center 
 
.   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .  . 
This agenda is for general informational purposes only.  At its discretion, the Building 
Committee may revise this agenda and may take up other issues at the meeting. 
 
 
AWARD OF CONSTRUCTION CONTRACTS 
 

1. DEPARTMENT OF CORRECTIONS, KINGSLEY – Pugsley Correctional Facility 
– HVAC Replacement – Administration Building 

 File No. 472/07053.CAK - Index No. 66210 
 Low Responsive Bidder:  Ballard's Plumbing & Heating, Petoskey; $588,301.00 
 
Purpose/Business Case 
The purpose of this contract is to replace the existing HVAC system and remediate all 
moisture damage caused by the old system.  The existing system has had excessive 
water condensation requiring continuous maintenance and causing mold and mildew. 
Benefit 
The State will benefit by replacing the existing system remediating the  moisture 
damage. 
Funding Source 
100% Agency Funds 
Commitment 
The contract cost is fixed based on competitive bids.  The amount of the contract is 
within the authorized budget. 
Risk Assessment 
Failure to approve this contract will result in higher maintenance costs to repair moisture 
damage and health hazards due to the development of mold on finish surfaces and in 
concealed wall cavities. 
Zip Code 
49649 
 
MODIFICATION TO PROFESSIONAL SERVICES CONTRACTS 
 

2. DEPARTMENT OF MANAGEMENT AND BUDGET, STATEWIDE – Various 
State-Owned Facilities – Energy Conservation Measures 
File No. 071/05299.EEW - Index No. 53182 
That the contract for professional design/construction consultant services 
(DCCS) with Granger Construction Company, Lansing, Michigan, be increased 
$1,014,303.15 on an hourly/direct payroll basis times a multiplier of 2.7 plus 
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reimbursables, to provide the installation of utility meters in buildings at the 
Capitol and Secondary Complexes and the installation of Economizers at the 
Huron Valley Correctional Facility. 
 

Purpose/Business Case  
The purpose of this modification is to provide professional design/construction 
consultant services (DCCS) for the design and installation of Energy Conservation 
Measures in various buildings and facilities statewide. 
Benefit 
The State will benefit by reducing the usage and cost of energy in all DMB operated  
buildings and other State owned buildings throughout the State. 
Funding Source 
100% State Building Authority Funds 
Commitment 
The professional services contract modification will be paid on an hourly/direct payroll 
basis times a multiplier plus reimbursables.  The amount of the contract is within the 
authorized budget. 
Risk Assessment  
Failure to approve this modification will result in the failure of the State to reduce its 
energy cost and usage at the DMB operated facilites located in Lansing and at DOC's 
Huron Valley Correctional Facility in Ypsilanti. 
Zip Code 
Various 
 

3. DEPARTMENT OF ENVIRONMENTAL QUALITY, ALLEGAN AND 
KALAMAZOO COUNTIES - Allied Paper/Portage Creek/Kalamazoo River 
Superfund Site – Professional Services Support 
File No. 761/05010.SAR - Index No. 46623 
That the contract for professional services with Camp Dresser and McKee, 
Lansing, Michigan, be increased $936,100.00 on a billing rate basis plus 
reimbursables, to provide additional environmental engineering 
study/investigation/remediation services. 
 

Purpose/Business Case  
The purpose of this modification is to provide additional environmental services, 
including technical report review and development, data and document management, 
oversight of monitor well sampling, surface water sampling, construction oversight, and 
extend the contract for one additional year.  This site is contaminated and consists of 
approximately 80 miles of the Kalamazoo River from Morrow Pond Dam near Galesburg 
through the cities of Kalamazoo, Otsego, Plainwell, Allegan, Douglas and Saugatuck to 
the mouth of the river at Lake Michigan, and approximately three miles of Portage 
Creek.  The Department of Environmental Quality (DEQ) has entered into an 
Administrative Order of Consent (AOC) with the responsible parties (RPs) identified at 
the site to perform a remedial investigation/feasibility study for the site.  DEQ is currently 
operating as the support agency for the United States Environmental Protection Agency 
(EPA) but continues to maintain lead agency status on several of the operable units at 
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the site.  This contract modification will allow this firm to provide additional professional 
services to assist DEQ in implementing and monitoring the environmental cleanup 
activities at the site. 
Benefit 
The State will benefit by monitoring the investigation and cleanup activities at the site.  
The cleanup activities are necessary to protect the environment and comply with the 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) of 
1980 at the site. 
Funding Source 
100% Clean Michigan Initiative (CMI)  
Commitment 
The professional services contract modification will be paid on a billing rate basis plus 
reimbursables.  The amount of the contract is within the authorized budget. 
Risk Assessment  
Failure to approve this modification will result in the inability of DEQ to oversee the 
progress of the investigation activities and their ability to enforce and monitor the 
implementation of the cleanup activities.  Additionally, this would jeopardize the cost 
recovery efforts. 
Zip Code  
Various 
 

4. DEPARTMENT OF ENVIRONMENTAL QUALITY, MIDLAND, SAGINAW AND 
BAY COUNTIES - Tittabawassee River, Saginaw River and Saginaw Bay Site - 
Natural Resource Damage Assessment 
File No. 761/07019.SAR - Index No. 45865 
That the contract for professional services with Stratus Consulting, Inc., Boulder, 
Colorado, be increased $484,227.00 on a billing rate basis plus reimbursables, to 
provide professional expertise during planning of the focus group studies by a 
subconsultant. 
 

Purpose/Business Case  
The purpose of this modification is to provide professional architectural/engineering 
services for technical workgroups consisting of natural resource trustee representatives 
and potentially responsible party (PRP) representatives.  Review and evaluate 
additional data and information to assist the state and federal trustees (Trustees) in 
natural resource damage assessment (NRDA) services at the site.  The Trustees 
include the Michigan Department of Environmental Quality (DEQ), the Michigan 
Department of Natural Resources (DNR), the Michigan Department of Attorney General, 
United States Fish and Wildlife Service, the Bureau of Indian Affairs and the Saginaw-
Chippewa Indian Tribe of Michigan.  The contract modification will require the 
Contractor to perform additional cooperative assessment and independent assessment 
including studies and analyses of human services studies employing economic 
methods, ecological field and laboratory studies.  Also, the contractor will provide 
additional investigation of restoration opportunities and quantifying injuries and 
damages for the Tittabawassee River System. 
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Benefit 
The State will benefit by assisting the focus group achieve compliance with the 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) of 
1980 at the Tittabawassee River, Saginaw River and Saginaw Bay site. 
Funding Source 
97.4% Dow Chemical Settlement; 2.6% Clean Michigan Initiative (CMI)  
Commitment 
The professional services contract modification will be paid on a billing rate basis plus 
reimbursables.  The amount of the contract is within the authorized budget. 
Risk Assessment  
Failure to approve this modification may result in not obtaining the necessary technical 
expertise to evaluate data and information to assist the focus group with the natural 
resource damage assessment services at the site. 
Zip Code  
Various 
 
REVISIONS TO CONSTRUCTION CONTRACTS 
 

5. DEPARTMENT OF MANAGEMENT AND BUDGET, DIMONDALE – General 
Services Building – Renovation to the 1st and 2nd Floors 

 File No. 071/05264.JRC – Index No. 53159 
 Moore Trosper Construction Company, Holt; CCO No. 19, Incr. $185,417.00 
 
Purpose/Business Case   
The purpose of this change order is to provide condensation pumps at the 1st and 2nd 
floors to remove steam condensate which, if not removed, creates a potential 
mold/mildew hazard.  
Benefit   
The State will benefit by reducing the potential of mold and mildew.   
Funding Source   
100% State Building Authority Funds 
Commitment   
The change order costs are fixed actual costs provided by the construction contractor in 
response to a bulletin provided by the PSC.  The amount of the contract is within the 
authorized budget. 
Risk Assessment   
Failure to complete this project will leave the steam condensation backing up creating 
potential employee health issues along with damaging to the building.   
Zip Code 
48918 
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GRANT OF EASEMENT 
 

6. DEPARTMENT OF MANAGEMENT AND BUDGET (DMB), FOR THE 
DEPARTMENT OF STATE POLICE (DSP), TOWNSHIP OF ROSCOMMON, 
ROSCOMMON COUNTY, MI recommends that the State Administrative Board 
grant to Consumers Energy Company, whose address is One Energy Plaza, 
Jackson, MI 49201, a permanent non-exclusive easement for installing, 
maintaining and operating a buried electrical power distribution line, a 
transformer and related fixtures to serve the athletic fields, associated buildings 
and infrastructure on the grounds of the Houghton Lake Michigan State Police 
Post located at 9011 West Lake City Road, Roscommon, Michigan.  Said 
easement is described as follows: 

 
a twelve-foot wide strip of land located in the NE ¼ corner of Section 4, T22N 
R4W, Roscommon Township, County of Roscommon, Michigan, lying six feet 
either side of a centerline described as: Commencing at the Northeast corner of 
Section 4,  T22N, R4W, thence S89°59’13” W along the Section and Town line 
343.78 feet; thence S00°25’00” W 33.00 feet to the Southerly right-of-way line of 
Highway M-55 for the place of beginning; thence continuing S00°25’00” 
W348.91 feet; thence S12°50’09”E 175.19 feet to the point of ending.  Subject 
to all existing easements, permits, licenses, leases and other rights. 
 
The Attorney General’s office has approved this easement agreement as to legal 
form. 

 
Purpose/Business Case 
This easement will allow Consumers Energy to provide electricity to baseball fields and 
related structures located on that part of the Houghton Lake State Police Post grounds 
which DSP leases to the Houghton Lake Little League (HLLL). 
Benefit 
Granting this easement will allow the State to better accommodate the needs of its 
Lessee, Houghton Lake Little League, which seeks to have lighting for night games and 
general purpose electric power to its leased premises, at no cost or inconvenience to 
the State. 
Funding Source 
Grantee 
Commitment 
This easement will be a permanent easement, subject to all existing easements, 
permits, licenses, leases and other rights.  If the easement remains unused for a 
continuous period of one year, it will revert to the Grantor. 
Risk Assessment 
Failure to grant this easement will preclude the State from accommodating a reasonable 
request for electrical service from its Lessee, Houghton Lake Little League (HLLL).  The 
lease provides that HLLL as Lessee shall pay directly for all its own utility costs. 
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Zip Code 
48629 
 
LEASE FOR PRIVATE PROPERTY 

 
7. DEPARTMENT OF CORRECTIONS, BENTON HARBOR - Renewal of Lease 

#7621 with Kalamazoo Enhancement Program, Inc., a Michigan Non-Profit 
Corporation, 519 South Park Street, Kalamazoo, Michigan 49007, as Lessor, and 
the State of Michigan by the Department of Management and Budget for the 
Department of Corrections, as Lessee, for 5,000 square feet of office space 
located at 497 Waukonda Avenue, Benton Harbor, Michigan 49022.  The Lease 
is effective upon obtaining State Administrative Board approval and required 
signatures.  The annual per square foot rental rate for this space beginning July 
1, 2009, or upon substantial completion, is $19.92 ($8,300.00 per month).  This is 
a full service Lease.  This Lease contains one five-year renewal option with an 
annual per square foot rental rate of $20.92 ($8,715.00 per month).  This Lease 
contains a Standard cancellation clause with 90-days notice.  The Attorney 
General has approved this Lease as to legal form. 
 

Purpose/Business Case 
The space continues to meet the operational needs of the Department.  The previous 
lease did not contain any renewal options. 
Benefit 
Renewal of this Lease allows the Department to remain at an established location and 
avoid relocation costs.  The rental rate is within the current market rate. 
Funding Source 
100% General Fund 
Commitment Level 
Five years with one five-year renewal option; however, this Lease contains a Standard 
cancellation clause with 90-days notice. 
Risk Assessment 
Non-approval of this Lease will hinder the Department from continuing to provide 
uninterrupted service and could cause increased costs if they are required to relocate. 
Zip Code 
49022 
 

8. DEPARTMENT OF HUMAN SERVICES, KALAMAZOO - Renewal of Lease 
#10174 with Continental Corporation of Michigan, Inc., a Michigan Corporation, 
162 East Michigan Avenue, Kalamazoo, Michigan 49007, as Lessor, and the 
State of Michigan by the Department of Management and Budget for the 
Department of Human Services, as Lessee, for 24,120 square feet of office 
space located at 151 South Rose Street, Kalamazoo, Michigan 49007.  The 
Lease is effective upon obtaining State Administrative Board approval and 
required signatures.  The annual per square foot rental rate for this space 
beginning December 1, 2009, or upon substantial completion, is $17.56 
($35,295.60 per month).  This rate does not include electricity and telephone 
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service.  This Lease contains one five-year renewal option with an annual per 
square foot rental rate of $19.86 ($39,918.60 per month).  This Lease contains a 
Standard cancellation clause with 90-days notice.  The Attorney General has 
approved this Lease as to legal form. 
 

Purpose/Business Case 
The space continues to meet the operational needs of the Department.  The previous 
lease did not contain any renewal options. 
Benefit 
Renewal of this Lease allows the Department to remain at an established location and 
avoid relocation costs.  The rental rate is within the current market rate. 
Funding Source 
100% Restricted Funds 
Commitment Level 
Five years with one five-year renewal option; however, this Lease contains a Standard 
cancellation clause with 90-days notice. 
Risk Assessment 
Non-approval of this Lease will hinder the Department from continuing to provide 
uninterrupted service and could cause increased costs if they are required to relocate. 
Zip Code 
49007 
 

9. DEPARTMENT OF TRANSPORTATION, CASS CITY - Renewal of Lease 
#10693 with ROKAT Developments, LLC, a Michigan Limited Liability Company, 
7677 East Cass City Road, Cass City, Michigan 48726, as Lessor, and the State 
of Michigan by the Department of Management and Budget for the Department of 
Transportation, as Lessee, for 5,000 square feet of office space located at 6867 
East Cass City Road, Cass City, Michigan 48726.  The Lease is effective upon 
obtaining State Administrative Board approval and required signatures.  The 
annual per square foot rental rate for this space beginning August 26, 2009, or 
upon substantial completion, is $12.49 ($5,204.17 per month).  This rate does 
not include public utilities, janitorial services, trash removal, telecommunication 
systems or alarm system.  This Lease contains one five-year renewal option with 
an annual per square foot rental rate of $12.49 ($5,204.17 per month).  This 
Lease contains a Standard cancellation clause with 90-days notice.  The 
Attorney General has approved this Lease as to legal form. 
 

Purpose/Business Case 
The space continues to meet the operational needs of the Department.  The previous 
lease did not contain any renewal options. 
Benefit 
Renewal of this Lease allows the Department to remain at an established location and 
avoid relocation costs.  The rental rate is within the current market rate. 
Funding Source 
100% Restricted Funds 
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Commitment Level 
Five years with one five-year renewal option; however, this Lease contains a Standard 
cancellation clause with 90-days notice. 
Risk Assessment 
Non-approval of this Lease will hinder the Department from continuing to provide 
uninterrupted service and could cause increased costs if they are required to relocate. 
Zip Code 
48726 
 

10. DEPARTMENT OF STATE, MASON - New Lease #11399 with Cedar View 
Professional Park LLC, a Limited Liability Company, 3384 James Phillips Drive, 
Okemos, Michigan 48864, as Lessor, and the State of Michigan by the 
Department of Management and Budget for the Department of State, as Lessee, 
for 3,220 square feet of office space located at Hogsback Road, Mason, 
Michigan 48854.  The Lease is effective upon obtaining State Administrative 
Board approval and required signatures.  The annual per square foot rental rate 
for this space beginning May 1, 2009, or upon substantial completion, is $0.00 
($0.00 per month) for the first two months then it is $17.00 ($4,561.67 per 
month).  Effective May 1, 2013 the annual per square foot rental rate for this 
space increases 9.2% to $4,964.17 per month. This is a full service Lease.  This 
Lease contains one five-year renewal option with an annual per square foot 
rental rate of $19.25 ($5,165.42 per month).  This Lease contains a Standard 
cancellation clause with 180-days notice. The Attorney General has approved 
this lease as to legal form conditioned upon the Lessor obtaining a warranty deed 
to the leased premises.  The Lessor is purchasing the leased premises, and 
intends on closing on the property and executing the lease simultaneously. 

 
Purpose/Business Case 
To relocate into a new facility at a comparable market rate. 
Benefit 
The Lessor is giving the Department a $3,000.00 moving allowance with any unused 
portion being applied to rent.  This Lease includes all expenses thereby allowing for a 
cost savings when compared to the current location. 
Funding Source 
26% General Fund; 74% Restricted Funds 
Commitment Level 
Ten years with one five-year renewal option; however, this Lease contains a Standard 
cancellation clause with 180-days notice. 
Risk Assessment 
Non-approval of this Lease will hinder the Department from relocating to a larger more 
efficient space and thereby avoiding potential increased costs. 
Zip Code 
48854 
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CONTRACT CHANGE ORDER 
 

11. DEPARTMENT OF MANAGEMENT AND BUDGET, DETROIT - CCO #34 for 
Lease #10785 approved by the State Administrative Board on December 21, 
1999, Item #12 between New Center Development, Inc., as Lessor, and the 
State of Michigan by the Department of Management and Budget for the 
Michigan Department of Energy, Labor and Economic Growth.  This CCO 
provides for installation of six electrical circuits needed to complete work stations 
and a printer station for DELEG's Unemployment Insurance Agency, Problem 
Resolution Office (UIA/PRO) located on the first floor of Cadillac Place Room L-
500 as requested by the Department of Energy, Labor and Economic Growth at a 
cost not-to-exceed $8,625.00.  The space is located at 3044 West Grand Blvd., 
Detroit, MI.   
 

Purpose/Business Case 
The purpose of this CCO is to install six electrical circuits needed to complete work 
stations and a printer station for DELEG's Unemployment Insurance Agency, Problem 
Resolution Office. 
Benefit 
This CCO allows the Department of Energy, Labor and Economic Growth to activate 
workstations needed to accommodate staff deployed to the temporary UIA/PRO at 
Cadillac Place in response to increased local customer needs. 
Source of Funds 
100% GF/GP bill back from authorized Department of Energy, Labor and Economic 
Growth General Funds. 
Commitment Level 
Present through January 4, 2031; however, this Lease contains a Legislative 
cancellation clause with 60-days notice. 
Risk Assessment 
Non-approval of this CCO will hinder the Department from responding effectively to 
increased UIA customer service needs in Detroit.  
Zip Code 
48202 
 
RESOLUTION TO THE STATE ADMINISTRATIVE BOARD 
 

12. Resolution of the State Administrative Board Approving Easement and the First 
Amendment to Completion Assurance Agreement and the Form of Lease for the 
Department of Management and Budget State Facility Preservation Projects 
Phases I and II Group E (Special Maintenance Projects) 

 
Legislative Background 

 
The Department of Management and Budget State Facility Preservation Projects 
Phases I and II Group E Special Maintenance Projects was appropriated in PA 10 of 
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2005 and PA 297 of 2005.  The lease for the project was approved by the Legislature in 
HCR 35 of 2007.  In HCR 90 of 2008, the Legislature approved an amended project 
cost. 
 
Purpose/Business Case 
The purpose of this resolution is to amend the existing lease.  One of the special 
maintenance projects included in this project grouping was removed, therefore reducing 
the total project cost. 
Benefit 
Reducing the total cost of this project will allow the excess funds to be used for future 
special maintenance projects. 
Funding Source/Commitment Level 
N/A 
Risk Assessment 
Failure to approve this lease amendment will prohibit excess funds from being used for 
future special maintenance projects. 
Zip Code 
48933 
 

13. Resolution of the State Administrative Board Approving a Construction and 
Completion Assurance Agreement, a Conveyance of Property and a Lease for 
the University of Michigan-Flint French Hall Renovations 

 
Legislative Background 

 
Project Public Act Total Cost SBA Share College / 

University 
Share 

GF/GP 
Share 

Concurrent 
Resolution 

Date 
Approved 

U of M-
Flint 
French 
Hall 

PA10  
of 2005 
PA345 
2006 

$9,350,000 $6,999,800 $2,350,000 $200 HCR 101 
of 2008 

12/18/08 

 
Purpose/Business Case 
The purpose of this resolution is to approve the form of the Construction and 
Completion Assurance Agreement between the State Building Authority, State of 
Michigan, and the University of Michigan, the conveyance of the facility to the Authority, 
and the form of the lease. 
The State Building Authority is the State’s primary capital outlay funding mechanism for 
projects that would otherwise be paid for by the General Fund.    
Benefit 
The approval of this resolution will allow the State Building Authority to finance the 
Authority’s share of the project with short-term commercial paper notes.   
Funding Source/ Commitment Level & Zip Code 
Short-term commercial paper notes will initially finance the Authority’s share of the 
project through the acquisition/construction/renovation phase of the project.  At 
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completion, the short-term notes will be refinanced with long-term bonds, usually 
outstanding 15-17 years.  The debt service on the bonds will be paid from the annual 
rental, appropriated annually from the General Fund.  At this time, only a rental range 
has been determined.  The annual rental will be within or below this range. 
University of Michigan-Flint French Hall 
$480,000 - $628,000 
Zip Code:  48502 
Risk Assessment 
Without approval of this resolution, the project cannot be bonded and cannot be 
conveyed to the SBA. 
 

14. Resolution of the State Administrative Board Approving a Construction and 
Completion Assurance Agreement, a Conveyance of Property and a Lease for 
the University of Michigan-Ann Arbor Phoenix Laboratory 

 
Legislative Background 

 
Project Public 

Act 
Total Cost SBA 

Share 
College / 
University 
Share 

GF/GP 
Share 

Concurrent 
Resolution 

Date 
Approved 

U of M-Ann 
Arbor 
Phoenix 
Laboratory 

PA10  
of 2005 
PA345 
2006 

$9,500,000 $6,428,200 $3,071,700 $100 HCR 103 
of 2008 

12/18/08 

  
Purpose/Business Case 
The purpose of this resolution is to approve the form of the Construction and 
Completion Assurance Agreement between the State Building Authority, State of 
Michigan, and the University of Michigan, the conveyance of the facility to the Authority, 
and the form of the lease. 
The State Building Authority is the State’s primary capital outlay funding mechanism for 
projects that would otherwise be paid for by the General Fund.    
Benefit 
The approval of this resolution will allow the State Building Authority to finance the 
Authority’s share of the project with short-term commercial paper notes.   
Funding Source/ Commitment Level & Zip Code 
Short-term commercial paper notes will initially finance the Authority’s share of the 
project through the acquisition/construction/renovation phase of the project.  At 
completion, the short-term notes will be refinanced with long-term bonds, usually 
outstanding 15-17 years.  The debt service on the bonds will be paid from the annual 
rental, appropriated annually from the General Fund.  At this time, only a rental range 
has been determined.  The annual rental will be within or below this range. 
University of Michigan-Ann Arbor Phoenix Laboratory 
$441,000- $576,000 
Zip Code:  48109 
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Risk Assessment 
Without approval of this resolution, the project cannot be bonded and cannot be 
conveyed to the SBA. 
 



  APPROVED 
    February 3, 2009 
 
      Michigan State 
 Administrative Board 
 

COMMITTEE REPORT TO THE 
STATE ADMINISTRATIVE BOARD 

______________________________________________________________________ 
 
The Honorable Jennifer M. Granholm, Governor 

and 
Members of the State Administrative Board 
 
A special meeting of the Building Committee was held at 11:00 a.m. 
on February 3, 2009. Those present being: 
 
Chairperson: Mary G. MacDowell, representing Approved _____________________ 
   State Treasurer Kleine 
 
Member:  Steve Liedel, representing Approved _____________________ 
   Governor Granholm 
 
Member:  Walt Herzig, representing Approved _____________________ 
   Lt. Governor Cherry 
 
Others: Patrick Isom, Michael Reilly, Department of Attorney General; Carol 

Wolenberg, Department of Education; Rhonda Oyer Zimmerman, 
Department of Environmental Quality; Sherry Bond, James Burris, 
Elise Lancaster, Janet Rouse, TeAnn Smith, Department of Management 
and Budget; Myron Frierson, Amy Meldrum, Department of 
Transportation; John Walter, Michigan Strategic Fund 

______________________________________________________________________ 
 
The Building Committee special agenda was presented. 
 
Following discussion, Mr. Liedel moved that the special agenda be 
recommended to the State Administrative Board for approval. Supported 
by Mr. Herzig, the motion was unanimously adopted. 
 
Ms. MacDowell adjourned the meeting. 
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AWARD OF CONSTRUCTION CONTRACTS 
 

1. DEPARTMENT OF CORRECTIONS, YPSILANTI – Huron Valley Women's 
Complex – Housing Units 1-5 Alterations 

 File No. 472/09075.EEW - Index No. 53296 
 Low Responsive Bidder:  Finish Line Construction, Carleton; $855,300.00 
 
Purpose/Business Case  
The purpose of this contract is to upgrade the showers in Housing Units 1-5, renovation 
of eight offices into cells and the modification of two exterior courtyards. This includes 
construction of privacy walls and dressing areas.   
Benefit 
The State will benefit by having the shower facilities meet the latest in American 
Correctional Association Standards for female prisoners.  Also, renovation of the offices 
will provide an additional 16 beds. 
Funding Source 
100% State Building Authority Funds 
Commitment 
The contract cost is fixed based on competitive bids.  The amount of the contract is 
within the authorized budget. 
Risk Assessment  
Failure to approve this contract will result in the Department of Corrections not being 
able to meet the scheduled closure of the R.C. Scott Women's Correctional Facility. 
Zip Code 
48197 



 
 
 
 
 
 

- - - - - - - - - - 
 

Ms. MacDowell presented the Building Committee Reports for the regular 
meeting of January 27, 2009, and the special meeting of February 3, 2009. 
After review of the foregoing Building Committee Reports, Ms. MacDowell 
moved that the Reports covering the regular meeting held January 27, 2009, 
and the special meeting of February 3, 2009, be approved and adopted. The 
motion was supported by Mr. Herzig and unanimously approved. 



  APPROVED 
    February 3, 2009 
 
      Michigan State 
 Administrative Board 
 

COMMITTEE REPORT TO THE 
STATE ADMINISTRATIVE BOARD 

_______________________________________________________________________ 
 
The Honorable Jennifer M. Granholm, Governor 

and 
Members of the State Administrative Board 
 
A regular meeting of the Finance and Claims Committee was held at 
11:00 a.m. on January 27, 2009. Those present being: 
 

Chairperson: Mary G. MacDowell, representing Approved ______________________ 
   State Treasurer Kleine 
 

Member:  Corina Andorfer, representing Approved ______________________ 
   Governor Granholm 

 
Member:  Iris Lopez, representing  Approved ______________________ 
   Attorney General Cox 

 

Others: Carole Menovske, Department of Environmental Quality; Sergio 
Paneque, Department of Information Technology; David Arking, Sherry 
Bond, James Burris, Elise Lancaster, Craig Orr, Janet Rouse, 
Department of Management and Budget; Kris Squibb, Department of 
Natural Resources 

_______________________________________________________________________ 
 

The Finance and Claims Committee regular, supplemental, and second 
supplemental agendas were presented. 
 

Following discussion, Ms. Lopez moved that the regular, supplemental, 
and second supplemental agendas be recommended to the State 
Administrative Board for approval with the following: 
 

 1. Items 7(2), 24(1), 29(1), and 31(1) of the regular agenda 
withdrawn; 

 2. Item 1s(15) of the supplemental agenda withdrawn; and 
 3. Item 1s(1) of the second supplemental agenda contingent upon 

the following: 
  a. DMB providing a bid tab with a recalculated NEW TOTAL 

AMOUNT, and 
  b. the NEW TOTAL on the agenda being corrected, if necessary,  

before the State Administrative Board meeting on February 
3, 2009. 

 

The motion was supported by Ms. Andorfer and unanimously adopted. 
 

Ms. MacDowell adjourned the meeting. 
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This agenda is for general informational purposes only. 

At its discretion the Finance and Claims Committee may revise 
this agenda and may take up other issues at the meeting. 

 
 
SECTION I - AGENCY SUBMITTED – NEW CONTRACTS 
 
1. DEPARTMENT OF ENERGY, LABOR AND ECONOMIC GROWTH 
 
 1) Various $    255,000.00  Total 
  Listing on file FY09-11  100% Restricted Funds 

Contractors will provide 
financial institution 
examination services 

 
2. DEPARTMENT OF HISTORY, ARTS, AND LIBRARIES 
 
 1) Delta Design Ltd. NOT TO EXCEED 
  Topeka, KS $     83,104.00  Total 
   FY09  100% Federal Funds 

Purchase and installation of an 
art storage system for the 
Michigan Historical Museum’s 
art collection 

 
3. DEPARTMENT OF HUMAN SERVICES 
 
 1) left blank intentionally 
 
 
 2) Onthank Counseling Services NOT TO EXCEED 
  Traverse City, MI $     50,292.00  Total 
   FY09-11  100% Federal 

Two-year, eight-month contract 
for Reintegration services for 
delinquent youth 
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3. DEPARTMENT OF HUMAN SERVICES continued 
 
 3) Alan E. Brown NOT TO EXCEED 
  Portage, MI $     27,720.00  Total 
   FY09-11  100% Federal 

Two-year, eight-month contract 
for a Strong Families/Safe 
Children Coordinator 

 
 4) Shiawassee Regional NOT TO EXCEED 
    Education Service $     87,900.00  Total 
  Owosso, MI FY09-11  100% Federal 

Two-year, eight-month contract 
for Parent Support/Education 
Services 

 
 5) Catholic Social Services NOT TO EXCEED 
  Ann Arbor, MI 6,000.00  Total $     6
   FY09-11  100% Federal 

Two-year, eight-month contract 
for Adoption Support Services 

 
 6) Lutheran Child and Family NOT TO EXCEED 
    Services $    135,343.00  Total 
  Bay City, MI FY09-10  100% Federal 

One-year, eight-month contract 
for Teen Parent Services 

 
4. DEPARTMENT OF MILITARY AND VETERANS AFFAIRS 
 
 1) Superior Enterprises, Inc. NOT TO EXCEED 
  Marquette, MI $    264,576.00  Total 
   FY09  34% General 
   34% Restricted 32% Federal 

Three-year contract for 
Physical and Occupational 
Therapy Services at D. J. 
Jacobetti Home for Veterans 
long term care facility 
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5. DEPARTMENT OF NATURAL RESOURCES 
 
 1) Mississippi State University 9,400.00  Total $    49
  Mississippi State, MS FY09-12  100% Federal Funds 

Research contract to determine 
how to stop the decrease in 
the deer population 

 
SECTION II – AGENCY SUBMITTED - CONTRACT CHANGES 
 
6. DEPARTMENT OF CORRECTIONS 
 
 1) Catholic Charities of  $     86,500.00  Amendment 
    West Michigan $    218,500.00  New Total 
  Grand Rapids, MI    FY09  100% General Fund 

Additional funds to provide sex 
offender counseling services 
for parolees and probationers 

 
 2) SHC Services dba Supplemental $     50,000.00  Amendment 
    Health Care $    100,000.00  New Total 
  Park City, UT FY09  100% General Fund 

Additional funds to provide 
nursing services to prisoners 

 
 3) Various Substance Abuse $  3,794,483.00 Amendment 
    Treatment Providers $ 67,076,674.00 New Total 
  (Listing on file) FY09  100% General Fund 

Additional funds to provide 
substance abuse treatment to 
prisoners, parolees and 
probationers 

 
 4) West Michigan Therapy, Inc. $     30,000.00 Amendment 
  Muskegon, MI 510,000.00 New Total $    
   FY09  100% General Fund 

Additional funds to provide 
substance abuse treatment to 
prisoners, parolees and 
probationers 

 
 
 
 
 
 



6. DEPARTMENT OF CORRECTIONS continued 
 
 5) Livingston County $     82,919.00  Amendment 
  Howell, MI $    188,264.00  New Total 
   FY09  100% GF/GP 

Local comprehensive corrections 
plans to reduce admissions to 
prison of non-violent 
offenders; improve utilization 
of jail and other community-
based sanctions 

 
7. DEPARTMENT OF ENERGY, LABOR AND ECONOMIC GROWTH 
 
 1) Dykema-Gossett, PLLC $     76,500.00  Amendment 
  Lansing, MI $    231,499.00  New Total 
   FY09  100% Restricted Funds 

This SAAG contract amendment 
increase is for additional 
funding for the legal services 
for the purpose of representing 
the Michigan Public Service 
Commission on the Court of 
Appeals dockets 259845, 261747, 
264099, 264131, 264156, and 
246191 and Michigan Supreme 
Court Nos. 134667, 134674, 
134677, 134669, 134676, and 
136431 

 
 2) Karen Wildmo $     21,600.00  Amendment 
  Flint, MI $     43,200.00  New Total 
   FY09  100% Restricted Funds 

Additional funding for a three-
month extension of the contract 
to prevent a disruption in 
legally-mandated services for 
registering living care 
entities under the Living Care 
Disclosure Act, PA 440 of 1976 
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8. DEPARTMENT OF HUMAN SERVICES 
 
 1) Bethany Christian Services $    153,975.50  Amendment 
  Grand Rapids, MI $    631,675.10  New Total 
   FY09  100% Federal Funds 

Additional funds to increase 
percentage of families in 
outreach intervention services 

 
 2) Good Will Farm Association $     25,000.00  Amendment 
  Houghton, MI $    111,652.75  New Total 
   FY09  100% Federal Funds 

Additional funds due to 
increase in clients served 

 
SECTION III – AGENCY SUBMITTED - NEW GRANTS 
 
9. DEPARTMENT OF AGRICULTURE 
 
 1) Michigan State University 0,000.00  Total $     4
  East Lansing, MI FY09-10  100% Federal Funds 

Funding to provide educational 
materials for the Emerald Ash 
Borer Program 

 
10. DEPARTMENT OF ENERGY, LABOR, AND ECONOMIC GROWTH 
 
 1) Various Grantees – Statewide $  2,500,000.00  Total 
  (Listing on file) FY09-10  100% General Funds 

Grantees will receive funding 
per Section 432(1)(a) of PA 251 
of 2008 to be used to provide 
adult basic education, remedial 
education or other training for 
in-State individuals not ready 
for post-secondary education, 
in order to prepare them for 
port-secondary training and new 
careers 
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10. DEPARTMENT OF ENERGY, LABOR, AND ECONOMIC GROWTH continued 
 
 2) James Pinkerton for   200,000.00  Total $   
    Michigan Works! West FY09  100% Federal Funds 
    Central Grantee will receive funding to 
  Big Rapids, MI provide retraining, job 

placement, and other services 
to dislocated workers affected 
by plant closures/mass layoffs 
in the area served by the 
Grantee 

 
 3) Donald Disselkoen for  500,000.00  Total $   
    Ottawa County Michigan FY09  100% Federal Funds 
    Works! Community Action Grantee will receive funding to 
    Agency provide retraining, job 
  Holland, MI placement, and other services 

to dislocated workers affected 
by plant closures/mass layoffs 
in the area served by the 
Grantee 

 
 4) Larry C. Inman for Northwest  107,500.00  Total $   
    Michigan Council of FY09  100% General Funds 
    Governments Grantee will receive funding to 
  Traverse City, MI provide retraining, job 

placement, and other services 
to dislocated workers affected 
by plant closures/mass layoffs 
in the area served by the 
Grantee 
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10. DEPARTMENT OF ENERGY, LABOR, AND ECONOMIC GROWTH continued 
 
 5) Various Hospital/Educational 5,600.00  Total $  4,54
    Institutions FY09-10  100% General Funds 
  (Listing on file) To provide funding for the 

Michigan Nursing Corps 
Initiative to increase nursing 
faculty, accelerate preparation 
of Master’s-educated nurses for 
classroom instruction, 
accelerate preparation of 
existing Master’s students in 
Michigan Programs, assist 
displaced workers with 
appropriate degrees to become 
RN’s, increase education 
partnership models and 
experiences for students or to 
develop web/technology-based 
statewide curriculum to 
educate/train BSN nurses 

 
11. DEPARTMENT OF ENVIRONMENTAL QUALITY 
 
 1) Kalamazoo Township 0,000.00  Total $    30
  Kalamazoo, MI FY09-10  100% Restricted 

Funds to extend community water 
supply into area of groundwater 
contamination 

 
 2) Various Grantees $  $2,316,744.00  Total 
  (Listing on file) FY09  100% State Restricted 
   Grants for scrap tire cleanup 
 
12. DEPARTMENT OF NATURAL RESOURCES 
 
 1) Huron Pines Resource $     92,522.00  Total 
    Conservation FY09  100% State Restricted 
  Grayling, MI Funding for fisheries habitat 

improvement on Michigan’s 
lakes and streams 
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12. DEPARTMENT OF NATURAL RESOURCES continued 
 
 2) Munising Visitors’ Bureau 75,000.00  Total $    1
  Munising, MI FY09  100% State Restricted 
   Funding to purchase snowmobile 

trail grooming equipment for 
the maintenance of State-
designated trails 

 
SECTION IV – AGENCY SUBMITTED - GRANT CHANGES 
 
13. DEPARTMENT OF COMMUNITY HEALTH 
 

1) Sickle Cell Association of  $     39,578.00  Amendment 
   American, MI Chapter ,138.518.00  New Total $  1
 Detroit, MI FY09  100% State Restricted 
   Additional funds for a one-

year grant agreement to 
provide funding for the 
follow-up and counseling 
services for families of 
newborns with Sickle Cell 
Anemia and Sickle Cell Trait 

 
2) Michigan Protection and  $     30,000.00  Amendment 
   Advocacy Service $    807,400.00  New Total 

 Lansing, MI FY09  100% State GF 
Additional funds for a one-
year grant agreement to 
provide funding for legal 
services to persons with 
developmental disabilities 

 
3) Detroit Urban League  $     81,795.00  Amendment 

Detroit, MI  62,902.00  New Total $  1,1
   FY09  100% Federal 

Additional funds for a one-
year grant agreement to 
provide funding for the 
delivery of WIC services 
according to the USDA and the 
State of Michigan’s 
regulations and policies 
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14. DEPARTMENT OF ENERGY, LABOR, AND ECONOMIC GROWTH 
 
 1) Statewide Workforce $  6,848,100.00  Amendment 
    Development Boards $103,070,690.00  New Total 
  (Listing on file) FY09  100% General Funds 

Additional formula funding so 
Grantees can provide Department 
of Human Services, Family 
Independence Program 
participants, non-custodial 
parents, and non-cash 
recipients with more extensive 
services, education, training, 
and job search/job readiness 
assistance in the Jobs, 
Education and Training (JOBS) 
Program 

 
 2) Statewide Workforce $  1,333,725.00  Amendment 
    Development Boards ,404,415.00  New Total $104
  (Listing on file) FY09  100% Federal Funds 

Grantees will receive 
additional formula allocated 
Temporary Assistance for Needy 
Families (TANF) funding as 
distribution of incentive 
payments to Jobs, Education and 
Training (JET) Program 
participants that meet federal 
work participation requirement 
for three consecutive months 

 
15. DEPARTMENT OF ENVIRONMENTAL QUALITY 
 
 1) Coloma Charter Township $    140,000.00  Amendment 
  Coloma, MI $  7,020,000.00  New Total 
   FY08-09  100% Restricted 

Increased funds to complete 
water supply project in area of 
groundwater contamination 
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SECTION V - DMB SUBMITTED - NEW CONTRACTS 
 
16. DEPARTMENT OF CORRECTIONS 
 
 1) left blank intentionally 
 
 
 
 
17. DEPARTMENT OF HUMAN SERVICES 
 
 1) County of Berrien Sheriff’s $    185,527.99  (2 yrs 8 mo) 
    Department FY09  66 % Federal 34 % GF 
  St. Joseph, MI 071I9200045  Sworn Officer with 

Full Arrest Powers 
 
18. DEPARTMENT OF INFORMATION TECHNOLOGY 
 
 Various RE:START Vendors Short-term Staff Augmentation 

for information technology for 
various departments 

 
 1) Gnosis Technologies NOT TO EXCEED 
    (Bill Kerr) $    201,630.00  (1 year) 
  Dewitt, MI FY09  100% Restricted Funds 
   071I9200056  For a Project 

Manager for the Retail Sales 
System within the Department of 
Natural Resources 

 
 2) Gnosis Technologies NOT TO EXCEED 
    (Gregory Hopkins) $    228,800.00  (1 year) 
  Dewitt, MI FY09  100% Restricted Funds 
   071I9200056  For a Project 

Manager for the Department of 
Agriculture’s portion of the 
MIBusinessOneStop project 
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19. DEPARTMENT OF MANAGEMENT AND BUDGET 
 
 1) DK Security Services 978.00  (5 years) $  3,196,
  Kentwood, MI FY09-14  100% Various Funds 
   071I9200004  Unarmed Security 

Guard Services-Statewide 
 
  Securitas Security Services 535.00  (5 years) $    610,
    USA, Incorporated FY09-14  100% Various Funds 
  Grand Rapids, MI 071I9200004  Unarmed Security 

Guard Services-Statewide 
20. DEPARTMENT OF TRANSPORTATION 
 
 1) International Road $    200,400.00  (One-Time) 
    Dynamics Corp. FY09  100% Restricted Funds 
  Spring Grove, IL 071I9200054  Weigh-In Motion 

Sensors for Traffic Counters 
 
SECTION VI - DMB SUBMITTED – CONTRACT CHANGES 
 
21. DEPARTMENT OF CORRECTIONS 
 
 1) Alcohol Monitoring Systems, $    700,000.00  Amendment 
    Inc. $  2,485,500.00  New Total 
  Littleton, CO FY09  100% General Funds 

071B4200245  Additional funding 
for Alcohol Monitoring 
Equipment 

 
22. DEPARTMENT OF INFORMATION TECHNOLOGY 
 
 Various RE:START Vendors Amendment(s) to existing 

contract(s) for Short-term Staff 
Augmentation for Information 
Technology for various departments 

 
 1) Technical Software $      8,800.00  Amendment 
    (Syed Mahmood) $     61,600.00  New Total 
  Farmington Hills, MI FY09  100% Revolving Funds 
   071B8200096  Additional funding 

for one Programmer Analyst to 
assist the Department of 
Information Technology, 
Michigan Business Services 
Improvement Initiative, with 
Java Application Development 

 



22. DEPARTMENT OF INFORMATION TECHNOLOGY continued 
 
 2) TekSystems $      8,800.00  Amendment 
    (Cheryl McDiarmind) $     61,600.00  New Total 
  Grand Rapids, MI FY09  100% Revolving Funds 
   071B8200096  Additional funding 

for one Programmer Analyst to 
assist the Department of 
Information Technology, 
Michigan Business Services 
Improvement Initiative, with 
Java Application Development 

 
23. DEPARTMENT OF MILITARY AND VETERANS AFFAIRS 
 
 1) Metropolitan Uniform Company  $     86,935.20  Amendment 
  Detroit, MI  $  1,488,322.70  New Total 
    FY09  100% State Restricted 
    071B6200245  Additional funding 

for Uniforms 
 
24. DEPARTMENT OF NATURAL RESOURCES 
 
 1) Bio-Oregon $    951,400.00  Amendment 
  Longview, WA 416.00  New Total $  2,137,
   FY09-10  100% Restricted Funds 
   071B7200332  Fish Food 
 
25. DEPARTMENT OF STATE 
 
 1) Husky Envelope Products $    345,000.00  Amendment 
  Walled Lake, MI $  1,930,859.72  New Total 
   FY09-10  7.9% General Funds 

92.1 State Restricted 
   071B3001316  Additional funding 

for Printing of Specialty 
Envelopes 

 
SECTION VII - RELEASE OF FUNDS TO WORK ORDER 
 
SECTION VIII - REVISION TO WORK ORDER 
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SECTION IX - CLAIMS - PERSONAL PROPERTY LOSS 
 
26. DEPARTMENT OF COMMUNITY HEALTH 
 
 1) Michael Officer $ 80.51 
 

The claimant (09-SAB-002) requests $80.51 reimbursement for 
his shoes damaged while under control of the Department. The 
Department recommends denial of this claim. 

 
 2) Michael Officer $ 84.37 
 

The claimant (09-SAB-003) requests $84.37 reimbursement for 
his MP3 player missing and damaged while under control of the 
Department. The Department recommends denial of this claim. 

 
27. DEPARTMENT OF CORRECTIONS 
 
Civilian Claims 
 
 1) Andrea Hammond $909.71 
 

The claimant (09-SAB-004) requests $909.71 reimbursement for 
damage to her vehicle when the parking lot where she works 
flooded due to a plugged drain. The Department recommends 
approval of this claim. 

 
 2) John Highfill $153.90 
 

The claimant (08-SAB-130) requests $153.90 reimbursement for 
damage to his eyeglasses while breaking up a fight. The 
Department recommends approval of $98.90 for this claim. 

 
 3) Rickie Steele $254.76 
 

The claimant (09-SAB-005) requests $254.76 reimbursement for 
damage to his vehicle when a stone hit the fender while an 
inmate was mowing. The Department recommends denial of this 
claim. 
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27. DEPARTMENT OF CORRECTIONS continued 
 
Inmate claims 
 
 4) Robert Achtabowski #471484 $ 14.72 
 

The claimant (08-SAB/DOC-110) requests $14.72 reimbursement 
for his headphones damaged by staff. The Department 
recommends denial of this claim. 

 
 5) Anthony Anglin #325116 $ 83.99 
 

The claimant (08-SAB/DOC-020) requests $83.99 reimbursement 
for his TV damaged while under control of the Department. The 
Department recommends approval of $67.19 for this claim. 

 
 6) Timothy Baldwin #535144 $ 32.84 
 

The claimant (08-SAB/DOC-104) requests $32.84 reimbursement 
for food items destroyed by staff. The Department recommends 
denial of this claim. 

 
 7) Edward Baxter #295395 $ 10.09 
 

The claimant (07-SAB/DOC-443) requests $10.09 reimbursement 
for his tape case lost while under control of the Department. 
The Department recommends approval of $9.00 for this claim. 

 
 8) Tyrone Bell #240434 $ 15.10 
 

The claimant (08-SAB/DOC-300) requests $15.10 reimbursement 
for his typing ribbon broken by staff. The Department 
recommends approval of $13.48 for this claim. 

 
 9) Robert Benton #147284 Unspecified 
 

The claimant (07-SAB/DOC-268) requests an unspecified amount 
of reimbursement for his receipts and pictures lost while 
under control of the Department. The Department recommends 
denial of this claim. 

 
 10) Carl Boone #203671 $162.00 
 

The claimant (08-SAB/DOC-169) requests $162.00 reimbursement 
for his hobby craft items lost during transfer. The 
Department recommends denial of this claim. 
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27. DEPARTMENT OF CORRECTIONS continued 
 
 11) Tracy Boone #196069 $ 50.13 
 

The claimant (08-SAB/DOC-439) requests $50.13 reimbursement 
for numerous items lost while under control of the 
Department. The Department recommends denial of this claim. 

 
 12) Brian Brooks #434714 $ 52.85 
 

The claimant (08-SAB/DOC-176) requests $52.85 reimbursement 
for his store items stolen while under control of the 
Department. The Department recommends denial of this claim. 

 
 13) Frankie Browning #135125 $ 99.80 
 

The claimant (08-SAB/DOC-177) requests $99.80 reimbursement 
for numerous items stolen while under control of the 
Department. The Department recommends denial of this claim. 

 
 14) Frederick Buford #179711 $999.99 
 

The claimant (08-SAB/DOC-261) requests $999.99 reimbursement 
for his personal photographs lost by UPS. The Department 
recommends denial of this claim. 

 
 15) Samuel Cannon #208773 $999.99 
 

The claimant (07-SAB/DOC-441) requests $999.99 reimbursement 
for legal materials lost during transfer. The Department 
recommends approval of $731.40 for this claim. 

 
 16) Edward Carlton #113154 $ 31.97 
 

The claimant (08-SAB/DOC-382) requests $31.97 reimbursement 
for his store order, postage, copy charges, and notary 
services. The Department recommends approval of $26.90 for 
this claim. 

 
 17) Michael Carroll #149733 $ 45.00 
 

The claimant (08-SAB/DOC-354) requests $45.00 reimbursement 
for his gloves, extension cords, and winter mittens destroyed 
by staff. The Department recommends denial of this claim. 
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27. DEPARTMENT OF CORRECTIONS continued 
 
 18) Sidney Chandler #165278 $999.99 
 

The claimant (08-SAB/DOC-249) requests $999.99 reimbursement 
for funds inappropriately garnished from his account for 
child support. The Department recommends denial of this 
claim. 

 
 19) Sidney Chandler #165278 $999.99 
 

The claimant (08-SAB/DOC-236) requests $999.99 reimbursement 
for his eyeglass case, calculator, jeans, shoes, TV, padlock, 
and beard trimmers destroyed by staff. The Department 
recommends denial of this claim. 

 
 20) Sidney Chandler #165278 $999.99 
 

The claimant (08-SAB/DOC-234) requests $999.99 reimbursement 
for his UCC documents seized by staff. The Department 
recommends denial of this claim. 

 
 21) Sidney Chandler #165278 $999.99 
 

The claimant (08-SAB/DOC-260) requests $999.99 reimbursement 
for his documents seized as contraband. The Department 
recommends denial of this claim. 

 
 22) Sidney Chandler #165278 $999.99 
 

The claimant (08-SAB/DOC-337) requests $999.99 reimbursement 
for several UCC documents seized during a shake down. The 
Department recommends denial of this claim. 

 
 23) Anthony Chapman #371757 $ 71.98 
 

The claimant (08-SAB/DOC-221) requests $71.98 reimbursement 
for his shoes, tape player, and headphones lost during 
transfer. The Department recommends approval of $65.98 for 
this claim. 
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27. DEPARTMENT OF CORRECTIONS continued 
 
 24) Larry Cheatham #172289 $300.00-500.00 
 

The claimant (07-SAB/DOC-408) requests $300-$500.00 
reimbursement for his photographs, legal papers, ordinations, 
and Doctor of Divinity certificate lost while under control 
of the Department. The Department recommends denial of this 
claim. 

 
 25) Joseph Colton #290002 $ 48.94 
 

The claimant (08-SAB/DOC-324) requests $48.94 reimbursement 
for his headphones, radio, and batteries lost while under 
control of the Department. The Department recommends approval 
of $23.59 for this claim. 

 
 26) Timothy Cook #623607 $ 31.72 
 

The claimant (08-SAB/DOC-266) requests $31.72 reimbursement 
for his store order stolen while under control of the 
Department. The Department recommends denial of this claim. 

 
 27) Robert Cousins #264280 $999.99 
 

The claimant (08-SAB/DOC-449) requests $999.99 reimbursement 
for his injuries and mental stress received during 2006-2008. 
The Department recommends denial of this claim. 

 
 28) Robert Cousins #264280 $999.99 
 

The claimant (08-SAB/DOC-202) requests $999.99 reimbursement 
for un-legible items. The Department recommends denial of 
this claim. 

 
 29) Robert Cousins #264280 $999.99 
 

The claimant (08-SAB/DOC-413) requests $999.99 reimbursement 
for possible injury by staff. The Department recommends 
denial of this claim. 

 
 30) Marcell Craig #276212 $ 23.75 
 

The claimant (08-SAB/DOC-254) requests $23.75 reimbursement 
for his watch broken by staff. The Department recommends 
approval of $21.35 for this claim. 
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27. DEPARTMENT OF CORRECTIONS continued 
 
 31) Stanley Daniels #169695 $203.00 
 

The claimant (08-SAB/DOC-428) requests $203.00 reimbursement 
for his legal footlocker and legal papers stolen while under 
control of the Department.. The Department recommends denial 
of this claim. 

 
 32) James Davis #155044 $152.00 
 

The claimant (08-SAB/DOC-373) requests $152.00 reimbursement 
for his TV damaged while under control of the Department. The 
Department recommends denial of this claim. 

 
 33) Dion Dawson #317608 $369.48 
 

The claimant (08-SAB/DOC-196) requests $369.48 reimbursement 
for numerous items lost while under control of the 
Department. The Department recommends denial of this claim. 

 
 34) Chi-Kinn Dillard #323559 $ 74.00 
 

The claimant (07-SAB/DOC-419) requests $74.00 reimbursement 
for his magazines, toothpastes and creams lost by staff. The 
Department recommends approval of $65.56 this claim. 

 
 35) Marcael Dixon #210062 $470.59 
 

The claimant (08-SAB/DOC-064) requests $470.59 reimbursement 
for his earphone jack, earphone extension, ear bus, tape 
player, 24 tapes, case, and book lost while under control of 
the Department. The Department recommends denial of this 
claim. 

 
 36) Tiante Douglas #358569 $ 43.00 
 

The claimant (08-SAB/DOC-072) requests $43.00 reimbursement 
for his watch lost while under control of the Department. The 
Department recommends approval of $34.52 this claim. 
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27. DEPARTMENT OF CORRECTIONS continued 
 
 37) Anthony Doyle #396205 $ 13.75 
 

The claimant (07-SAB/DOC-424) requests $13.75 reimbursement 
for his headphones lost while under control of the 
Department. The Department recommends approval of $11.00 for 
this claim. 

 
 38) Danny Dunlap #195979 $105.96 
 

The claimant (08-SAB/DOC-268) requests $105.96 reimbursement 
for 10 fabric ribbons, and a printwheel ordered and not 
received. The Department recommends approval of $102.60 for 
this claim. 

 
 39) Jose Duran #262363 $600.00 
 

The claimant (08-SAB/DOC-277) requests $600.00 reimbursement 
for being removed from his job causing lost wages. The 
Department recommends denial of this claim. 

 
 40) Richard Dyer #186882 $ 63.46 
 

The claimant (07-SAB/DOC-372 requests $63.46 reimbursement 
for his typewriter ribbons, cards, dominoes, and refried 
beans damaged while under control of the Department. The 
Department recommends approval of $50.07 for this claim. 

 
 41) Jernado Edwards #215456 $167.83 
 

The claimant (08-SAB/DOC-052) requests $167.83 reimbursement 
for religious materials lost while under control of the 
Department. The Department recommends approval of $2.00 for 
this claim. 

 
 42) Shawn Ellesin #215190 $159.95 
 

The claimant (07-SAB/DOC-349) requests $159.95 reimbursement 
for is amplifier lost while under control of the Department. 
The Department recommends approval of $129.95 for this claim. 
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27. DEPARTMENT OF CORRECTIONS continued 
 
 43) Timothy Feist #486656 $150.00 
 

The claimant (07-SAB/DOC-218) requests $150.00 reimbursement 
for his guitar that was damaged while under control of the 
Department. The Department recommends approval of $138.48 for 
this claim. 

 
 44) Versile Flansburg #242967 $210.30 
 

The claimant (07-SAB/DOC-440) requests $210.30 reimbursement 
for his store items lost during an emergency count, pain and 
suffering, plus interest. The Department recommends denial of 
this claim. 

 
 45) Michael Ford #237241 $ 85.00 
 

The claimant (08-SAB/DOC-193) requests $85.00 reimbursement 
for his footlocker damaged during transfer. The Department 
recommends denial of this claim. 

 
 46) Michael Ford #237241 $150.00 
 

The claimant (08-SAB/DOC-361) requests $150.00 reimbursement 
for his typewriter lost while under control of the 
Department. The Department recommends denial of this claim. 

 
 47) Josh Freeman #590818 $104.87 
 

The claimant (08-SAB/DOC-118) requests $104.87 reimbursement 
for his tape player, razor, and a pair of shoes stolen while 
under control of the Department. The Department recommends 
denial of this claim. 

 
 48) Timothy Gardner #232329 $ 63.00 
 

The claimant (07-SAB/DOC-338) requests $63.00 reimbursement 
for his store goods lost while under control of the 
Department and his TV and footlocker destroyed by staff. The 
Department recommends approval of $62.45 for this claim. 
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27. DEPARTMENT OF CORRECTIONS continued 
 
 49) Bruce Heibling #454057 $ 25.00 
 

The claimant (07-SAB/DOC-354) requests $25.00 reimbursement 
for his mini lite and bulb broken by staff. The Department 
recommends approval of $20.40 for this claim. 

 
 50) George Heroy #268580 $ 21.17 
 

The claimant (07-SAB/DOC-425) requests $21.17 reimbursement 
for his watch lost while under control of the Department. The 
Department recommends approval of $18.19 for this claim. 

 
 51) Gregory Holder #276203 $143.00 
 

The claimant (08-SAB/DOC-089) requests $143.00 reimbursement 
for his boxers, socks, and undershirts lost while under 
control of the Department. The Department recommends approval 
of $122.69 for this claim. 

 
 52) William Hughes #218685 $700.00 
 

The claimant (08-SAB/DOC-397) requests $700.00 reimbursement 
for numerous items of personal property either lost or 
damaged while under control of the Department. The Department 
recommends denial of this claim. 

 
 53) Malik Imamu #297189 $ 16.75 
 

The claimant (08-SAB/DOC-295) requests $16.75 reimbursement 
for his walkman damaged while under control of the 
Department. The Department recommends approval of $13.60 for 
this claim. 

 
 54) Chester Jackson #534056 $ 98.16 
 

The claimant (08-SAB/DOC-038) requests $98.16 reimbursement 
for his TV, headphones extension cord, and ear buds lost 
while under control of the Department. The Department 
recommends approval of $79.16 for this claim. 
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27. DEPARTMENT OF CORRECTIONS continued 
 
 55) Robert Lee #272010 $101.53 
 

The claimant (07-SAB/DOC-224) requests $101.53 reimbursement 
for numerous items of personal property lost while under 
control of the Department. The Department recommends approval 
of $82.60 for this claim. 

 
 56) Edward Lint #366111 $126.13 
 

The claimant (08-SAB/DOC-008) requests $126.13 reimbursement 
for his sweat pants, sweat shirts, and a towel damaged in the 
laundry. The Department recommends approval of $108.00 for 
this claim. 

 
 57) Antione Lockhart #245234 $ 60.45 
 

The claimant (08-SAB/DOC-182) requests $60.45 reimbursement 
for 5 books ordered and not received. The Department 
recommends approval of $56.94 for this claim. 

 
 58) Maurice Lucas #285565 $ 37.00 
 

The claimant (07-SAB/DOC-429) requests $37.00 reimbursement 
for is walkman lost while under control of the Department. 
The Department recommends approval of $29.60 for this claim. 

 
 59) Shawn Lundy #305478 $226.37 
 

The claimant (08-SAB/DOC-171) requests $226.37 reimbursement 
for numerous items lost while under control of the 
Department. The Department recommends denial of this claim. 

 
 60) John McGee #121878 $ 57.45 
 

The claimant (08-SAB/DOC-299) requests $57.45 reimbursement 
for his boxers and t-shirts lost while under control of the 
Department. The Department recommends approval of $51.90 for 
this claim. 
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27. DEPARTMENT OF CORRECTIONS continued 
 
 61) Michael Malott #467434 $ 54.95 
 

The claimant (08-SAB/DOC-283) requests $54.95 reimbursement 
for his Nike shoes lost while under control of the 
Department. The Department recommends approval of $51.75 for 
this claim. 

 
 62) Deandre Monroe #484533 $ 81.90 
 

The claimant (07-SAB/DOC-156) requests $81.90 reimbursement 
for his TV lost while under control of the Department. The 
Department recommends approval of $65.52 for this claim. 

 
 63) Roland Moore #267953 $ 87.90 
 

The claimant (08-SAB/DOC-106) requests $87.90 reimbursement 
for his TV damaged during transfer. The Department recommends 
approval of $70.32 for this claim. 

 
 64) Ellis Neely #206021 $ 86.08 
 

The claimant (08-SAB/DOC-139) requests $86.08 reimbursement 
for numerous items of personal property lost while under 
control of the Department. The Department recommends approval 
of $84.13 for this claim. 

 
 65) Arnold Parker #297567 $ 22.23 
 

The claimant (07-SAB/DOC-115) requests $22.23 reimbursement 
for his headphones, beard trimmer, and other items lost 
during transfer from one facility to another. The Department 
recommends approval of $17.78 for this claim. 

 
 66) Hollis Parks #229863 $ 19.85 
 

The claimant (07-SAB/DOC-442) requests $19.85 reimbursement 
for his books lost while under control of the Department. The 
Department recommends approval of $18.66 for this claim. 
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27. DEPARTMENT OF CORRECTIONS continued 
 
 67) Ryan Ready #501022 $ 86.82 
 

The claimant (08-SAB/DOC-220) requests $86.82 reimbursement 
for his TV damaged during transfer from one facility to 
another. The Department recommends approval of $69.45 for 
this claim. 

 
 68) Frederick Robinson #441602 $ 34.98 
 

The claimant (08-SAB/DOC-358) requests $34.98 reimbursement 
for his headphones lost while under control of the 
Department. The Department recommends approval of $28.78 for 
this claim. 

 
 69) Darren Taylor #169424 $192.70 
 

The claimant (08-SAB/DOC-230) requests $192.70 reimbursement 
for 18 tapes, headphones, calculator, and religious medallion 
lost while under control of the Department. The Department 
recommends approval of $179.73 for this claim. 

 
 70) Keshawn Thompson #413926 $ 93.25 
 

The claimant (07-SAB/DOC-456) requests $93.25 reimbursement 
for his TV damaged during transfer from one facility to 
another. The Department recommends approval of $74.60 for 
this claim. 

 
 71) Luther Wade #296640 $ 82.99 
 

The claimant (07-SAB/DOC-235) requests $82.99 reimbursement 
for his TV lost while under control of the Department. The 
Department recommends approval of $66.39 for this claim. 

 
 72) Willie Crenshaw #371812 $ 90.00 
 

The claimant (07-SAB/DOC-243) requests $90.00 reimbursement 
for his TV damaged during transfer from one facility to 
another. The Department recommends approval of $72.00 for 
this claim. 

 
 
 
 



27. DEPARTMENT OF CORRECTIONS continued 
 
 73) Perry Ward #307465 $ 81.90 
 

The claimant (08-SAB/DOC-142) requests $81.90 reimbursement 
for his TV damaged while under control of the Department. The 
Department recommends approval of $72.43 for this claim. 

 
 74) Brad Warner #223445 $ 48.50 
 

The claimant (08-SAB/DOC-079) requests $48.50 reimbursement 
for his religious necklace lost while under control of the 
Department. The Department recommends approval of $47.91 for 
this claim. 

 
 75) Anderson Williams #325466 $ 18.19 
 

The claimant (08-SAB/DOC-192) requests $18.19 reimbursement 
for his watch lost while under control of the Department . 
The Department recommends approval of $17.81 for this claim. 

 
28. DEPARTMENT OF NATURAL RESOURCES 
 
 1) George Sisk $995.00 
 

The claimant (08-SAB-146) requests $995.00 reimbursement for 
his 3 pigs shot by a DNR officer. The Department recommends 
denial of this claim. 

 
SECTION X - CLAIMS – PERSONAL INJURY LOSS 
 
29. DEPARTMENT OF NATURAL RESOURCES
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 1) Karen Amachree $999.99 
 

The claimant (08-SAB-169) requests $999.99 reimbursement for 
injury he received stepping into a hole at Waterloo 
Recreation area. The Department recommends approval of 
$526.99 for this claim. 

 
 
 
 
 
 
 



SECTION XI - APPROVAL OF SPECIAL ITEMS 
 
30. DEPARTMENT OF COMMUNITY HEALTH 
 

1) The Department reports during the month of December 2008, the 
following action was taken by the Director regarding claims 
against the State of Michigan for Personal Property Losses 
Less than $500.00 that are delegated to the Department per 
State Administrative Guide Procedure 0620.02: 

 
  Sam Kwei Denied 
  Kathryn Middaugh Approved 
  Craig McCaul Approved 
 
31. DEPARTMENT OF CORRECTIONS 
 

1) The Department reports during the month of August 2008, the 
following action was taken by the Director regarding claims 
against the State of Michigan for Personal Property Losses 
Less than $500.00 that are delegated to the Department per 
State Administrative Guide Procedure 0620.02: 

 
  Vicky Freund Denied 
 

2) Requests permission to dispose of unclaimed and abandoned 
prisoner property without intrinsic value in accordance with 
PD-BCF-53.01, Section IV, Abandoned and Unclaimed Property 
from the following facilities: 

 
 Marquette Correctional Facility-2/3/2009 
 Saginaw Correctional Facility-2/3/2009 

 
32. DEPARTMENT OF ENVIRONMENTAL QUALITY 
 

1) Report of three emergency purchase orders in accordance with 
Administrative Guide Procedure 0620.02, as follows: 

 
 a) $83,682.37 with Young’s Environmental Cleanup, Inc. for 

investigation support, specialized container sampling, 
and stabilization of risks, 

 
 b) $107,816.99 with Weston Solutions of Michigan, Inc. for 

air surveillance monitoring, imminent and substantial 
risk assessment, stabilization of risks, specialized 
container sampling, and investigation support, 
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32. DEPARTMENT OF ENVIRONMENTAL QUALITY continued 
 

 c) $50,690.00 with Young’s Environmental Cleanup, Inc. to 
secure, sample, transport, and dispose of the drums, 
remove contaminated soil, and backfill. 

 
 
The Director of the Department of Management and Budget recommends 
approval by the State Administrative Board of the items contained in 
Sections I, II, III, IV, V, and VI of this agenda. Approval by the 
State Administrative Board of these award recommendations does not 
require or constitute the award of same. Award of contracts shall be 
made at the discretion of the DMB Director or designee. 
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SECTION I - AGENCY SUBMITTED – NEW CONTRACTS 
 
SECTION II – AGENCY SUBMITTED - CONTRACT CHANGES 
 
SECTION III – AGENCY SUBMITTED - NEW GRANTS 
 
SECTION IV – AGENCY SUBMITTED - GRANT CHANGES 
 
SECTION V - DMB SUBMITTED - NEW CONTRACTS 
 
SECTION VI - DMB SUBMITTED – CONTRACT CHANGES 
 
SECTION VII - RELEASE OF FUNDS TO WORK ORDER 
 
SECTION VIII - REVISION TO WORK ORDER 
 
SECTION IX - CLAIMS - PERSONAL PROPERTY LOSS 
 
1s. DEPARTMENT OF CORRECTIONS 
 
Inmate Claims 
 
 1) Jasper Gary #323525 $ 14.75 
 

The claimant (08-SAB/DOC-054) requests $14.75 reimbursement 
for his watch lost while under control of the Department. The 
Department recommends denial of this claim. 

 
 2) Stanley Gibbs #162140 $ 19.23 
 

The claimant (07-SAB/DOC-435) requests $19.23 reimbursement 
for his tape player taken by staff as the inmate number had 
been scratched on instead of etched. The Department 
recommends denial of this claim.  
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1s. DEPARTMENT OF CORRECTIONS continued 
 
 3) Harvey Green #211135 $294.21 
 

The claimant (08-SAB/DOC-333) requests $294.21 reimbursement 
for his headphones, beard trimmers, 24 tapes, and a tape case 
lost while under control of the Department. The Department 
recommends denial of this claim.  

 
 4) Nathan Hanna #293809 $ 90.00 
 

The claimant (08-SAB/DOC-218) requests $90.00 reimbursement 
for his store goods and beard trimmers stolen while under 
control of the Department. The Department recommends denial 
of this claim.  

 
 5) Damon Henderson #231499 $  1.48 
 

The claimant (07-SAB/DOC-394) requests $1.48 reimbursement 
for postage he claims was lost while under control of the 
Department. The Department recommends denial of this claim.  

 
 6) William Hetherington #186155 $999.00 
 

The claimant (08-SAB/DOC-357) requests $999.00 reimbursement 
for telephone overcharges. The Department recommends denial 
of this claim.  

 
 7) Bryan Hill #686733 $ 43.45 
 

The claimant (08-SAB/DOC-456) requests $43.45 reimbursement 
for his store bag stolen while under control of the 
Department. The Department recommends denial of this claim.  

 
 8) Robert Hinds #410196 $  7.25 
 

The claimant (07-SAB/DOC-406) requests $7.25 reimbursement 
for 4 bags of tobacco taken by staff. The Department 
recommends denial of this claim.  

 
 9) Shawn Hoffman #616979 $  8.20 
 

The claimant (08-SAB/DOC-180) requests $8.20 reimbursement 
for 20 envelopes damaged by staff. The Department recommends 
denial of this claim.  

 



1s. DEPARTMENT OF CORRECTIONS continued 
 
 10) Kenneth Hollis #153797 Unspecified 
 

The claimant (07-SAB/DOC-413) requests an unspecified amount 
of reimbursement for his tape player, radio, headphones, 
beard trimmers and jacket lost while under control of the 
Department. The Department recommends denial of this claim.  

 
 11) Charles Holloway #500015 $ 41.65 
 

The claimant (08-SAB/DOC-163) requests $41.65 reimbursement 
for his walkman and AC adaptor lost while under control of 
the Department. The Department recommends denial of this 
claim.  

 
 12) Paul Hopson #183098 $ 28.00 
 

The claimant (08-SAB/DOC-372) requests $28.00 reimbursement 
for numerous items lost during transfer. The Department 
recommends denial of this claim.  

 
 13) William Hughes #218685 $200.00 
 

The claimant (07-SAB/DOC-445) requests $200.00 reimbursement 
for numerous items lost while under control of the 
Department. The Department recommends denial of this claim.  

 
 14) Wayne Jack #136093 $ 92.00 
 

The claimant (08-SAB/DOC-225) requests $92.00 reimbursement 
for his TV damaged by staff. The Department recommends denial 
of this claim.  

 
 15) Wayne Jack #136093
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 $ 20.85 
 

The claimant (08-SAB/DOC-410) requests $20.85 reimbursement 
for three magazines seized as contraband and subsequently 
destroyed. The Department recommends approval of $2.09. 

 
 16) Jerry Johnson #286979 $ 38.00 
 

The claimant (08-SAB/DOC-431) requests $38.00 reimbursement 
for his radio/tape player lost while under control of the 
Department. The Department recommends denial of this claim.  
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1s. DEPARTMENT OF CORRECTIONS continued 
 
 17) Richard Johnson #098105 $ 35.70 
 

The claimant (08-SAB/DOC-105) requests $35.70 reimbursement 
for his MI Bar Journal, silk underwear, and legal photocopies 
lost while under control of the Department. The Department 
recommends denial of this claim.  

 
 18) James Johnston #142528 $ 60.00 
 

The claimant (08-SAB/DOC-137) requests $60.00 reimbursement 
for his headphones and radio/tape player lost while under 
control of the Department. The Department recommends denial 
of this claim.  

 
 19) Joshua Jones #443696 $134.19 
 

The claimant (08-SAB/DOC-417) requests $134.19 reimbursement 
for his TV lost while under control of the Department. The 
Department recommends denial of this claim.  
 

 20) Phillip Kirkwood #251898 $ 89.90 
 

The claimant (08-SAB/DOC-350) requests $89.90 reimbursement 
for unspecified items missing while under control of the 
Department. The Department recommends denial of this claim.  

 
 21) Michael Kurtz #300657 $ 86.75 
 

The claimant (08-SAB/DOC-238) requests $86.75 reimbursement 
for his TV lost while under control of the Department. The 
Department recommends denial of this claim.  

 
 22) Mark Lazzari #310927 $ 60.00 
 

The claimant (08-SAB/DOC-128) requests $60.00 reimbursement 
for his legal paperwork lost while under control of the 
Department. The Department recommends denial of this claim.  

 
 23) Albert Lee #160282 $273.63 
 

The claimant (08-SAB/DOC-367) requests $273.63 reimbursement 
for numerous items damaged while under control of the 
Department. The Department recommends denial of this claim.  
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1s. DEPARTMENT OF CORRECTIONS continued 
 
 24) Carlos Love #227001 $ 40.00 
 

The claimant (08-SAB/DOC-438) requests $40.00 reimbursement 
for his TV damaged while under control of the Department. The 
Department recommends denial of this claim.  

 
 25) Robert McCoy #501790 $ 25.00 
 

The claimant (07-SAB/DOC-451) requests $25.00 reimbursement 
for his store order stolen while under control of the 
Department. The Department recommends denial of this claim.  

 
 26) John McGhan #282164 $ 52.84 
 

The claimant (07-SAB/DOC-446) requests $52.84 reimbursement 
for his radio/tape player lost while under control of the 
Department. The Department recommends denial of this claim.  

 
 27) Casper Maniaci #378646 $807.45 
 

The claimant (08-SAB/DOC-391) requests $807.45 reimbursement 
for numerous items stolen by his bunkie. The Department 
recommends denial of this claim.  

 
 28) Dean Manos #379522 $ 66.36 
 

The claimant (08-SAB/DOC-255) requests $66.36 reimbursement 
for numerous store items stolen from his locker while at 
dinner. The Department recommends denial of this claim.  

 
 29) Antonio Marshall #241777 $110.11 
 

The claimant (08-SAB/DOC-243) requests $110.11 reimbursement 
for 42 envelopes, food items, 3 chess boards stolen while he 
was at chow. The Department recommends denial of this claim.  

 
 30) Robert Martin #270496 $ 39.50 
 

The claimant (08-SAB/DOC-365) requests $39.50 reimbursement 
for his headphones and beard trimmer blades lost while under 
control of the Department. The Department recommends denial 
of this claim.  
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1s. DEPARTMENT OF CORRECTIONS continued 
 
 31) Rico Menefee #187022 $520.00 
 

The claimant (08-SAB/DOC-165) requests $520.00 reimbursement 
for his TV, typewriter, beard trimmers, radio/tape player, 
and headphones taken by staff as contraband and destroyed. 
The Department recommends denial of this claim.  

 
 32) David Miller #528236 $125.00 
 

The claimant (08-SAB/DOC-120) requests $125.00 reimbursement 
for his TV and walkman stolen while under control of the 
Department. The Department recommends denial of this claim.  

 
 33) James Miller #168439 $800.00 
 

The claimant (07-SAB/DOC-401) requests $800.00 reimbursement 
for his legal materials destroyed by staff. The Department 
recommends denial of this claim.  

 
 34) Paul Miller #153786 $500.00 
 

The claimant (08-SAB/DOC-250) requests $500.00 reimbursement 
for artwork damaged by staff. The Department recommends 
denial of this claim.  

 
 35) Darnell Missouri #389199 $ 10.40 
 

The claimant (08-SAB/DOC-167) requests $10.40 reimbursement 
for poor copies he was charged for. The Department recommends 
denial of this claim.  

 
 36) Dushan Moore #270567 $ 45.00 
 

The claimant (08-SAB/DOC-315) requests $45.00 reimbursement 
for his headphones and belt lost while under control of the 
Department. The Department recommends denial of this claim.  

 
 37) Willie Moore #238476 $ 29.75 
 

The claimant (08-SAB/DOC-335) requests $29.75 reimbursement 
for his boots lost while under control of the Department. The 
Department recommends denial of this claim.  
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1s. DEPARTMENT OF CORRECTIONS continued 
 
 38) Jon Allen Morris #171207 $ 25.05 
 

The claimant (08-SAB/DOC-346) requests $25.05 reimbursement 
for his watch, radio/tape player, soap, and batteries lost 
while under control of the Department. The Department 
recommends denial of this claim.  

 
 39) Ellis Neely #206021 $ 50.09 
 

The claimant (08-SAB/DOC-434) requests $50.09 reimbursement 
for his tape player, headphones, tape box, and 8 tapes stolen 
while under control of the Department. The Department 
recommends denial of this claim.  

 
 40) Donald Oliver #361792 $216.37 
 

The claimant (08-SAB/DOC-025) requests $216.37 reimbursement 
for his footlocker, adaptor, belt, Reebok sandals, boots, 
headphones, 2 tapes, and a walkman stolen by another prisoner 
while under control of the Department. The Department 
recommends denial of this claim.  

 
 41) Sindora Parker #259182 $250.00 
 

The claimant (08-SAB/DOC-406) requests $250.00 reimbursement 
for his TV and malicious acts by staff. The Department 
recommends denial of this claim.  

 
 42) Shayarto Perkins #184125 $ 77.87 
 

The claimant (08-SAB/DOC-424) requests $77.87 reimbursement 
for 2 books and 2 magazines damaged by staff. The Department 
recommends denial of this claim.  

 
 43) Arthur Perry #121507 Unspecified 
 

The claimant (08-SAB/DOC-466) requests an unspecified amount 
of reimbursement for his typewriter lost while under control 
of the Department. The Department recommends denial of this 
claim.  
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1s. DEPARTMENT OF CORRECTIONS continued 
 
 44) Thaddeus Pouncey #232859 $ 21.01 
 

The claimant (08-SAB/DOC-063) requests $21.01 reimbursement 
for 5 undershirts and 4 t-shirts lost during transfer. The 
Department recommends denial of this claim.  

 
 45) Robert Reeves #222810 $ 43.50 
 

The claimant (08-SAB/DOC-012) requests $43.50 reimbursement 
for 2 pairs of weight pit gloves lost while under control of 
the Department. The Department recommends denial of this 
claim.  

 
 46) Johnathan Rickert #270839 $  3.70 
 

The claimant (08-SAB/DOC-396) requests $3.70 reimbursement 
for his colored pencils ordered that were generic and didn’t 
work correctly. The Department recommends denial of this 
claim.  

 
 47) Michael Robbins #340564 $ 19.02 
 

The claimant (08-SAB/DOC-376) requests $19.02 reimbursement 
for his headphones, extension cord, mirror, adapter, and 
container of roast beef lost while under control of the 
Department. The Department recommends denial of this claim.  

 
 48) Emmanuel Rodriguez #460196 $107.98 
 

The claimant (07-SAB/DOC-455) requests $107.98 reimbursement 
for his TV, adaptor, and tape player lost while under control 
of the Department. The Department recommends approval of 
$65.52 for this claim.  

 
 49) Johnathan Santure #633115 $ 53.39 
 

The claimant (07-SAB/DOC-411) requests $53.39 reimbursement 
for his radio/tape player, tobacco, food, and cosmetic items 
lost while under control of the Department. The Department 
recommends denial of this claim.  
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1s. DEPARTMENT OF CORRECTIONS continued 
 
 50) Mark Schneider #230510 $253.81 
 

The claimant (08-SAB/DOC-023) requests $253.81 reimbursement 
for 3 hobby craft items ordered and never received. The 
Department recommends denial of this claim.  

 
 51) Onqua Shabazz #152010 $ 85.00 
 

The claimant (08-SAB/DOC-179) requests $85.00 reimbursement 
for his TV damaged during shipment home because it was not 
insured. The Department recommends denial of this claim. 

 
 52) Cleven Smash #370454 $ 78.00 
 

The claimant (08-SAB/DOC-028) requests $78.00 reimbursement 
for his TV damaged by staff. The Department recommends denial 
of this claim.  

 
 53) JL Summers #202645 $400.51 
 

The claimant (07-SAB/DOC-400) requests $400.51 reimbursement 
for his unspecified property allegedly lost while under 
control of the Department. The Department recommends denial 
of this claim.  

 
 54) JL Summers #202645 $990.00 
 

The claimant (07-SAB/DOC-397) requests $990.00 reimbursement 
for back pain he suffered from a fall. The Department 
recommends denial of this claim.  

 
SECTION X - CLAIMS – PERSONAL INJURY LOSS 
 
SECTION XI - APPROVAL OF SPECIAL ITEMS 
 
 
 
The Director of the Department of Management and Budget recommends 
approval by the State Administrative Board of the items contained in 
Sections I, II, III, IV, V, and VI of this agenda. Approval by the 
State Administrative Board of these award recommendations does not 
require or constitute the award of same. Award of contracts shall be 
made at the discretion of the DMB Director or designee. 
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This agenda is for general informational purposes only. 

At its discretion the Finance and Claims Committee may revise 
this agenda and may take up other issues at the meeting. 

 
 
SECTION I - AGENCY SUBMITTED – NEW CONTRACTS 
 
SECTION II – AGENCY SUBMITTED - CONTRACT CHANGES 
 
SECTION III – AGENCY SUBMITTED - NEW GRANTS 
 
SECTION IV – AGENCY SUBMITTED - GRANT CHANGES 
 
SECTION V - DMB SUBMITTED - NEW CONTRACTS 
 
SECTION VI - DMB SUBMITTED – CONTRACT CHANGES 
 
1s. DEPARTMENT OF INFORMATION TECHNOLOGY 
 
 1) Electronic Data Systems $          0.00  Amendment 
  Lansing, MI $271,531,396.24  New Total 
   100% General Funds 

Two-month extension of the 
Michigan Master Computing 
Contract 

 
 2) Ikon Office Solutions $          0.00  Amendment 
  Novi, MI $ 90,000,000.00  New Total 
   100% General Funds 

Two-month extension of the 
MiPRINT – Office Document 
Output Management Services 
contract 

 
SECTION VII - RELEASE OF FUNDS TO WORK ORDER 
 
SECTION VIII - REVISION TO WORK ORDER 
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SECTION IX - CLAIMS - PERSONAL PROPERTY LOSS 
 
SECTION X - CLAIMS – PERSONAL INJURY LOSS 
 
SECTION XI - APPROVAL OF SPECIAL ITEMS 
 
 
 
The Director of the Department of Management and Budget recommends 
approval by the State Administrative Board of the items contained in 
Sections I, II, III, IV, V, and VI of this agenda. Approval by the 
State Administrative Board of these award recommendations does not 
require or constitute the award of same. Award of contracts shall be 
made at the discretion of the DMB Director or designee. 



 
 
 
 
 
 

- - - - - - - - - - 
 

Ms. MacDowell presented the Finance and Claims Committee Report for the 
regular meeting of January 27, 2009. After review of the foregoing Finance and 
Claims Committee Report, Ms. MacDowell moved that the Report covering the 
regular meeting held January 27, 2009, be approved. The motion was 
supported by Ms. Wolenberg and unanimously approved. 



  APPROVED 
    February 3, 2009 
 
      Michigan State 
 Administrative Board 
 

COMMITTEE REPORT TO THE 
STATE ADMINISTRATIVE BOARD 

____________________________________________________________________ 
 
The Honorable Jennifer M. Granholm, Governor 

and 
Members of the State Administrative Board 
 
A regular meeting of the Transportation and Natural Resources 
Committee was held at 3:30 p.m. on January 28, 2009. Those present 
being: 
 
Chairperson: Duane Berger, representing Approved ____________________ 
   Secretary of State Land 
 
Member:  Walt Herzig, representing Approved ____________________ 
   Lt. Governor Cherry 
 
Member:  James Shell, representing Approved ____________________ 
 Attorney General Cox 
 
Others: Tom Graf, Department of Environmental Quality; Sherry Bond, Janet 

Rouse, Department of Management and Budget; Tom Hoane, Cynthia 
Watson, Department of Natural Resources; Julie Baldwin, Mike 
Blackledge, Connie Hanrahan, Sandra Hoffman, Amy Meldrum, Pat 
Scarlett, Department of Transportation 

_____________________________________________________________________ 
 
The Department of Natural Resources agenda was presented. 
 
Following discussion, Mr. Shell moved that the Natural Resources 
agenda be recommended to the State Administrative Board for approval. 
Supported by Mr. Herzig, the motion was unanimously adopted. 
 
The Department of Environmental Quality agenda was presented. 
 
Following discussion, Mr. Shell moved that the Environmental Quality 
agenda be recommended to the State Administrative Board for approval 
contingent upon the date of the agenda being corrected. Supported by 
Mr. Herzig, the motion was unanimously adopted. 
 
The Department of Transportation regular and supplemental agendas 
were presented. 
 
 
 



 
 
 
 
 
Transportation and Natural Resources Report 
January 28, 2009 
Page 2 
 
 
 
A Retroactive letter was received from Kirk T. Steudle, the 
Director of the Department of Transportation, regarding Item 33 
of the regular agenda. 
 
Following discussion, Mr. Shell moved that the Transportation regular 
agenda be recommended to the State Administrative Board for approval 
with Items 15 and 25 contingent upon approval by the Office of 
Commission Audit and Items 4, 5, 6, 16, 18 through 23, 30 through 44, 
46 through 58, and 60 through 66 contingent upon approval at the 
State Transportation Commission meeting on January 30, 2009. 
Supported by Mr. Herzig, the motion was unanimously adopted. 
 
Mr. Shell moved that the Transportation supplemental agenda be 
recommended to the State Administrative Board for approval. Supported 
by Mr. Herzig, the motion was unanimously adopted. 
 
Mr. Berger adjourned the meeting. 
 
At the State Administrative Board meeting on February 3, 2009, Item 
55 of the regular Transportation agenda was withdrawn by the 
Department of Transportation. 



 
A G E N D A 

 
 NATURAL RESOURCES ITEMS FOR 
 
 TRANSPORTATION AND NATURAL RESOURCES COMMITTEE - STATE ADMINISTRATIVE BOARD 
 

Transportation and Natural Resources – January 28, 2009 - 3:30 P.M. 
State Administrative Board Meeting – February 3, 2009 - 11:00 A.M. 

 
.................................................................. 

 
This agenda is for general informational purposes only. At its  

discretion, the Transportation and Natural Resources Committee may revise this 
agenda and may take up other issues at the meeting. 

 
 MINERAL LEASES 
 
1. EIGHT DIRECT OIL AND GAS LEASES – NONDEVELOPMENT:  Jordan Development Company, 

LLC, of Traverse City, Michigan, oil and gas lease rights to 740.00 acres, more 
or less, of state-owned minerals located in Section 30, T20N, R17W, and 
Sections 25, 26, and 36, T20N, R18W, Grant Township, Mason County. 

 Terms: One–year term, one one-year extension option, 3/16 royalty, $37,000.00 
bonus consideration ($50.00 per acre), and $2.00 per acre annual rental. 

2. TWO DIRECT NONMETALLIC SAND AND GRAVEL MINERAL LEASES – DEVELOPMENT:  
Department of Military and Veterans Affairs, Camp Grayling, Michigan, 
nonmetallic sand and gravel lease rights to 70.92 acres, more or less, of 
state-owned mineral rights, located in Section 30, T27N, R02W, Grayling 
Township, and Section 31, T28N, R02W, Lovells Township, Crawford County. 

 
 Terms: Seven (7) years with a possible three (3) year extension if in the 

best interest of the state.  Royalty rates are $0.294 per ton royalty 
for sand and $0.602 per ton royalty on gravel. 

 
The Director of the Department of Natural Resources approved Item 1 on 
January 12, 2009.  The Chief of Forest, Mineral and Fire Management approved Item 2 on 
January 6, 2009.  The form of legal documents involved in these transactions have 
previously been approved by the Attorney General. 

I recommend approval. 
 
       Respectfully submitted: 

Department of Natural Resources 
 

 
 
By:_________________________________ 
Thomas Wellman, Manager 

       Mineral and Land Management Section 
Forest, Mineral and Fire Management 
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AGENDA 
 

DEPARTMENT OF ENVIRONMENTAL QUALITY 
 

TRANSPORTATION AND NATURAL RESOURCES COMMITTEE 
STATE ADMINISTRATIVE BOARD 

 
 
Transportation and Natural Resources Committee   January 28, 2009 
 
State Administrative Board       February 3, 2009 
 
 
This agenda is for general informational purposes only.  At its discretion, the 
Transportation and Natural Resources Committee may revise this agenda and 
may take up other issues at the meeting. 
 
 

SUBMERGED LANDS 
 
 
1. Proposed Deed (0.86 acre) of Lake St. Clair public trust bottomlands in the St. Clair 

Flats, Clay Township, St. Clair County. 
 

 Applicant:  James Gerlach (DEQ File MC 454) 
 
 Consideration: $17,536 fee 

 
A. Purpose/Business Case (Why should the State do this now?):  To authorize use 

of the State’s public trust ownership of the subject Lake St. Clair bottomlands 
under Part 339, Control of Certain State Lands, of the Natural Resources and 
Environmental Protection Act, 1994 PA 451, as amended (NREPA). 

 
B. Benefit:  Compliance with Part 339. 
 
C. Funding Source/Income to the State:  $17,536 fee. 
 
D. Commitment Level (is the contract cost fixed for the project, is the contract 

optional use, is the contract based on estimates, therefore no quantity is 
guaranteed?) or not applicable (N/A):  N/A 

 
E. Risk Assessment (i.e., is there risk to the State associated with the award, etc.?).  

If no, enter N/A:  N/A 
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2. Proposed Deed (0.25 acre) of Lake St. Clair public trust bottomlands in the St. Clair 

Flats, Clay Township, St. Clair County. 
 

 Applicant:  James Ward (DEQ File MC 133) 
 
 Consideration: $19,855 fee 

 
A. Purpose/Business Case (Why should the State do this now?):  To authorize use 

of the State’s public trust ownership of the subject Lake St. Clair bottomlands 
under Part 339. 

 
B. Benefit:  Compliance with Part 339. 

 
C. Funding Source/Income to the State:  $19,855 fee. 

 
D. Commitment Level (is the contract cost fixed for the project, is the contract 

optional use, is the contract based on estimates, therefore no quantity is 
guaranteed?) or not applicable (N/A):  N/A 

 
E. Risk Assessment (i.e., is there risk to the State associated with the award, etc.?).  

If no, enter N/A:  N/A 
 

3. Proposed Deed (0.39 acre) of Lake St. Clair public trust bottomlands in the St. Clair 
Flats, Clay Township, St. Clair County. 

 
 Applicant:  Donald and Shirley Gower (DEQ File MC 132) 
 
 Consideration: $20,849 fee 

 
A. Purpose/Business Case (Why should the State do this now?):  To authorize use 

of the State’s public trust ownership of the subject Lake St. Clair bottomlands 
under Part 339. 

 
B. Benefit:  Compliance with Part 339. 

 
C. Funding Source/Income to the State:  $20,849 fee. 

 
D. Commitment Level (is the contract cost fixed for the project, is the contract 

optional use, is the contract based on estimates, therefore no quantity is 
guaranteed?) or not applicable (N/A):  N/A 

 
E. Risk Assessment (i.e., is there risk to the State associated with the award, etc.?).  

If no, enter N/A:  N/A 
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4. Proposed Deed (0.42 acre) of Lake St. Clair public trust bottomlands in the St. Clair 

Flats, Clay Township, St. Clair County. 
 

 Applicant:  Charles and Wanda McAdams (DEQ File MC 365) 
 
 Consideration: $11,537 fee 

 
A. Purpose/Business Case (Why should the State do this now?):  To authorize use 

of the State’s public trust ownership of the subject Lake St. Clair  bottomlands 
under Part 339. 

 
B. Benefit:  Compliance with Part 339. 

 
C. Funding Source/Income to the State:  $11,537 fee. 

 
D. Commitment Level (is the contract cost fixed for the project, is the contract 

optional use, is the contract based on estimates, therefore no quantity is 
guaranteed?) or not applicable (N/A):  N/A 

 
E. Risk Assessment (i.e., is there risk to the State associated with the award, 

etc.?).  If no, enter N/A:  N/A 
 
5. Proposed Deed (0.25 acre) of Lake St. Clair public trust bottomlands in the St. Clair 

Flats, Clay Township, St. Clair County. 
 

 Applicant:  Leland and Madelyn Rodgers and Gregg Hartemayer 
    (DEQ File MC 192) 
 
 Consideration: $9,980 fee 

 
A. Purpose/Business Case (Why should the State do this now?):  To authorize use 

of the State’s public trust ownership of the subject Lake St. Clair  bottomlands 
under Part 339. 

 
B. Benefit:  Compliance with Part 339. 

 
C. Funding Source/Income to the State:  $9,980 fee. 

 
D. Commitment Level (is the contract cost fixed for the project, is the contract 

optional use, is the contract based on estimates, therefore no quantity is 
guaranteed?) or not applicable (N/A):  N/A 

 
E. Risk Assessment (i.e., is there risk to the State associated with the award, etc.?).  

If no, enter N/A:  N/A 
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6. Proposed Deed (0.53 acre) of Lake St. Clair public trust bottomlands in the St. Clair 

Flats, Clay Township, St. Clair County. 
 

 Applicant:  James Pantello (DEQ File MC 453) 
 
 Consideration: $11,813 fee 

 
A. Purpose/Business Case (Why should the State do this now?):  To authorize use 

of the State’s public trust ownership of the subject Lake St. Clair bottomlands 
under Part 339. 

 
B. Benefit:  Compliance with Part 339. 

 
C. Funding Source/Income to the State:  $11,813 fee. 

 
D. Commitment Level (is the contract cost fixed for the project, is the contract 

optional use, is the contract based on estimates, therefore no quantity is 
guaranteed?) or not applicable (N/A):  N/A 

 
E. Risk Assessment (i.e., is there risk to the State associated with the award, etc.?).  

If no, enter N/A:  N/A 
 
7. Proposed Deed (0.22 acre) of Lake St. Clair public trust bottomlands in the St. Clair 

Flats, Clay Township, St. Clair County. 
 

 Applicant:  Richard Tischbein (DEQ File SC 243-244) 
 
 Consideration: $9,249 fee 

 
A. Purpose/Business Case (Why should the State do this now?):  To authorize use 

of the State’s public trust ownership of the subject Lake St. Clair  bottomlands 
under Part 339. 

 
B. Benefit:  Compliance with Part 339. 

 
C. Funding Source/Income to the State:  $9,249 fee. 

 
D. Commitment Level (is the contract cost fixed for the project, is the contract 

optional use, is the contract based on estimates, therefore no quantity is 
guaranteed?) or not applicable (N/A):  N/A 

 
E. Risk Assessment (i.e., is there risk to the State associated with the award, 

etc.?).  If no, enter N/A:  N/A 
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8. Proposed Deed (0.36 acre) of Lake St. Clair public trust bottomlands in the St. Clair 

Flats, Clay Township, St. Clair County. 
 

 Applicant:  Thomas and Marion Pawlusiak (DEQ File SC 037) 
 
 Consideration: $11,475 fee 

 
A. Purpose/Business Case (Why should the State do this now?):  To authorize use 

of the State’s public trust ownership of the subject Lake St. Clair  bottomlands 
under Part 339. 

 
B. Benefit:  Compliance with Part 339. 

 
C. Funding Source/Income to the State:  $11,475 fee. 

 
D. Commitment Level (is the contract cost fixed for the project, is the contract 

optional use, is the contract based on estimates, therefore no quantity is 
guaranteed?) or not applicable (N/A):  N/A 

 
E. Risk Assessment (i.e., is there risk to the State associated with the award, 

etc.?).  If no, enter N/A:  N/A 
 
 
 

__________________________________   ___________________ 
Elizabeth M. Browne, Chief        Date 
Land and Water Management Division 
Department of Environmental Quality 
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AGENDA 

 
DEPARTMENT OF TRANSPORTATION 

 
TRANSPORTATION and NATURAL RESOURCES COMMITTEE 

STATE ADMINISTRATIVE BOARD 
 

T&NR Meeting:  January 28, 2009 – Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, 3:30 PM 

State Administrative Board Meeting:  February 3, 2009 – Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, 11:00 AM 

 
 

This agenda is for general informational purposes only.  At its discretion, the Transportation and Natural 
Resources Committee may revise this agenda and may take up other issues at the meeting.  

 
CONTRACTS 

 
1. HIGHWAYS (Real Estate) – Resolution “A” (Railroad Easement) 

Sale RR-038-E, Item 1, Control Section 2804I1, Parcel 5C 
 
The subject property tract is located in the Village of Kingsley, Grand Traverse County, 
Michigan, and contains approximately 3,000 square feet.  The appraisal process was waived due 
to the nominal value of the property.  The approved processing fee of $200 for transverse 
crossings has been received by MDOT.  The transaction was approved by Melvin Williams, 
Administrator, Freight Services and Safety Division on May 16, 2008.  The easement was 
requested by Consumers Energy Company for an aerial utility crossing over railroad tracks. 
Consumers Energy Company has submitted payment in full of $200.  The tract was not offered 
to the local municipalities because it is an easement.   
 
Purpose/Business Case:  The purpose of granting an easement on railroad property is to allow state agencies, local 
units of government, or private parties the use of MDOT property while MDOT maintains the integrity of the 
railroad corridor by retaining the fee ownership.  MDOT may charge a processing fee to offset costs associated with 
granting such easements. 
Benefit:  MDOT benefits by allowing the use of a portion of the railroad corridor without affecting the functionality 
of the corridor by retaining the fee interest.  This addresses issues involving landlocked property, encroachments, or 
other property concerns. 
Funding Source:  N/A – revenue generating. 
Commitment Level:  Easements are processed for a fee established by a MDOT process team.  The fees for state 
agencies and local units are government may be waived if the property is used for a transportation purpose. 
Risk Assessment:  Easements are utilized in situations in which MDOT would like to retain fee ownership while 
addressing a specific real estate need. 
Cost Reduction:  The state does not accept less than fair market value or the established standard fee. 
Selection:  N/A.   
New Project Identification:  N/A. 
Zip Code:  49649. 
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2. HIGHWAYS (Real Estate) – Resolution “B” (Conditional Option to Purchase) 

Control Section 77111, Parcel 8014 (MDOT) 
Control Section 77111, Parcel 8176 (Bridgeview Hotel Associates, Limited Partnership) 

 
The subject property is located in the City of Port Huron, St. Clair County, Michigan.  Parcel 
8014 contains approximately 3.703 acres and was formerly improved with a Knights Inn Hotel 
(Knights Inn Property).  The Knights Inn Property was purchased by MDOT in an advance 
acquisition for the proposed Blue Water Bridge Plaza Reconstruction Project.  If the Blue Water 
Bridge Plaza Reconstruction Project becomes an approved and funded project, the current access 
to a Bob Evans Restaurant and a marina may need to be utilized for the construction project; 
therefore, an easement for a portion of the Knights Inn Property has been granted to provide 
future access to the two properties, if necessary.  

 
The property (Holiday Inn Express Property) to be acquired by MDOT is located in the City of 
Port Huron, St. Clair County, Michigan. Parcel 8176 contains approximately 3.5 acres, is owned 
by Bridgeview Hotel Associates, Limited Partnership (Bridgeview), and is improved with an 
operating Holiday Inn Express hotel. 

 
MDOT is entering into a Conditional Option to Purchase with Bridgeview for the proposed 
purchase of the Knights Inn Property in the event that the Blue Water Bridge Plaza Reconstruction 
Project becomes an approved and funded project and MDOT makes an offer to purchase the 
Holiday Inn Express Property.  Bridgeview would pay a $16,000 option fee and enter into a 
Protective Maintenance Use Agreement as consideration for this agreement.  The option fee is 
based on a calculation of one percent of the $1.6 million acquisition cost of the Knights Inn 
Property previously purchased by MDOT.  If Bridgeview exercises the Conditional Option to 
Purchase, the $16,000 option fee will be credited toward the purchase of the property.  If 
Bridgeview does not exercise the Conditional Option to Purchase, the $16,000 option fee will be 
retained by MDOT.  The value of the Knights Inn Property and the value of the Holiday Inn 
Express Property will be determined by MDOT approved appraisals at such time as the 
Conditional Option to Purchase is exercised.   

 
Criticality:  If the Blue Water Bridge Plaza Reconstruction Project becomes an approved and funded project, and it 
becomes necessary for MDOT to purchase the Holiday Inn Express Property, this transaction will facilitate the process 
to relocate the Holiday Inn Express hotel.  
Purpose/Business Case:  To provide for Bridgeview to pursue development plans for a replacement property in the 
event that MDOT finds it necessary to acquire the Holiday Inn Express Property.   
Benefit:  MDOT benefits by utilizing excess property to expedite a complex relocation. This agreement will also 
benefit MDOT by virtue of the Protective Maintenance Use Agreement. 
Funding Source:  No special funding source is required for this exchange.  
Commitment Level:  The agreement will only be exercised in the event that MDOT makes an offer to purchase the 
Holiday Inn Express Property. 
Risk Assessment: A delay in the approval of this agreement would subsequently delay the Blue Water Bridge Plaza 
Reconstruction Project if the project moves forward. 
Cost Reduction:  There are no special costs involved with this conditional option. 
Selection:  N/A.  
New Project Identification:  N/A. 
Zip Code:  48060. 
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3. AERONAUTICS AND FREIGHT (Freight) – Railroad Force Account Work 

Authorization (11047-105533) under Master Agreement (94-0805), dated April 24, 1995, 
between MDOT and CSX Transportation, Inc. (CSX), will provide funding for the installation of 
new flashing-light signals, half-roadway gates, and all necessary appurtenances at CSX’s grade 
crossing of Sand Road in the city of New Buffalo, Michigan.  This work, to be undertaken as 
part of MDOT’s annual grade crossing safety enhancement prioritization program, will improve 
motorist safety.  The authorization will be issued under the provisions of the master agreement 
and a local agency application submitted by the City of New Buffalo and approved on  
December 23, 2008.  The project cost is estimated at $200,000.  Source of Funds: Federal 
Highway Administration (FHWA) Funds - $140,000; FY 2009 State Restricted Trunkline Funds 
- $60,000. 
 
Criticality:  In October 2008, members of a review team determined that the existing passive warning devices 
needed to be replaced with flashing-light signals, half-roadway gates, and all necessary appurtenances to provide 
appropriate warning for motorists. 
Purpose/Business Case:  The project will provide for the installation of flashing-light signals, half-roadway gates, 
and all necessary appurtenances at the existing grade crossing of CSX with Sand Road in the city of New Buffalo, 
Michigan.  This installation is ordered for public safety under the provisions of MCLA 462.301. 
Benefit:  The work is being undertaken to enhance motorist safety as determined necessary by representatives of the 
City of New Buffalo, CSX, and MDOT’s Rail Safety Section. 
Funding Source:  Funding for this project is provided by federal and state dedicated grade crossing safety funds 
appropriated under the provisions of U.S. Code Title 23, Section 130, and MCLA 247.660 (1)(a), respectively.  
FHWA Funds - $140,000; FY 2009 State Restricted Trunkline Funds - $60,000. 
Commitment Level:  The authorization amount is based on CSX’s field estimate.  All costs will be paid on a force 
account basis. 
Risk Assessment:  If this authorization is not approved, the identified safety risks will not be addressed. 
Cost Reduction:  The work will be performed by CSX on a force account basis, so MDOT will reimburse only the 
actual costs incurred.  Ongoing maintenance will be the joint responsibility of CSX and the City of New Buffalo. 
Selection:  N/A. 
New Project Identification:  This is an upgrade to an existing crossing. 
Zip Code:  49117. 

 
4. *EXECUTIVE (Office of Economic Development) - SIB Loan 

Contract (2009-0126) between MDOT and the Genesee County Road Commission is a state 
infrastructure bank (SIB) loan to assist the road commission in financing transportation 
infrastructure repairs associated with the reconstruction of North Saginaw Road from Clio Road 
to Willard Road.  The loan will allow the Genesee County Road Commission to move the project 
forward and complete it in 2009, thereby increasing safety and decreasing maintenance costs 
originally planned for 2009.  MDOT will loan $718,000 at 3 percent interest to the Genesee 
County Road Commission.  The contract will be in effect from the date of award through 
December 31, 2010.  Source of Funds:  SIB Loan Funds - $718,000. 
 
Criticality:  The SIB program is a federally-seeded loan program (not a grant program).  Activities for which loans 
can be made are restricted by federal regulation as established in Section 350 of the National Highway System 
Designation Act of 1995.  These funds cannot be expended on other state activities. 
Purpose/Business Case:  To provide a SIB loan to the Genesee County Road Commission for the reconstruction of 
North Saginaw Road from Clio Road to Willard Road. 
Benefit:  This project will allow the road commission to complete this project in 2009 instead of the original plan of 
2010, thereby increasing safety and decreasing the maintenance costs planned for 2009. 
Funding Source:  SIB Loan Funds - $718,000. 
Commitment Level:  Contract is for a fixed amount. 
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Risk Assessment:  If the Genesee County Road Commission does not receive the loan, the county will have to put 
the project on hold until 2010 or 2011, delaying safety improvements and incurring higher maintenance and 
construction costs. 
Cost Reduction:  The loan only covers costs not available from other sources. 
Selection:  N/A. 
New Project Identification:  Reconstruction of North Saginaw Road from Clio Road to Willard Road. 
Zip Code:  48503. 
 

5. *EXECUTIVE (Office of Economic Development) - SIB Loan 
Contract (2009-0127) between MDOT and the Genesee County Road Commission is a state 
infrastructure bank (SIB) loan to assist the road commission in financing transportation 
infrastructure repairs associated with the reconstruction of Genesee Road from Coldwater Road 
to Stanley Road.  The loan will allow the Genesee County Road Commission to move the project 
forward and complete it in 2009, thereby increasing safety and decreasing maintenance costs 
originally planned for 2009.  MDOT will loan $929,600 at 3 percent interest to the Genesee 
County Road Commission.  The contract will be in effect from the date of award through 
December 31, 2010.  Source of Funds:  SIB Loan Funds - $929,600. 
 
Criticality:  The SIB program is a federally-seeded loan program (not a grant program).  Activities for which loans 
can be made are restricted by federal regulation as established in Section 350 of the National Highway System 
Designation Act of 1995.  These funds cannot be expended on other state activities. 
Purpose/Business Case:  To provide a SIB loan to the Genesee County Road Commission for the reconstruction of 
Genesee Road from Coldwater Road to Stanley Road. 
Benefit:  This project will allow the road commission to complete this project in 2009 instead of the planned 2010, 
thereby increasing safety and decreasing the maintenance costs planned for 2009. 
Funding Source:  SIB Loan Funds - $929,600. 
Commitment Level:  Contract is for a fixed amount. 
Risk Assessment:  If the Genesee County Road Commission does not receive the loan, the county will have to put 
the project on hold until 2010 or 2011, delaying safety improvements and incurring higher maintenance and 
construction costs. 
Cost Reduction:  The loan only covers costs not available from other sources. 
Selection:  N/A. 
New Project Identification:  Reconstruction of Genesee Road from Coldwater Road to Stanley Road. 
Zip Code:  48503. 
 

6. *EXECUTIVE (Office of Economic Development) - SIB Loan 
Contract (2009-0128) between MDOT and the Road Commission of Macomb County is a state 
infrastructure bank (SIB) loan to assist the road commission in financing transportation 
infrastructure repairs associated with the reconstruction of Romeo Plank Road from Canal Road 
to Cass Avenue.  The loan will allow the Road Commission of Macomb County to make 
necessary roadway repairs and will allow the county to address safety issues at the unimproved 
intersection at Canal Road.  Romeo Plank Road provides access to a number of residential 
subdivisions, several educational facilities and churches, a public library, a fire station, and a 
civic center.  MDOT will loan $334,405 at 1 percent interest to the Road Commission of 
Macomb County.  The contract will be in effect from the date of award through December 31, 
2019.  Source of Funds:  SIB Loan Funds - $334,405. 
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Criticality:  The SIB program is a federally-seeded loan program (not a grant program).  Activities for which loans 
can be made are restricted by federal regulation as established in Section 350 of the National Highway System 
Designation Act of 1995.  These funds cannot be expended on other state activities. 
Purpose/Business Case:  To provide a SIB loan to the Road Commission of Macomb County to assist the road 
commission in financing transportation infrastructure improvements associated with the reconstruction of Romeo 
Plank Road from Canal Road to Cass Avenue. 
Benefit:  This project will be performed in conjunction with several other projects along this corridor in 2009, which 
will save time and costs. 
Funding Source:  SIB Loan Funds - $334,405. 
Commitment Level:  Contract is for a fixed amount. 
Risk Assessment:  If the Road Commission of Macomb County does not receive the loan, the county will be unable 
to perform the repairs and an opportunity to address safety issues will be lost. 
Cost Reduction:  The loan only covers costs not available from other sources. 
Selection:  N/A. 
New Project Identification:  Romeo Plank Road from Canal Road to Cass Avenue. 
Zip Code:  49454. 
 

7. *HIGHWAYS – Renew and Extend, Increase Services and Amount 
Amendatory Contract (2004-0316/A4) between MDOT and Wade Trim Associates, Inc., will 
renew the contract and extend the contract term by approximately two years, will provide for the 
performance of additional design services, and will increase the contract amount by $599,328.94.  
The additional services include the update of geometrics, utilities, drainage systems, traffic 
signals, sidewalks and sidewalk ramps and performance of crown and superelevation 
modifications.  The original contract provides for design services to be performed for the 
reconstruction of M-85 (Fort Street) from Sibley Road to Goddard Road in Wayne County     
(CS 82211 - JN 72409C).  The revised contract term will be from June 28, 2004, through January 
31, 2007, and from the date of award of this amendment through January 30, 2011. No costs will 
be incurred between January 31, 2007, and the date of award of this amendment.  The revised 
contract amount will be $3,094,362.11.  Source of Funds: 81.85% Federal Highway 
Administration Funds and 18.15% State Restricted Trunkline Funds. 
 
Criticality: This project was designed in 2004 up to the Omissions and Errors Check milestone and then put on hold 
due to lack of funding.  The reconstruction project is now a priority as the roadway is deteriorating rapidly and the 
drainage system is inadequate.  
Purpose/Business Case:  To provide for the performance of additional services required to update this project prior 
to the bid letting in 2009.  
Benefit: This project will improve the roadway surface, drainage system, and geometrics and will provide for 
Americans with Disabilities Act compliant sidewalk improvements. 
Funding Source: 81.85% Federal Highway Administration Funds and 18.15% State Restricted Trunkline Funds. 
Commitment Level: The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If the amendment is not approved and the design services are not completed, the reconstruction 
project will be delayed, the roadway will continue to deteriorate, and the inadequate drainage system may pose a 
risk to motorists.  Delay of the reconstruction project would also delay municipal utility upgrades that local 
communities are planning in conjunction with the reconstruction work.  
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount. Hours are negotiated based on needed service. 
Selection:  N/A for amendment; qualifications-based for original contract. 
New Project Identification:  This is not a new project. 
Zip Code:  48192. 
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8. HIGHWAYS - IDS University Research Services 
Authorization (Z6) under Contract (2005-0014) between MDOT and Michigan Technological 
University (MTU) will provide for the continuation of the Michigan Engineer's Resource Library 
Program (MERL) software program.  MTU developed the software program, which helps local 
agencies to develop accurate estimates of costs through comparisons to historical data.  MTU 
will continue to offer training sessions throughout the state and to provide technical support.  The 
authorization will be in effect from the date of award through December 31, 2009.  The 
authorization amount will be $91,809.02.  The contract term is from November 29, 2004, 
through September 30, 2009, or until work under the last authorization has been completed, 
whichever is longer.  Source of Funds:  80% Federal Highway Administration Funds and 20% 
State Restricted Trunkline Funds. 
 
Criticality:  Local agencies, their consultants, and MDOT Local Agency Programs engineers rely on MERL to 
create documents required for construction bid proposal packages for statewide road construction projects.  The 
MERL program allows accurate cost estimates to be uploaded directly to MDOT’s Trns*port system with minimal 
effort from MDOT personnel. 
Purpose/Business Case:  To provide for the continuation of the MERL software program.  MTU developed the 
software program, which helps local agencies to develop accurate estimates of costs through comparisons to 
historical data.  MTU will continue to offer training throughout the state and to provide technical support. 
Benefit:  MERL allows project-specific cost estimates to be uploaded in the MDOT Trns*port system with minimal 
effort from MDOT personnel. 
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If the authorization is not approved, MDOT will need to manually import over 300 local agency 
cost estimates per year.   
Selection:  N/A.  
Cost Reduction:  Costs in professional services contracts are based on an actual cost basis not to exceed the 
contract maximum amount.  Hours are negotiated based on needed service. 
New Project Identification:  This is not a new project. 
Zip Code:  48909. 
 

9. HIGHWAYS - IDS Time Extension 
Amendatory Contract (2006-0379/A1) between MDOT and Global Remediation Technologies, 
Inc., will extend the term of the indefinite delivery of services (IDS) contract by two years to 
provide sufficient time for the consultant to complete ongoing projects, including work under 
authorization (Z1). (See following item.)  The original contract provides for engineering services 
to be performed on an as needed/when needed basis.  No new authorizations will be issued under 
this IDS contract.  The revised contract term will be June 8, 2006, through June 7, 2011.  The 
maximum contract amount remains unchanged at $4,000,000.  Source of Funds:  Federal 
Highway Administration Funds, State Restricted Trunkline Funds, or local funds, depending on 
the particular project authorized. 
 
Criticality:  The IDS contract will expire on June 7, 2009.  If the IDS contract is not extended, authorizations issued 
under it cannot be extended as needed, including authorization (Z1), and the remediation services under 
authorization (Z1) cannot be completed. 
Purpose/Business Case:  To extend the term of the IDS contract by two year to allow authorizations issued under it 
to be extended.  This will provide sufficient time for the consultant to complete ongoing services, including work 
under authorization (Z1).  No new authorizations will be issued under this IDS contract. 
Benefit:  Will allow authorizations issued under this IDS contract to be extended, pending State Administrative 
Board approval, as applicable. 
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Funding Source:  Federal Highway Administration Funds, State Restricted Trunkline Funds, or local funds, 
depending on the particular project authorized. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this amendment is not approved, the consultant will not be able to complete ongoing work 
under authorization (Z1). 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  N/A for amendment and for original IDS contract. 
New Project Identification:  This is not a new project. 
Zip Code:  48909. 
 

10. HIGHWAYS - IDS Engineering Services 
Authorization Revision (Z1/R1) under Contract (2006-0379) between MDOT and Global 
Remediation Technologies, Inc., will extend the authorization term by two years to allow the 
consultant to continue monitoring the rate of natural attenuation of the groundwater 
contamination and to allow MDOT to be in compliance with Michigan Department of 
Environmental Quality (MDEQ) environmental laws.  The additional time is needed to reach a 
clean closure for the site.  The original authorization provides for the performance of remediation 
of soil and groundwater contamination at the Kalkaska Maintenance Garage, Kalkaska County 
(CS 84200 - JN 993700).  The revised authorization term will be July 7, 2006, through June 7, 
2011.  The authorization amount remains unchanged at $99,766.  The contract term will be June 
8, 2006, through June 7, 2011.  Source of Funds: 100% State Restricted Trunkline Funds. 
 
Criticality:  The authorization will expire on June 7, 2009.  Without an authorization in place, cleanup at the site 
may not continue, and MDOT would be out of compliance with State of Michigan environmental statutes.  As a 
result, this revision cannot be deferred until a later State Administrative Board agenda. 
Purpose/Business Case:  To extend the authorization term by two years to allow the consultant to continue 
monitoring the rate of natural attenuation of the groundwater contamination and to allow MDOT to be in compliance 
with MDEQ environmental laws. 
Benefit:  Will provide for the continuing clean up of the contaminated site. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this revision is not approved, and clean-up of the contaminated site is not completed, MDOT 
will not be in compliance with the State of Michigan environmental statutes. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  N/A for revision; qualifications-based for original authorization. 
New Project Identification:  This is not a new project. 
Zip Code:  49646. 
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11. HIGHWAYS - Engineering Services 

Amendatory Contract (2007-0646/A2) between MDOT and HNTB Michigan, Inc., will provide 
for the performance of additional as-needed design services during construction and will increase 
the contract amount by $611,066.39. The additional work items include developing a plan 
revision for the inclusion of the Bagley Street Pedestrian Bridge east and west apron retaining 
walls, developing as-needed modifications for the northbound I-75 to westbound I-96 ramp and 
the extension of Wall B3, reviewing additional shop drawings, reviewing additional submittals 
associated with ongoing steel fabrication issues, and processing reimbursements for the 
production and installation of public art. The original contract provides for the performance of 
as-needed design services during construction for the reconstruction of I-75 and I-96 from West 
Grand Boulevard to the Consolidated Rail Corporation overpass (Ambassador Bridge/Gateway 
Project), including the Bagley Avenue Cable Stay Pedestrian Bridge, in Wayne County         
(CSs various - JN 37795A). The contract term remains unchanged, July 19, 2007, through 
December 31, 2010. The revised contract amount will be $2,654,763.48.  Source of Funds:  90% 
Federal Highway Administration Funds and 10% State Restricted Trunkline Funds. 
  
Criticality:  It is critical that this amendment be approved at this time to allow the continuation of the as-needed 
design services during construction for this project. If this amendment is not approved, the complicated and lengthy 
construction schedule for the Ambassador Bridge/ Gateway Project that includes a direct connection between the 
Ambassador Bridge and I-75/I-96 and the reconstruction of those freeways could be jeopardized. In addition, 
MDOT has made a commitment to the community for the production and installation of public art, for which state 
funds and federal enhancement funds have been made available.  
Purpose/Business Case:  To provide for the development of plan revisions for the inclusion of the Bagley Street 
Pedestrian Bridge east and west apron retaining walls; for as-needed assignments, including modifications and 
extensions; for timely reviews of additional shop drawings due to field condition changes; for reviews associated 
with ongoing steel fabrication issues; and for the processing and disbursement of the Bagley Street Pedestrian 
Bridge Art Competition reimbursement funds.   
Benefit:  Will provide for the continuation of necessary design services during construction for this complex 
construction project, including the resolution of any unforeseen construction issues.  
Funding Source: 90% Federal Highway Administration Funds and 10% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this amendment is not approved, timely design assistance for problems that may occur during 
the construction of this project may not be provided.  
Cost Reduction: Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  N/A for revision; qualifications-based for original contract.  
New Project Identification:  This is a rehabilitation project that includes the new component of the Bagley Avenue 
Cable Stay Pedestrian Bridge. 
Zip Code:  48075. 
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12. HIGHWAYS - Increase Services and Amount  

Amendatory Contract (2007-0788/A1) between MDOT and HH Engineering, Ltd., will provide 
for the performance of additional design services and will increase the contract amount by 
$147,350.00.  The additional services will include additional soil borings, development of 
embankment stability and settlement methods for construction, preparation of a Special 
Provision for Advanced Wetland Construction, and ramp alignment modifications to account for 
proposed wetland construction alternatives. In addition, work zone mobility recommendations 
require median shoulder widening for both eastbound and westbound I-94.  The original contract 
provides for design services to be performed for reconstruction of I-94 at the Sargent Road 
interchange, Jackson County (CS 38103 - JNs 100001C and 100001D).  The contract term 
remains unchanged, November 7, 2007, through December 31, 2010. The revised contract 
amount will be $1,324,263.88.  Source of Funds: 80% Federal Highway Administration Funds 
and 20% State Restricted Trunkline Funds.  
 
Criticality: This contract provides for design services to be performed for a project that is part of the I-94 Corridor 
Improvement Plan in Jackson County and includes the reconstruction of two critical bridges.  As a result, this 
contract cannot be deferred until a later State Administrative Board agenda. 
Purpose/Business Case:  To provide for the performance of additional design services, including additional soil 
borings, development of embankment stability and settlement methods for construction, preparation of a Special 
Provision for Advanced Wetland Construction, and ramp alignment modifications to account for proposed wetland 
construction alternatives. In addition, work zone mobility recommendations require median shoulder widening for 
both eastbound and westbound I-94. 
Benefit:  Will provide for design services to be performed for the first project constructed as part of the I-94 
Corridor Improvement Plan in Jackson County, including the reconstruction of two critical bridges.  The project will 
improve pavement conditions and provide a safer and more efficient roadway. 
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds.  
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated.  
Risk Assessment:  If this amendment is not approved, the safest and most efficient design may not be used for this 
portion of the corridor and the strategy to improve the existing system and meet statewide condition goals could be 
jeopardized. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service.  
Selection:  N/A for amendment; qualifications-based for original contract.  
New Project Identification:  This is not a new project.  
Zip Code:  49201.  
 

13. HIGHWAYS - Increase Services and Amount, Extend Term 
Amendatory Contract (2007-0807/A1) between MDOT and HNTB Michigan, Inc., will provide 
for the performance of additional services, will increase the contract amount by $442,897.70, and 
will extend the contract term by 14 months.  The additional work will include Intelligent 
Transportation System (ITS) system manager services for oversight of the installation and 
integration of ITS devices at various locations in the city of Grand Rapids.  The original contract 
provides for design services to be performed for the expansion of the ITS along state trunklines 
and local primary and secondary routes system-wide in the Grand Rapids metropolitan area.  The 
revised contract term will November 8, 2007, through August 30, 2011. The revised contract 
amount will be $2,042,317.59.  Source of Funds: 80% Federal Highway Administration Funds 
and 20% State Restricted Trunkline Funds. 
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Criticality:  Responsible deployment and operation of ITS resources along the state trunkline system in the city of 
Grand Rapids are critical for the safe and efficient operation of the freeway system.  Active traffic management and 
incident management are critical for traveler safety.  This project has been let for construction. 
Purpose/Business Case:  To provide for the performance of ITS system manager services for the oversight of the 
installation and integration of ITS devices at various locations in the city of Grand Rapids. 
Benefit:  Will reduce congestion and increase public safety.  This approach is the most cost effective and efficient 
for MDOT. 
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this amendment is not approved, the safe and efficient operation of the Grand Rapids freeway 
system could be compromised. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  Qualifications-based. 
New Project Identification:  This is a new project. 
Zip Code:  49503. 
 

14. HIGHWAYS - Increase Services and Amount, Extend Term 
Amendatory Contract (2008-0030/A1) between MDOT and HNTB Michigan, Inc., will provide 
for the performance of additional design services and will increase the contract amount by 
$117,068.53 and will extend the contract term by approximately four months.  The additional 
services will include design work for the installation of traffic surveillance equipment, dynamic 
message systems, and hardware.  The original contract provides for design services to be 
performed for preliminary engineering design plans and specifications for the first stage of 
installation of an Intelligent Transportation System (ITS) in the Bay Region.  The contract term 
remains unchanged, December 27, 2007, through January 10, 2010.  The revised contract amount 
will be $1,122,450.17.  Source of Funds:  100% State Restricted Trunkline Funds. 

 
Criticality:  This project is for planning and design for ITS infrastructure in the Bay Region.  In order to receive 
federal funding for future ITS projects, MDOT must successfully complete the planning and design phases.  For this 
reason, this amendment cannot be deferred until a later State Administrative Board agenda. 
Purpose/Business Case:  To provide for the performance of design work for the installation of traffic surveillance 
equipment and related hardware and to increase the contract amount by $117,068.53. 
Benefit:  The ITS system will help MDOT to move goods and people more safely and efficiently by providing it 
with tools to reduce congestion, improve mobility and incident management, and disseminate travel information to 
drivers along the I-75 corridor and other major state trunklines.   
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this project is not completed, MDOT could lose federal funding for the installation of ITS 
equipment and hardware and could lose an opportunity to move goods and people more safely and efficiently by 
reducing congestion, improving mobility and incident management, and disseminating travel information to drivers.  
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  Qualifications-based. 
New Project Identification:  This is a new project. 
Zip Code:  48607. 
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15. HIGHWAYS - IDS Engineering Services 

Authorization (Z9) under Contract (2008-0190) between MDOT and Surveying Solutions, Inc., 
will provide for the performance of design services for the Michigan Height Modernization 
Global Positioning System (GPS) and Geodetic Leveling Program for the lower peninsula (Bay, 
North, Grand, Southwest, and University Regions) (CS various - JN 102103).  The work items 
will include differential leveling and GPS observations in accordance with National Geodetic 
System (NGS) specifications.  Approximately 300 stations will be observed by GPS.  The 
authorization will be in effect from the date of award through September 30, 2009.  The 
authorization amount will be $942,762.05. The contract term is April 2, 2008, through April 1, 
2011.  Source of Funds:  80% Federal Highway Administration Funds and 20% State Restricted 
Trunkline Funds. 
 
Criticality:  MDOT could lose federal funds if the project is not completed, and costs of $450,000 for the 
previously installed benchmarks would be lost.  As a result, this authorization cannot be deferred until a later State 
Administrative Board agenda. 
Purpose/Business Case:  Differential leveling is one of the most expensive and labor intensive parts of surveying a 
highway job.  Without proper leveling, a job cannot be constructed properly, and poor mapping results often result 
in cost overruns.  Setting the marks will allow MDOT to observe the marks and position them relative to the 
National Spatial Reference System (NSRS).  Once the data becomes part of the NSRS, even if the marks are 
destroyed, the data will be incorporated into the system and benefits will be realized.  The Michigan Height Program 
pilot project for monument placement involves setting concrete marks per federal specification at given intervals.  
Marks will be leveled and observed via GPS using federal specifications.  Currently, GPS can only be used for 
providing two-dimensional coordinates.  After height modernization, GPS will be used for setting three-dimensional 
coordinates. 
Benefit:  This project will improve vertical accuracy and improve project control benchmarks, reduce survey costs 
by 25 percent, reduce construction staking costs by 30 percent, and make the use of automated machine grading 
possible.    
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The hourly cost is fixed and the project is on a milestone basis not to exceed the contract 
amount. 
Risk Assessment:  If the services are not performed, MDOT will continue to bear the high costs of bringing 
benchmarks to projects and will have to continue to use grade stakes on projects.  Machine automation will not be 
possible, and federal matching funds may be lost. 
Cost Reduction:  Low bid. 
Selection:  Qualifications-based. 
New Project Identification:  This is not a new project. 
Zip Code:  48909. 
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16. HIGHWAYS - Participation for Local Agency Contract 

Contract (2008-5314) between MDOT and the City of Southfield will provide for funding 
participation in the following improvements:   
 
Data collection work on Structure B02 of 63-20-35, which carries northbound Bridge Street over 
the Rouge River, for a period of one year, including the electronic monitoring of various strain 
gauges and reporting the results to MDOT. 
 
Estimated Funds: 
 
State Restricted Trunkline Funds $15,000 
City of Southfield Funds $         0 
Total Funds $15,000 
 
C.S. 63020; Oakland County 
No Letting  
 
Criticality:  A previous agreement to fund the monitoring of the Bridge Street Bridge and provide data to MDOT 
expired at the end of 2008.  Since the construction of this bridge involves new materials and technology which can 
potentially impact how MDOT designs and constructs bridges, it is critical to monitor both the short term and long 
term performance of the bridge. 
Purpose/Business Case:  The Bridge Street Bridge over the Rouge River in Southfield is a unique and important 
structure based on the design, materials used, and methods of construction.  MDOT provided funding for the 
original construction.  Built into the structural members are sensors connected to data collection equipment that 
provides data on how the bridge reacts to truck loading, thermal expansion, etc.  Continued monitoring of the 
behavior of this bridge is an important part of the long term understanding as to how the innovative materials 
respond and perform.  The data collected is provided to MDOT for analysis, and under the current agreement data 
collection will stop at the end of 2008.  Continued monitoring is critical to gaining further understanding and 
potentially provide future applications of the innovative materials used in its construction. 
Benefit:  Continued monitoring will provide the additional data needed to fully appraise the performance of these 
innovative materials that may at some point be incorporated into MDOT bridge designs for more durable bridges. 
Funding Source:  State Office of Research and Best Practices Discretionary Funds. 
Commitment Level:  100% state up to an amount not to exceed $50,000. 
Risk Assessment:  Without this contract, the existing monitoring equipment will be idled and no data acquisition 
will be made.  Since the construction of this bridge involves new materials and technology which can potentially 
impact how MDOT designs and constructs bridges, it is critical to monitor both the short term and long term 
performance of the bridge. 
Cost Reduction:  Costs capped at $50,000.   
Selection:  Qualifications - based. 
New Project Identification:  Continued testing of existing bridge.   
Zip Code:  48034. 
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17. HIGHWAYS - Participation in Transportation Enhancement Force Account Work 

Contract (2008-5435) between MDOT and the City of Reading will provide for funding 
participation in the following improvements:   
 
Furnishing and installation of 22 decorative street lights along Highway M-49 between State 
Street and Silver Street and also along Michigan Street between Highway M-49 and Chestnut 
Street. 
 
Estimated Funds: 
 
Federal Highway Administration Funds $108,640 
State Restricted Trunkline Funds $  23,280 
City of Reading Funds $  23,280 
Total Funds $155,200 
 
STE 30011 - 102693; Hillsdale County 
Force Account Work  
 
Criticality:  Transportation Enhancement Activities Funds can only be used for transportation enhancement 
activities and may not to be expended on any other activity.  If Michigan does not use these funds, they will be made 
available to other states and Michigan residents will lose out on the benefits afforded by the use of the funds.  
Delaying this project would jeopardize federal funds that are allocated to the State of Michigan. 
Purpose/Business Case:  To provide for participation in transportation enhancement activities under the Safe, 
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU). 
Benefit:  Enhancement of transportation system. 
Funding Source:  Federal Transportation Enhancement Activities Funds, State Trunkline and Bridge Construction 
Funds, and City of Reading Funds. 
Commitment Level:  70% federal funds, 15% state funds, and 15% local funds. 
Risk Assessment:  Without this contract, the City’s match cannot be collected. 
Cost Reduction:  Negotiated with Consumers Energy.   
Selection:  N/A. 
New Project Identification:  New enhancement of existing roadway.   
Zip Code:  49274. 

 
18. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2008-5479) between MDOT and the Mackinac County Road Commission will provide 
for participation in the following improvements: 
 
Horizontal realignment work for John Martin Road (County Road 432) at the intersection of 
Highway M-123.   
 
Estimated Funds: 
 
Federal Highway Administration Funds   $41,570 
Mackinac County Road Commission Funds   $12,130 
Total Funds       $53,700 
 
STH 49609 - 100347 
Local Force Account 
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Criticality:  This project will improve the visibility of oncoming traffic.  Delaying this project would adversely 
affect the safety of motorists. 
Purpose/Business Case:  To realign horizontal geometry to improve safety. 
Benefit:  Increased safety. 
Funding Source:  Federal Surface Transportation Program Funds and Mackinac County Road Commission Funds. 
Commitment Level:  $41,570 not to exceed 80% federal and the balance by the Mackinac County Road 
Commission. 
Risk Assessment:  Without this contract, the County cannot receive these federal funds. 
Cost Reduction:  Local agency to perform work with its own forces at a cost determined to be at least 6 percent less 
than if it were contracted. 
Selection:  N/A. 
New Project Identification:  Improvement of existing roadway. 
Zip Code:  49760. 

 
19. HIGHWAYS - Cost Participation for Local Agency Preliminary Engineering 

Contract (2008-5480) between MDOT and the Alger County Road Commission will provide for 
funding participation in the following improvements utilizing Local Jobs Today Funds:   
 
The performance of preliminary engineering activities for the reconstruction of Highway H-58 
from approximately 0.5 miles west of the Hurricane River to approximately 0.5 miles east of the 
Hurricane River. 
  
Estimated Funds: 
         
Federal Highway Administration Funds    $65,800 
State Restricted Local Jobs Today Funds $16,400 
Alger County Road Commission Funds $         0 
Total Funds $82,200 
 
TIP 02003 – 104987 
Preliminary Engineering 
 
Criticality:  The design phase of this project has been approved under the Local Jobs Today Program, which is part 
of a comprehensive economic plan to create jobs and stimulate Michigan’s economy, and is necessary before 
construction of the project can take place.  Delaying this phase of the project would result in the delay of the 
construction phase of this project, thereby adversely affecting the goal of the Local Jobs Today Program to stimulate 
the state’s economy. 
Purpose/Business Case:  To provide for participation in transportation activities under the Safe, Accountable, 
Flexible, Efficient Transportation Act:  A Legacy for Users (SAFETEA-LU). 
Benefit:  Will allow the project to move forward and funds from SAFETEA-LU to be expended. 
Funding Source:  Federal Transportation Improvements Projects Funds and State Local Jobs Today Funds.   
Commitment Level:  80% federal, 20% state. 
Risk Assessment:  Contract required in order for County to receive these federal funds.   
Cost Reduction:  Hourly costs are fixed; however, the number of hours to perform this work has been estimated. 
Selection:  Qualifications-based. 
New Project Identification:  This is a new project. 
Zip Code:  49862.   
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20. HIGHWAYS - Participation for Local Agency Construction Contract 

Amendatory Contract (2008-5490) between MDOT and the City of Inkster will provide for 
funding participation in the following improvements utilizing Local Jobs Today Funds: 
 
PART A  
Concrete pavement reconstruction work along Carlysle Road from Middlebelt Road to Inkster 
Road, including storm drainage improvements, concrete sidewalk ramp work, and pavement 
marking work. 
 
PART B 
Watermain, sanitary lead, audiovisual taping, and irrigation system work along Carlysle Road 
from Middlebelt Road to Inkster Road. 
 
The purpose of this amendment is to provide for the inclusion of federal participating and state 
participating construction engineering, construction materials testing, and inspection work and 
the associated increase in the project cost for the Part A portion of the project.  No changes are 
being made to the Part B portion of the project. 
 
Estimated Funds: 
         PART A 
      ORIGINAL  AMEND.      TOTAL 
Federal Highway Administration Funds $1,521,990  $155,960      $1,677,950 
State Restricted Local Jobs Today Funds $   380,500  $  36,140      $   416,640 
City of Inkster Funds    $              0  $           0      $              0 
Total Funds     $1,902,490  $192,100      $2,094,590 
 
HPSL 82400 – 89434; Wayne County 
Amendment 
 
Criticality:  This amendment will allow the City to be reimbursed with federal and state funds for eligible costs.  
Delaying this amendment would keep the City from receiving the proper financial assistance for eligible costs 
associated with the Part A portion of the project. 
Purpose/Business Case:  To amend the original contract to include costs incurred by the City for construction 
engineering, construction materials testing, and inspection, which are eligible for reimbursement with federal and 
state funds.  
Benefit:  Will allow the City to receive federal and state funds for costs that are eligible for reimbursement. 
Funding Source:  Federal High Priority Project – SAFETEA-LU Funds, State Local Jobs Today Funds, and City of 
Inkster Funds for Part A; City of Inkster Funds for Part B. 
Commitment Level:  80% federal subject to obligational authority, 20% state up to an amount not to exceed  
$416,640, and the balance by the City of Inkster for Part A; 100% City of Inkster for Part B. 
Risk Assessment:  Without this amendment, the City cannot receive federal and state funds for costs incurred for 
construction engineering, construction materials testing, and inspection for the Part A portion of this project. 
Cost Reduction:  N/A. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48141. 
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21. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2008-5499) between MDOT and the Allegan County Road Commission will provide 
for participation in the following improvements:   
 
Permanent culvert replacement and road repair work at Lakeshore Drive approximately 3300 feet 
north of 126th Avenue and at Lakeshore Drive approximately 5100 feet north of 126th Avenue.   

 
Estimated Funds: 
 
Federal Highway Administration Funds   $295,900 
Allegan County Road Commission Funds   $  73,900 
Total Funds       $369,800 
 
ER 03001 - 105106 
Local Letting 
 
Criticality:  This project will provide for the permanent repair of a roadway that suffered serious damage as a result 
of a natural disaster.  Delaying this project could adversely affect motorist safety should failure of the emergency 
work performed to temporarily restore the roadway occur. 
Purpose/Business Case:  To improve drainage and preserve the roadway.   
Benefit:  Will improve drainage and extend the life of the roadway.   
Funding Source:  Federal Emergency Relief Funds and Allegan County road Commission Funds. 
Commitment Level:  80% federal, 20% Allegan County Road Commission; based on estimate. 
Risk Assessment:  Without this contract, the County cannot receive these federal funds. 
Cost Reduction:  Low bid. 
Selection:  Low bid. 
New Project Identification:  Improvement of existing roadway.   
Zip Code:  49406.   
 

22. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2008-5508) between MDOT and the City of Brighton will provide for funding 
participation in the construction of the following improvements utilizing Transportation 
Economic Development (TED) Category A Funds:   
 
Reconstruction work along Orndorf Drive from Grand River Avenue to approximately 550 feet 
west of Library Drive. 
 
Estimated Funds: 
 
State Restricted TED Funds $460,200 
City of Brighton Funds  $247,800 
Total Funds $708,000 
 
EDA 47522 – 105495; Livingston County 
Local Letting 
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Criticality:  Public Act 231 provides for the use of TED Funds to enhance the ability of the state to compete in an 
international economy, to serve as a catalyst for economic growth of the state, and to improve the quality of life in 
the state.  These funds are being used in conjunction with this project to provide an incentive to create or retain jobs, 
relieve urban congestion, and create an all-season roadway network that supports commercial activities. 
Purpose/Business Case:  To financially assist and invest in roadway improvements related to economic 
development and the betterment of the state all-season road network under Public Act 231. 
Benefit:  Will support economic growth, reduce traffic congestion, and upgrade the state all-season road system. 
Funding Source:  State Transportation Economic Development Funds and City of Brighton Funds. 
Commitment Level:  65% state up to $460,200 and the balance by the City of Brighton; based on estimate. 
Risk Assessment:  Without this contract, there would be a possible loss of development opportunities. 
Cost Reduction:  Low bid. 
Selection:  Low bid. 
New Project Identification:  Improvement of existing roadway. 
Zip Code:  48116.   

 
23. HIGHWAYS – Local Jobs Today Program (Time Extension) 

Amendatory Contract (2008-8903) between MDOT and the Leelanau County Road Commission 
will provide state loan funds under the Local Jobs Today (LJT) Program to assist the county in 
financing the following transportation infrastructure improvements: 
 
Hot mix asphalt resurfacing work along County Road 633 from Bingham Road northerly to Otto 
Road, including shoulder trenching, aggregate base, and aggregate shoulder work, together with 
necessary related work. 
 
The purpose of this amendment is to extend the loan repayment period by one year, through 
September 30, 2010.  The contract amount remains unchanged at $727,300.  Source of Funds:  
LJT Funds - $727,300. 
 
EDDF 45555 – 76606 
Amendment 
 
Criticality:  This loan will expire on September 30, 2009.  Federal funding applicable to the project will be used to 
pay the principal of the loan and is not available until fiscal year 2010.  Without the extension, the County will not 
be able to follow through on its intent to cover the principal cost of the loan with federal aid associated with the 
construction of this transportation project.   
Purpose/Business Case:  To extend the contract term by one year to provide sufficient time for the applicable 
federal funding to become available for payment of the loan principal. 
Benefit:  Will provide sufficient time for the federal funding applicable to the project to become available for 
payment of the loan principal.   
Funding Source:  State LJT loan funds. 
Commitment Level:  Draws from each loan are limited to a maximum amount based on the estimated amount of 
federal funding applicable to the project that is not currently available. 
Risk Assessment:  If this extension is not approved, the County will not be able pay back the principal on the loan 
using federal funding associated with the project. 
Cost Reduction:  The loan only covers costs for which the current estimated federal funding applicable to the 
project is not yet available. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49682. 
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24. HIGHWAYS - Design Services 

Contract (2009-0086) between MDOT and Alfred Benesch & Company will provide for design 
services to be performed for three separate locations along the National Railroad Passenger 
Corporation (Amtrak) Wolverine route (Chicago-Detroit-Pontiac) in the city of Detroit, Wayne 
County (CS 82062 - JN 104135C).  The work items include, but are not limited to, right-of-way 
(ROW) surveys, final ROW plans, demolition plans, a single track connection, crossover and 
railroad structure, computation of plan quantities, and the preparation of staging plans for 
maintenance of rail and roadway traffic during construction.  The contract will be in effect from 
the date of award through November 1, 2010.  The contract amount will be $964,185.14.  Source 
of Funds: 100% State Restricted Trunkline Funds. 
 
Criticality:  This project will reduce travel times for rail passenger and freight traffic in the Detroit area. 
Purpose/Business Case: To improve on-time performance and reduce travel times for Amtrak's passenger service 
by providing more direct routing, and to eliminate conflict with freight trains in West Detroit.  The project involves 
the development of plans, specifications, and estimates for the design of a proposed track connection at the West 
Detroit Junction to allow passenger and freight trains to operate at faster speeds with minimal freight conflict. The 
project also includes the design of a new structure over Junction Avenue, additional track between the proposed 
connection track and the Vinewood Interlocker, a siding (pocket track) to be located between the New Center 
Station and Beaubien Interlocker, power switches, and automatic signalization.   
Benefit:  This project will reduce travel times, increase reliability (on-time performance), and improve safety by 
reducing passenger/freight train conflicts in an area with substantial freight train volumes.  
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this contract is not approved, the design cannot be completed as scheduled, and an opportunity 
may be lost to reduce travel times, increase reliability (on-time performance), and improve safety by reducing 
passenger/freight train conflicts in an area with substantial freight train volumes. 
Cost Reduction:  Cost in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed services. 
Selection:  Qualifications-based. 
New Project Identification:  This is not a new project. 
Zip Code:  48210. 
 

25. HIGHWAYS - IDS Engineering Services 
Authorization (Z1) under Contract (2009-0096) between MDOT and Wilcox Professional 
Services, LLC, will provide for design services to be performed for the reconstruction of M-121 
from 80th Avenue to 40th Avenue in the cities of Hudsonville and Zeeland and the townships of 
Zeeland, Jamestown, and Georgetown in Ottawa County (CS 70823 - JN 87019C).  The services 
will include design work for cold milling and hot mix asphalt (HMA) resurfacing, concrete joint 
repairs of the existing pavement, full-depth joint repairs, and drainage upgrades.  The 
authorization will be in effect from the date of award through December 15, 2011.  The 
authorization amount will be $551,068.64.  The contract term is December 16, 2008, through 
December 15, 2011.  Source of Funds:  81.85% Federal Highway Administration Funds and 
18.15% State Restricted Trunkline Funds. 
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Criticality:  These services are critical to keeping the project on schedule, using the federal funds in the designated 
years, and reaching condition goals for the state's roadway system.  As a result, this authorization cannot be deferred 
until a later State Administrative Board agenda. 
Purpose/Business Case:  To provide for design services to be performed for the reconstruction of M-121 from 80th 
Avenue to 40th Avenue in the cities of Hudsonville and Zeeland and the townships of Zeeland, Jamestown, and 
Georgetown in Ottawa County.  The services will include design work for cold milling and HMA resurfacing, 
concrete joint repairs of the existing pavement, full depth joint repairs, and drainage upgrades. 
Benefit:  Will extend the pavement service life and increase public safety. 
Funding Source:  81.85% Federal Highway Administration Funds and 18.15% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this authorization is not approved, the pavement service life will continue to decrease, safety 
issues may not be addressed, and the plan completion and project letting may be delayed. 
Cost Reduction:  Costs in professional service contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  Qualifications-based. 
New Project Identification:  This is not a new project. 
Zip Code:  49464. 
 

26. *HIGHWAYS - Vehicle Infrastructure Integration Services 
Contract (2009-0123) between MDOT and Western Michigan University will provide for the 
design and development of an open-source Vehicle Infrastructure Integration (VII) platform and 
applications.  The contract will be in effect from the date of award through February 1, 2012. 
The contract amount will be $202,895.16.  Source of Funds:  81.85% Federal Highway 
Administration Funds and 18.15% State Restricted Trunkline Funds. 
 
Criticality:  Key VII technologies related to this project will be demonstrated at the 2009 ITS - Michigan Annual 
Meeting and Exposition and at the 2009 American Association of State Highway and Transportation Officials 
(AASHTO) Mississippi Valley Conference to promote understanding of VII concepts and the VII program.  
Demonstrations will include a Traffic Management Center set up that will use VII technology to display real-time 
VII demonstration vehicle information.  
Purpose/Business Case:  This is one of two contracts with Michigan universities to develop a set of open platform 
software programs for the VII program.  This project is intended to demonstrate the effectiveness of VII in terms of 
data collection, traffic management, and in-vehicle applications. The program will also help to jump-start the 
national VII program by developing an open-source platform for software that can be built upon by the entire VII 
community. 
Benefit:  The VII program aims to improve safety and mobility on Michigan roads.  This project will help to 
accelerate VII deployment.  
Funding Source:  81.85% Federal Highway Administration Funds and 18.15% State Restricted Trunkline Funds.  
Commitment Level: The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated.  
Risk Assessment:  This project is intended to accelerate the development and deployment of VII in Michigan and 
nationally.  Failure to approve this project could set the program back, delay the benefits of VII, and jeopardize 
Michigan's standing as a leader in VII.  
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service.  
Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  48909. 
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27. *HIGHWAYS - Intelligent Transportation Systems Services 

Contract (2009-0125) between MDOT and URS Corporation Great Lakes will provide for the 
performance of Intelligent Transportation System (ITS) system manager services for oversight of 
the installation and integration of ITS devices at various locations in the city of Grand Rapids.  
System manager services provide contractor oversight to ensure that the system functions as 
designed and that all components of the project meet state and federal specifications.  
Components of the project include communication towers, dynamic message signs, surveillance 
systems cameras, microwave vehicle detection systems, and all required communications devices 
and facilities necessary to link the ITS field devices to the network.  The contract will be in 
effect from the date of award through December 31, 2011.  The contract amount will be 
$797,101.34.  Source of Funds:  80% Federal Highway Administration Funds and 20% State 
Restricted Trunkline Funds. 
 
Criticality:  Responsible deployment and operation of ITS resources along the state trunkline system in the city of 
Grand Rapids are critical for the future safe and efficient operation of the freeway system.  Active traffic 
management and incident management are critical for traveler safety.  This project has already been let for 
construction. 
Purpose/Business Case:  To provide for the performance of ITS system manager services for oversight of the 
installation and integration of ITS devices at various locations in the city of Grand Rapids. 
Benefit:  Will reduce congestion and increase public safety.  This approach is the most cost effective and efficient 
for MDOT. 
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If the contract is not approved, the safe and efficient operation of the Grand Rapids freeway 
system could be compromised. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  Qualifications-based. 
New Project Identification:  This is a new project. 
Zip Code:  49503. 
 

28. HIGHWAYS - IDS Engineering Services 
Contract (2009-0130) between MDOT and Anderson, Eckstein and Westrick, Inc., will provide 
for services for which the consultant is prequalified to be performed on an as needed/when 
needed basis.  The contract will be in effect from the date of award through three years.  The 
maximum contract amount will be $4,000,000, and the maximum amount of any authorization 
will be $1,000,000.  Authorizations over $100,000 will be submitted to the State Administrative 
Board for approval.  Source of Funds:  Federal, Restricted State, or local funds, depending on the 
particular project authorized. 
 

29. HIGHWAYS - IDS Engineering Services 
Contract (2009-0132) between MDOT and Tricon Engineering Group will provide for services 
for which the consultant is prequalified to be performed on an as needed/when needed basis.  
The contract will be in effect from the date of award through three years.  The maximum contract 
amount will be $50,000, and the maximum amount of any authorization will be $50,000.  Source 
of Funds:  Federal, Restricted State, or local funds, depending on the particular project 
authorized. 
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30. *PASSENGER TRANSPORTATION – Renewal/Time Extension 

Amendatory Contract (95-1697/A9) between MDOT and the National Railroad Passenger 
Corporation (Amtrak) will renew the contract and extend the contract term by approximately 
eight months.  The additional time is needed because installation of the Americans with 
Disabilities Act (ADA) compliant ticketing kiosks is taking longer than anticipated.  The original 
contract provides for the purchase and installation of the most current technology in automated 
ticketing and travel information displays at various rail passenger stations along rail passenger 
routes in Michigan.  Stations may include New Buffalo, St. Joseph, Bangor, Holland, Grand 
Rapids, East Lansing, Durand, Flint, Lapeer, Port Huron, Niles, Dowagiac, Kalamazoo, Battle 
Creek, Albion, Jackson, Ann Arbor, Dearborn, Detroit, Royal Oak, Birmingham, and Pontiac, 
Michigan.  The revised contract term will be from October 9, 1995, through December 31, 2003, 
from March 24, 2004, through December 23, 2008, and from the date of award of this 
amendment through September 30, 2009.  No costs will be incurred between December 23, 
2008, and the date of award of this amendment.  The contract amount remains unchanged at 
$500,000. Source of Funds: FY 1996 and FY 2004 State Restricted Comprehensive 
Transportation Funds - $500,000. 
 
Criticality:  Approval of this amendment is critical to allow continued installation of recently updated ADA 
compliant ticket machines and to enhance passenger services at rail stations in Michigan. 
Purpose/Business Case:  To renew the contract and extend the contract term by approximately eight months to 
provide sufficient time for Amtrak to complete the necessary station renovations for ticketing services and to 
continue the installation of ADA compliant ticketing kiosks.   
Benefit:  Rail passengers will be able to access automated ticketing at several additional staffed and unstaffed 
stations.  The automated ticketing machines will process passengers more quickly and will allow tickets to be 
purchased after hours.  The new machines are able to accommodate debit cards and are ADA compliant.  Some of 
the installations will be for the replacement of outdated equipment in West Michigan. 
Funding Source:  FY 1996 and FY 2004 State Restricted Comprehensive Transportation Funds - $500,000. 
Commitment Level:  Contract amount is based on cost estimates. 
Risk Assessment:  If this amendment is not approved, the installation of ADA compliant ticketing kiosks will be 
delayed and the facilities/stations at which automated ticketing is available will be limited. 
Cost Reduction:  N/A. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48909. 
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31. *PASSENGER TRANSPORTATION - Extend Term 

Amendatory Contract (96-0819/A10) between MDOT and the Federal Railroad Administration 
(FRA) will extend the contract term by 18 months to provide for the continuation of activities 
required to support the Incremental Train Control System (ITCS) implementation, in particular, 
the verification and validation (V&V) of the project and the testing of the newly installed radio 
system.  Because there was a delay in receiving the new, higher frequency radios, the testing 
with a high-railer and a test train is not complete.  The radio testing must be included in the V & 
V in case the testing results in software changes.  The V&V portion of the project is an integral 
stage of the project that will provide the FRA with the certification needed to allow Amtrak to 
increase speeds above 90 miles per hour (mph) (to 100 and 110 mph in 2009).  When the radio 
testing and V&V are completed, Amtrak expects to be allowed to extend the ITCS territory an 
additional 20 miles without duplication of previous testing.  The original contract provides 
federal funding for the demonstration of a high-speed positive train control project on a segment 
of the federally designated Detroit-Chicago High-Speed Rail Corridor.  This project is 
undertaken in an effort to increase safety and decrease travel times on the High-Speed Rail 
Corridor.  The revised contract term will be March 3, 1995, through June 30, 2010.  The contract 
amount remains unchanged at $39,758,349.  Source of Funds: FRA Funds - $19,430,012; State 
Restricted Comprehensive Transportation Funds - $10,950,768, Amtrak Funds - $4,461,000;  
and General Electric Transportation Systems Global Signaling (General Electric) Funds - 
$4,916,569.  
 
Criticality:  Approval of this amendment is critical because without the time extension, the ITCS project cannot be 
completed.  If the project is not completed, MDOT will not be allowed to increase train speed to 110 mph, and the 
system will not be expanded. 
Purpose/Business Case:  To provide for the completion of the V&V portion of this contract, as required by FRA 
mandates, that was delayed by the late delivery and installation of the new radio system and software modifications. 
Benefit:  The completion of the ITCS implementation, partnered by MDOT, Amtrak, General Electric, and the 
FRA, which will provide Michigan with the second fastest rail corridor in the United States.  Upon certification by 
the FRA, MDOT and Amtrak will be able to expand the ITCS boundaries on other segments of the corridor without 
duplicating prior testing.  This is a first of its kind system with the potential to revolutionize high-speed rail travel 
and increase safety. 
Funding Source:  FRA Funds - $19,430,012; State Restricted Comprehensive Transportation Funds - $10,950,768, 
Amtrak Funds - $4,461,000; and General Electric Funds - $4,916,569.  
Commitment Level:  The contract amount remains unchanged and the contract term will be extended by 18 months 
under this amendment. 
Risk Assessment:  If this amendment is not approved, the ITCS project will not be completed and implemented.  
The radio testing and V&V segment must be completed to obtain FRA approval for train speeds of 110 mph. 
Cost Reduction:  A completed, validated, and FRA-approved ITCS system will dramatically reduce the per-mile 
cost for future installations of the positive train control system that will be required for train speeds in excess of 79 
mph in other area of Michigan and the country. 
Selection:  N/A. 
New Project Identification:  This is not a new project.  
Zip Code:  48909. 
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32. *PASSENGER TRANSPORTATION – Renew and Extend, Increase Services 

Amendatory Contract (99-0611/A7) between MDOT and the City of Dearborn will renew the 
contract and extend the contract term by approximately eight months to allow the City to 
continue to move the project forward with the remaining funds in the contract.  While the work 
outlined in the work plan has been completed, the City would like to move forward with two 
additional important projects.  The first is to develop a coordinated marketing plan with the Ann 
Arbor to Detroit Commuter Rail Demonstration Project and the second is to provide 
implementation funding to leverage other private, local, state, and federal dollars for the first 
phase of construction.  The revised contract term will be from September 15, 1999, through 
December 31, 2003, from February 19, 2004, through November 18, 2004, from May 27, 2005, 
through November 26, 2008, and from the date of award of this amendment through     
September 30, 2009.  No costs will be incurred between November 26, 2008, and the date of 
award of this amendment.  The contract amount remains unchanged at $1,240,625.  Source of 
Funds:  Federal Transit Administration (FTA) Funds - $992,500; FY 1999 State Restricted 
Comprehensive Transportation Funds - $248,125. 
 
Criticality:  Extension at this time is critical to allow the City of Dearborn to continue to develop this project and 
implement its phased construction. 
Purpose/Business Case:  To extend the contract term by approximately eight months to provide sufficient time for 
the City of Dearborn to develop a coordinated marketing plan and to proceed with the implementation of funding to 
leverage additional funding for phased construction of a new rail passenger/intermodal facility in the city of 
Dearborn. 
Benefit:  Upon completion of the project, the City of Dearborn will have a marketing plan that will include 
integration with the Ann Arbor to Detroit Commuter Rail Demonstration project and will identify sources of funding 
that are necessary to begin phased development. 
Funding Source:  FTA Funds - $992,500; FY 1999 State Restricted Comprehensive Transportation Funds - 
$248,125. 
Commitment Level:  Contract amount is based on cost estimates. 
Risk Assessment:  If this amendment is not approved, the lack of a coordinated marketing plan to link the new 
facility to the Ann Arbor to Detroit Commuter Demonstration Project will negatively impact ridership for the 
commuter service, which is scheduled to begin in the fall 2010.  In addition, if the scope of this project is not 
expanded to implement the phased construction plan, the project will be further delayed. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48126. 
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33. PASSENGER TRANSPORTATION - Section 5307 Program  

Retroactive Project Authorization Revision (Z6/R2) under Master Agreement (2002-0020) 
between MDOT and the Blue Water Area Transportation Commission (BWATC), which 
provides transit service in St. Clair County, will extend the authorization term by two years to 
provide sufficient time for BWATC to complete the purchase of replacement buses (177 days 
retroactive).  The project was delayed by unforeseen employee vacancies at BWATC.  The 
original authorization, which expired on August 10, 2008, provided state matching funds for 
BWATC's FY 2003 Federal Section 5307 Urbanized Area Formula Capital Program and 
Congestion Mitigation and Air Quality Improvement Program grant for the purchase of three 
replacement buses. The revised authorization term will be August 11, 2003, through August 10, 
2010.  The authorization amount remains unchanged at $520,000.  The term of the master 
agreement is from October 1, 2001, until the last obligation between the parties has been 
fulfilled.  The master agreement includes authorizations for program years FY 2002 through    
FY 2006.  Source of Funds: Federal Transit Administration (FTA) Funds - $416,000; FY 2002 
State Restricted Comprehensive Transportation Funds - $104,000. 
 
This revision is retroactive because the request was not received from BWATC until November 
20, 2008. 
 
Criticality:  Approval at this time is critical to allow BWATC to replace vehicles that have reached the ends of their 
useful lives.  The replacement buses are needed to ensure passenger safety and improve air quality.  
Purpose/Business Case:  To extend the authorization term by two years to provide sufficient time for BWATC to 
complete the purchase of replacement vehicles. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA funds - $416,000; FY 2002 State Restricted Comprehensive Transportation Funds - 
$104,000. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds.  
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48060. 
 

34. PASSENGER TRANSPORTATION - Section 5309 Program 
Project Authorization Revision (Z16/R1) under Master Agreement (2002-0020) between MDOT 
and the Blue Water Area Transportation Commission (BWATC), which provides service in St. 
Clair County, will extend the authorization term by one year to provide sufficient time for 
BWATC to purchase replacement buses.  The project was delayed due to additional time 
required for the undertaking of a larger than normal bus procurement and unforeseen employee 
vacancies.  The original authorization provides state matching funds for BWATC's FY 2005 
Federal Section 5309 Capital Discretionary Program grant.  The revised authorization term will 
be September 13, 2006, through September 12, 2010.  The authorization amount remains 
unchanged at $413,100.  The term of the master agreement is from October 1, 2001, until the last 
obligation between the parties has been fulfilled.  The master agreement includes authorizations 
for program years FY 2002 through FY 2006.  Source of Funds: Federal Transit Administration 
(FTA) Funds - $330,480; FY 2002 and FY 2007 State Restricted Comprehensive Transportation 
Funds - $82,620. 
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Criticality:  Approval at this time is critical to allow BWATC to replace vehicles that have reached the ends of their 
useful lives.  The replacement vehicles are needed to ensure passenger safety and improve air quality. 
Purpose/Business Case:  To extend the authorization term by one year to provide sufficient time for BWATC to 
purchase replacement vehicles. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $330,480; FY 2002 and FY 2007 State Restricted Comprehensive Transportation 
Funds - $82,620. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds.  
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project.  
Zip Code:  48060. 
 

35. PASSENGER TRANSPORTATION - Section 5307 Program 
Project Authorization Revision (Z19/R1) under Master Agreement (2002-0020) between MDOT 
and the Blue Water Area Transportation Commission (BWATC), which provides service in St. 
Clair County, will extend the authorization term by one year to provide sufficient time for 
BWATC to complete the purchase of replacement vehicles.  The project was delayed due to 
additional time required for the undertaking of a larger than normal bus procurement and 
unforeseen employee vacancies.  The original authorization provides state matching funds for 
BWATC's FY 2006 Federal Section 5307 Urbanized Area Formula Capital Program and 
Congestion Mitigation and Air Quality Improvement Program grant.  The revised authorization 
term will be September 12, 2006, through September 11, 2010.  The authorization amount 
remains unchanged at $2,735,000.  The term of the master agreement is from October 1, 2001, 
until the last obligation between the parties has been fulfilled.  The master agreement includes 
authorizations for program years FY 2002 through FY 2006.  Source of Funds:  Federal Transit 
Administration (FTA) Funds - $2,188,000; FY 2006 State Restricted Comprehensive 
Transportation Funds - $547,000. 
 
Criticality:  Approval at this time is critical to allow BWATC to replace vehicles that have reached the ends of their 
useful lives.  The replacement buses are needed to ensure passenger safety and improve air quality. 
Purpose/Business Case:  To extend the authorization term by one year to provide sufficient time for BWATC to 
purchase replacement vehicles. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $2,188,000; FY 2006 State Restricted Comprehensive Transportation Funds - 
$547,000. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds.  
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project.  
Zip Code:  48060. 
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36. PASSENGER TRANSPORTATION - Section 5311 Program 

Project Authorization Revision (Z14/R3) under Master Agreement (2002-0086) between MDOT 
and the Shiawassee Area Transportation Agency (SATA) will extend the authorization term by 
approximately ten months to provide sufficient time for SATA to take delivery of a new bus.  
Due to the expiration of the state's extended purchase contracts for buses, SATA had to 
undertake a local procurement, which took longer than anticipated.  The bus has been ordered; 
however, it may not be delivered prior to the expiration of the authorization.  The original 
authorization provides state matching funds for SATA's FY 2004 Federal Section 5311 
Nonurbanized Area Formula Capital Program grant.  The revised authorization term will be 
September 14, 2004, through December 31, 2009.  The authorization amount remains unchanged 
at $468,750.  The term of the master agreement is from October 1, 2001, until the last obligation 
between the parties has been fulfilled.  The master agreement includes authorizations for 
program years FY 2002 through FY 2006.  Source of Funds:  Federal Transit Administration 
(FTA) Funds - $375,000; FY 2002 and FY 2004 State Restricted Comprehensive Transportation 
Funds - $93,750  
 
Criticality:  Approval is critical to allow SATA to take delivery of a replacement vehicle necessary to maintain a 
safe and reliable transit operation. 
Purpose/Business Case:  To extend the authorization term by ten months to provide sufficient time for SATA to 
procure a new bus. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds- $375,000; FY 2002 and FY 2004 State Restricted Comprehensive Transportation 
Funds - $93,750.  
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds.  
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project.  
Zip Code:  48867. 

 
37. PASSENGER TRANSPORTATION - Section 5311(f) Program 

Amendatory Contract (2005-0553/A6) between MDOT and the City of St. Ignace will extend the 
contract term by nine months to provide sufficient time for the City to complete the project.  The 
project was initially delayed because the land acquisition costs for the purchase of property for 
the construction of an intercity bus terminal in St. Ignace were greater than anticipated.  As a 
result, the architectural and engineering and construction phases were also delayed.  The original 
contract provides state matching funds for the City's FY 2004 Federal Section 5311(f) Intercity 
Bus Program grant.  The revised contract term will be October 5, 2005, through December 21, 
2009.  The contract amount remains unchanged at $1,774,874.  Source of Funds:  Federal Transit 
Administration (FTA) Funds - $1,419,899; FY 2006, FY 2007, and FY 2008 State Restricted 
Comprehensive Transportation Funds - $354,975. 
 
Criticality:  Approval of this amendment is critical to allow the subcontractor to continue with construction of the 
facility and to prevent the loss of federal funds allocated for the construction of the St. Ignace bus terminal facility. 
Purpose/Business Case:  To extend the contract term by nine months to provide sufficient time for the City to 
complete the construction phase of the project for the St. Ignace intercity bus terminal. 
Benefit:  Will ensure the reliability and continuity of intercity bus connections at St. Ignace and provide a safe, 
secure environment for intercity bus passengers traveling to and from the Upper Peninsula with links to the national 
transportation system.   
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Funding Source: FTA Funds - $1,419,899; FY 2006, FY 2007, FY 2008 State Restricted Comprehensive 
Transportation Funds  - $354,975. 
Commitment Level:  Contract amount is based on cost estimates. 
Risk Assessment: The risks of not approving this amendment are the loss of federal funds, the loss of a safe 
environment for intercity bus passengers, and the loss of a reliable point of service connection for passengers 
traveling to and from the Upper Peninsula. 
Cost Reduction:  The contract for construction was awarded to the lowest cost and most responsive bidder.  
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49781. 
 

38. PASSENGER TRANSPORTATION - Marine Capital 
Project Authorization (Z3) under Master Agreement (2007-0172) between MDOT and the 
Beaver Island Transportation Authority (BITA), in Charlevoix County, will provide 90 percent 
state marine capital funds for improvements to the Beaver Island Ferry System, which provides 
marine passenger service between Charlevoix and Beaver Island.  Project items will include the 
purchase of vessel systems upgrades and vessel and dock support equipment; architectural and 
engineering design for a new vessel; and contingencies, including emergency repairs.  The 
authorization will be in effect from the date of award through three years.  The authorization 
amount will be $222,222.  The term of the master agreement is from October 1, 2006, until the 
last obligation between the parties has been fulfilled.  The master agreement includes 
authorizations for program years FY 2007 through FY 2011.  Source of Funds:  FY 2009 State 
Restricted Comprehensive Transportation Funds - $200,000; BITA Funds - $22,222.  
 
Criticality:  Approval of this authorization is critical to maintain passenger safety and vehicle integrity. 
Purpose/Business Case:  To provide for capital improvements to the Beaver Island Ferry System. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FY 2009 State Restricted Comprehensive Transportation Funds - $200,000; BITA Funds - 
$22,222.  
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risks of not approving this authorization are the loss of ferry service and potential damage to 
vessels. 
Cost Reduction:  Grant amount is determined by MDOT based on cost estimates and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  49782. 
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39. PASSENGER TRANSPORTATION - Section 5307 Capital Program 

Project Authorization Revision (Z9/R1) under Master Agreement (2007-0201) between MDOT 
and the City of Detroit, Department of Transportation (DDOT), will add a new line item for 
software and will adjust funding among the line items to fund the new line item. Funding will 
also be moved from the Preventive Maintenance line item to the Comprehensive Planning line 
item.  Due to changes in DDOT's priorities, funding is needed for the purchase and installation of 
computer software systems and for the planning and engineering for the Detroit Transit Options 
for Growth Study (DTOGS), a rail project following the Federal Transit Administration's (FTA) 
New Starts process.  The original authorization provides state matching funds for DDOT's       
FY 2008 Federal Section 5307 Urbanized Area Formula Capital Program grant.  The 
authorization term remains unchanged, September 19, 2008, through September 18, 2011.  The 
authorization amount remains unchanged at $27,586,091.  The toll credit amount remains 
unchanged at $4,989,620.  The term of the master agreement is from October 1, 2006, until the 
last obligation between the parties has been fulfilled.  The master agreement includes 
authorizations for program years FY 2007 through FY 2011.  Source of Funds: FTA Funds - 
$27,058,493; FY 2002 State Restricted Comprehensive Transportation Funds - $527,598. 
 
Criticality:  Approval of this revision at this time is critical to allow the purchase and installation of needed 
computer software systems and planning and engineering for the DTOGS rail project.  This project will create jobs 
in the City of Detroit, reduce congestion, and improve air quality. 
Purpose/Business Case:  To add a line item for software, to adjust funding among line items to fund the new 
software line item, and to increase funding for the comprehensive planning line item for the planning and 
engineering of DTOGS. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $27,058,493; FY 2002 State Restricted Comprehensive Transportation Funds - 
$527,598. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48207. 
 

40. PASSENGER TRANSPORTATION - Marine Capital 
Project Authorization (Z14) under Master Agreement (2007-0204) between MDOT and the 
Eastern Upper Peninsula Transportation Authority (EUPTA), in Chippewa County, will provide 
90 percent state marine capital funds for improvements to the St. Mary's River Ferry System, 
which provides marine passenger service between Sault Ste. Marie and Sugar Island, Barbeau 
and Neebish Island, and DeTour and Drummond Island.  Project items will include the purchase 
of vessel propulsion systems upgrades, vessel support equipment, and contingencies, including 
emergency repairs.  The authorization will be in effect from the date of award through three 
years.  The authorization amount will be $180,000.  The term of the master agreement is from 
October 1, 2006, until the last obligation between the parties has been fulfilled.  The master 
agreement includes authorizations for program years FY 2007 through FY 2011.  Source of 
Funds:  FY 2009 State Restricted Comprehensive Transportation Funds - $162,000; EUPTA 
Funds - $18,000.  
 
Criticality:  Approval of this authorization is critical to maintain passenger safety and vehicle integrity. 
Purpose/Business Case:  To provide for capital improvements to the St. Mary's River Ferry System. 
Benefit:  Increased public safety through improved transportation infrastructure. 
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Funding Source:  FY 2009 State Restricted Comprehensive Transportation Funds - $162,000; EUPTA Funds - 
$18,000. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risks of not approving this authorization are the loss of ferry service and potential damage to 
vessels. 
Cost Reduction:  Grant amount is determined by MDOT based on cost estimates and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  49782. 

 
41. PASSENGER TRANSPORTATION - Section 5309 Program    

Project Authorization Revision (Z4/R1) under Master Agreement (2007-0264) between MDOT 
and the Muskegon County Board of Commissioners will add $434,720 in federal funds and 
$108,680 in state matching funds for project administration and the construction of a bus 
terminal.  The original authorization provides state matching funds for Muskegon's FY 2006,  
FY 2007, and FY 2008 Federal Section 5309 Capital Discretionary Program grant.  The 
authorization term remains unchanged, September 24, 2008, through September 23, 2011.  The 
revised authorization amount will be $1,520,893.  The term of the master agreement is from 
October 1, 2006, until the last obligation between the parties has been fulfilled.  The master 
agreement includes authorizations for program years FY 2007 through FY 2011.  Source of 
Funds: Federal Transit Administration (FTA) Funds - $1,216,714; FY 2007 and FY 2009 State 
Restricted Comprehensive Transportation Funds - $304,179. 
  
Criticality:  Approval of this authorization revision is critical at this time to avoid further delay in the construction 
of a bus terminal that will enhance traveler safety. 
Purpose/Business Case:  To provide additional federal funds and additional state matching funds for Muskegon's 
FY 2006, FY 2007, and FY 2008 Federal Section 5309 Capital Discretionary Program grant. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $1,216,714; FY 2007 and FY 2009 State Restricted Comprehensive Transportation 
Funds - $304,179. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49444. 
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42. *PASSENGER TRANSPORTATION – Renewal/Time Extension and Novation 

Amendatory Contract (2007-0407/A1) between MDOT and Grand Trunk Western Railroad 
Incorporated will renew the contract and extend the contract term by approximately ten months 
and will provide for the reassignment of the contract responsibilities from Grand Trunk Western 
Railroad Incorporated (GTW) to Grand Trunk Western Railroad Company to accommodate a 
corporate name change.  GTW changed its name to Grand Trunk Western Railroad Company as 
a result of a merger between two Canadian National Railway Corporation (CN) companies.  The 
project was delayed because it was necessary for GTW to perform train braking distance tests to 
ensure that sufficient braking distance would remain for westbound trains affected by the signal 
relocation.  The tests have been completed, and the railroad has confirmed that the distances are 
adequate.  The original contract provided for the removal of the existing wayside train signals 
and the relocation and installation of new wayside train signals to the east of Capital Avenue in 
the city of Battle Creek, which will alleviate some of the train congestion for National Railroad 
Passenger Corporation (Amtrak) passenger trains stopping at the Battle Creek passenger station.  
The project is part of the continued effort to eliminate grade crossings, improve the 
infrastructure, increase safety, and decrease travel times on the federally-designated Detroit-
Chicago High Speed Rail Corridor.  The revised contract term will be from June 7, 2007, 
through December 6, 2008, and from date of award of this amendment through December 6, 
2009.  No costs will be incurred between December 6, 2008, and the date of award of this 
amendment.  The contract amount remains unchanged at $146,440.  Source of Funds:  FY 2002 
State Restricted Comprehensive Transportation Funds - $146,440. 
 
This amendment was previously approved by the State Administrative Board Agenda at its 
December 2, 2008, meeting as a time extension only. 
 
Criticality:  Approval at this time is critical to allow GTW to continue with the relocation and installation of train 
signals near the Battle Creek Station.  The project will increase safety and decrease travel times on the federally-
designated Detroit-Chicago High Speed Rail Corridor. Approval of this amendment is also necessary to clearly 
identify the responsible party to the contract. 
Purpose/Business Case:  To renew the contract and extend the contract term by approximately ten months to 
provide sufficient time for the project to be completed and to provide for the reassignment of the contract 
responsibilities from GTW to Grand Trunk Western Railroad Company to accommodate a corporate name change. 
Benefit:  The installation/relocation of the train signals will provide expanded track room for the unloading/loading 
of passengers, allow CN to continue freight movements while Amtrak occupies the station, ease congestion between 
passenger and freight traffic through the station area, and improve vehicle traffic movements at adjacent public at-
grade rail crossings.  This amendment will make it clear that compliance with the terms of the contract is now the 
responsibility of Grand Trunk Western Railroad Company. 
Funding Source:  FY 2002 State Restricted Comprehensive Transportation Funds - $146,440. 
Commitment Level:  The contract amount is based on cost estimates. 
Risk Assessment:  If this amendment is not approved, the opportunity to improve infrastructure, mitigate train and 
vehicle congestion, and reduce passenger train delays could be lost; and the corporate name change would not be 
recognized.  The project will increase the safety and reliability of the multi-modal transportation system. 
Cost Reduction:  The costs have been reviewed by MDOT's Rail Passenger Section and found to be reasonable for 
the required work.  
New Project Identification:  This is not a new project. 
Zip Code:  49014. 
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43. PASSENGER TRANSPORTATION - Section 5307 Program 

Project Authorization Revision (Z4/R2) under Master Agreement (2007-0613) between MDOT 
and the Macatawa Area Express Transportation Authority (MAETA), which provides transit 
service in Ottawa County, will reduce federal funds by $200,000 and will reduce state matching 
funds by $50,000, because MAETA has moved $200,000 of federal funds from the 
rehabilitation/renovation of a bus park and ride lot capital line item to operating assistance, 
which is not matched by state funds.  The original authorization provides state matching funds 
for MAETA's FY 2006 Federal Section 5307 Urbanized Area Formula Capital Program and 
Congestion Mitigation and Air Quality Improvement Program grant.  The authorization term 
remains unchanged, July 1, 2007, through January 16, 2010.  The revised authorization amount 
will be $1,000,529.  The toll credit amount remains unchanged at $4,260.  The term of the master 
agreement is from July 1, 2007, until the last obligation between the parties has been fulfilled. 
The master agreement includes authorizations for program years FY 2007 through FY 2011.  
Source of Funds: Federal Transit Administration (FTA) Funds - $804,683; FY 2006 State 
Restricted Comprehensive Transportation Funds - $192,596, MAETA Funds - $3,250. 
 
Criticality:  Approval of this revision is critical to reduce state funds that cannot be used for operating assistance 
purposes. 
Purpose/Business Case:  To provide for a reduction of $200,000 in federal funds and $50,000 in state matching 
funds because the MAETA has moved $200,000 of federal funds from a capital line item to operating assistance, 
which is not matched by state funds. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $804,683; FY 2006 State Restricted Comprehensive Transportation Funds - 
$192,596, MAETA Funds - $3,250. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49423. 
 

44. PASSENGER TRANSPORTATION - Section 5309 Program 
Project Authorization Revision (Z5/R1) under Master Agreement (2007-0613) between MDOT 
and the Macatawa Area Express Transportation Authority (MAETA), in Holland, will extend the 
authorization term by two years to provide sufficient time for MAETA to complete the project.  
The additional time is needed because the transition of projects from the City of Holland to the 
new Authority has taken longer than anticipated.  Construction of the new facility has been 
delayed to allow MAETA's board of directors to review all potential sites before authorizing 
construction.  The original authorization provides state matching funds for the FY 2004 and     
FY 2005 Federal Section 5309 Capital Discretionary Program grant.  The revised authorization 
term will be July 1, 2007, through September 24, 2011.  The authorization amount remains 
unchanged at $1,942,879.  The term of the master agreement is from July 1, 2007, until the last 
obligation between the parties has been fulfilled.  The master agreement includes authorizations 
for program years FY 2007 through FY 2011.  Source of Funds: Federal Transit Administration 
(FTA) Funds - $1,554,303; FY 2003 State Restricted Comprehensive Transportation Funds - 
$388,576. 
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Criticality:  Approval at this time is critical to allow MAETA to complete site approval as a first step toward 
constructing a transit facility to ensure efficient transportation services and passenger safety. 
Purpose/Business Case:  To extend the authorization term by two years to provide sufficient time for MAETA to 
review all potential sites before authorizing construction of a new facility. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $1,554,303; FY 2003 State Restricted Comprehensive Transportation Funds - 
$388,576. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49423. 
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BID LETTING 
 

STATE PROJECT 
 
45. LETTING OF JANUARY 09, 2009               ENG. EST.        LOW BID 

PROPOSAL 0901009                    $    435,317.96    $  500,428.50 
PROJECT  BHI 09035-88821 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - APRIL 01, 2009 
COMPLETION DATE - JUNE 05, 2009                          14.96 % 
 
Deck patching, painting of beams and steel pier columns, 
steel repairs, crack sealing, approach work and maintaining 
traffic on I-75 northbound and southbound over Kawkawlin 
River in Bay City, Bay County.  This project includes a 2 
year bridge painting warranty. 
 
         BIDDER                       AS-SUBMITTED        AS-CHECKED 
 
Central Painting, Inc.              $        450.00          Same       Rej 
Icarus Industrial Painting & Cont   $    500,428.50          Same       1 ** 
Seaway Painting, LLC                $    523,710.95          Same       2 
Atsalis Brothers Painting Company   $    550,734.50          Same       3 
Three Star Painting, Inc.           $    577,925.50          Same       4 
Venus Painting Co. 
 
  5  Bidders 
 
Criticality:  This construction project will create or retain jobs within the 
State of Michigan.  Delaying the project would adversely impact employment in 
the State.  This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State.  Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. Delays to the 
project would jeopardize federal funds that are allocated to the State of 
Michigan. 
Purpose/Business Case: MDOT’s Bridge Preservation Program focuses on 
repairing the worst bridges first and extending the life of bridges to keep 
them in good condition. 
Benefit: MDOT attempts to maximize benefits by using an asset management 
philosophy that develops programs that are prioritized projects based on such 
factors as traffic volume, cost/benefit, ride quality, safety, user savings, 
maintenance savings, and condition of bridges. 
Funding Source:  
 88821A 
    Federal Highway Administration Funds             90.00 % 
    State Restricted Trunkline Funds                 10.00 % 
Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 
bid by the contractor. 
Risk Assessment: The deterioration of the existing State trunkline bridges, 
reduced safety, and increased vehicle maintenance and operational costs to 
the motoring public. 
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Cost Reduction: Reduced roadway maintenance costs. 
Selection: Low bid. 
New Project Identification: Rehabilitation. 
Zip Code: 48708. 
 

EXTRAS 
 

46. Extra 2009 - 010 
 

Control Section/Job Number: 11021-90029 MDOT Project 
 
State Administrative Board -  This project is under $800,000 and the extra exceeds the $48,000 

limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Jackson Steel Construction, Inc. 

3235 County Farm Road 
Jackson, MI  49201 

 
Designed By: MDOT 
Engineer’s Estimate: $209,686.02 

 
Description of Project: 

 
Bridge rehabilitation, hot mix asphalt and concrete cold milling, hot mix asphalt resurfacing, steel repairs, 
partial painting, substructure repair, approach work and maintaining traffic on US-12 over the Galien 
River east of New Buffalo, Berrien County. 
 
Administrative Board Approval Date: June 17, 2008 
Contract Date: July 9, 2008 
Original Contract Amount: $256,739.08 
Total of Overruns/Changes (Approved to Date): 12,213.35 + 4.76% 
Total of Extras/Adjustments (Approved to Date): 20,962.85 + 8.17% 
Total of Negative Adjustments (Approved to Date): (4,233.29) - 1.65% 

THIS REQUEST 97,800.00 + 38.09% 
 
 Revised Total $383,481.99 + 49.37% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 11.28% 
over the original budget for an Authorized to Date Amount of $285,681.99. 

 
Approval of this extra will place the authorized status of the contract 49.37% or $126,742.91 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):  8 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 8 (90029A) 
Removing and Replacing Masonry Plates  $75,000.00 
Traffic Control Adjustment for Plates  22,800.00 
 Total  $97,800.00 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 8 
While cleaning and coating the steel beams, some of the masonry plates underneath the beam end sole-
bearing areas did not have enough material left to be structurally stabile.  Gaps could be seen beneath the 
bearing areas. The engineer contacted Lansing Bridge Design as well as the Construction and Technology 
Division to determine how to repair the masonry plates.  A determination was made to replace the 
masonry plates and the engineer directed the contractor to complete the work.   
 
The new items on contract modification 8 are both related to the masonry repair and are being set up as a 
budget amount.  The work to replace the masonry plates will be based on force account records.    The 
cost for Traffic Control Adjustment for Plates will be determined as a contract mandated extra cost, per 
the formula in Section 812.04, Item T of the 2003 Standard Specifications for Construction.  The extra 
cost for Removing and Replacing Masonry Plates will be based on force account records per Section 
109.07 of the 2003 Standard Specifications for Construction.   
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 80.00%; State Restricted Trunkline, 20.00%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  49113. 
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47. Extra 2009 - 011 
 

Control Section/Job Number: 73171-75246 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 
 

 Contractor: Interstate Highway Construction 
P.O. Box 4356 
Englewood, CO  80155 

 
Designed By: MDOT 
 Rowe, Inc.  
 HH Engineering, Limited 
 URS Corporation Great Lakes 
 
Engineer’s Estimate: $54,000,289.38 

 
Description of Project: 

 
6.67 miles of concrete reconstruction, widening and median enclosure, drainage and safety improvements 
on I-75 from Birch Run Creek northerly to Dixie Highway, and superstructure replacement on I-75 over 
Dixie Highway, bridge widening on I-75 over the Cass River, and bridge rehabilitation on I-75 under 
Maple Road, Curtis Road, Riverview Drive and Townline Road, Saginaw County. This project includes a 
5 year material and workmanship pavement warranty.  
 
Administrative Board Approval Date: September 19, 2006 
Contract Date: October 03, 2006 
Original Contract Amount: $49,944,782.37 
Total of Overruns/Changes (Approved to Date): ($4,929,766.63) - 9.87% 
Total of Extras/Adjustments (Approved to Date): 5,603,789.15 + 11.22% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 71,533.99 + 0.14% 
 
 Revised Total $50,690,338.88 1.49% 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 1.35% 
over the original budget for an Authorized to Date Amount of $50,618,804.89. 

 
Approval of this extra will place the authorized status of the contract 1.49% or $745,556.51 over the 
Original Contract Amount. 
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Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2007-93 1 r. 2 $4,576,923.49 07/03/07 

2007-142 4 r. 2 $166,711.80 10/02/07 
2007-170 5, 7 r. 1 $256,488.00 11/06/07 
2007-179 9, 10 $42,112.50 12/04/07 
2008-053 11, 14 r. 2 $170,215.25 04/01/08 
2008-107 19 $1,693.74 08/05/08 
2008-123 17 $178,683.04 09/02/08 
2008-158 23 r. 1, 24 r. 1 $195,856.29 11/05/08 

 
Contract Modification Number(s):  25 r. 1 
 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 25 
 (75246A) 
Aggregate Base Mod 6” (4G Mod Limestone) 1,004.160 Syd @ $7.22/Syd $7,250.04 
Force Account Anlaan Cass River Deck Pour  6,956.93 
Lane Closure for B02-1 and S08-1  3,063.90 
 (86083A) 
Steel Sheet Piling, Permanent Type SZ222 1,488.700 Sft @ $36.45/Sft 54,263.12 
 Total  $71,533.99 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 25 
When this project was let, the aggregate base material proposed for the project was a crushed concrete 
material coated with an asphalt emulsion.  The reason crushed concrete was specified was that it would be 
better for the environment by reusing some of our materials.  The asphalt emulsion is used to coat the 
crushed concrete so it does not leach small particles that can plug the underdrain. 
 
The contractor proposed using MDOT’s standard crushed limestone material for the aggregate base on the 
project.  This would alleviate concerns over the crushed concrete leaching into the underdrain and would 
also help them with the placement of the material.  To use the asphalt emulsion they would need to sub-
contract the work to another company; with the crushed limestone they could do the work. 
 
The engineer accepted the use of crushed limestone; however, to continue with MDOT’s plan to help the 
environment and recycle material, the crushed concrete material could be used under the shoulders and 
median concrete barrier.  This is far enough away from the underdrain that any leaching will not plug the 
underdrain; therefore, it will not need to be coated with asphalt emulsion.  To help with drainage on the 
project, the crushed concrete material will be extended to the outside ditch so water can drain directly to 
the ditch in this area and further help with leaching concerns. 
 
The items for this change were set up on contract modification 1 and are now being increased to match 
the amount needed to date.  The extra cost for Aggregate Base Modified 6” (4G Mod Limestone) was 
negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  The costs were 
deemed reasonable when compared with similar items and quantities in MDOT’s Average Unit Price 
Index.  The extra work was completely offset by a reduction in the original bid items on contract 
modification 1. 
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The contractor had the bridge deck prepared for the deck pour on the bridge over the Cass River.  The 
engineer directed the contractor to hold off on the deck pour so the reinforcement could be reviewed.  It 
was reviewed and Lansing Bridge Design determined that additional reinforcement bars would be needed.  
The engineer directed the contractor to furnish and place the additional reinforcement.  The extra cost for 
Force account Anlaan Cass River Deck Pour is based on force account records per Section 109.07 of the 
2003 Standard Specifications for Construction. 
 
The engineer determined that a lane closure would be needed when the contractor poured the bridge decks 
at the Cass River and Dixie Highway bridges.  The equipment used to level out the concrete and provide a 
smooth surface, the Bidwell, hangs over the barrier wall near traffic.  Due to the proximity of traffic, the 
engineer directed the contractor to close a lane while using the Bidwell so the work would be completed 
safely.  The extra cost for Lane Closure for B02-1 and S08-1 is based on force account records per 
Section 109.07 of the 2003 Standard Specifications for Construction. 
 
The plans did not include a detail showing how to retain the slope paving in the area where the sidewalk 
was shown to be installed next to Dixie Highway.  The engineer and bridge designer discussed this and 
determined the best alternative would be to drive sheet piling behind the sidewalk, attach shear developers 
to the face of the sheet piling, and pour a retaining wall adjacent to the sheet piling.  The engineer directed 
the contractor to install the retaining wall.  The extra items were originally set up on contract modification 
4 and now represent the amount needed to date.  The extra cost for the Steel Sheet Piling, Permanent 
Type SZ 222 was negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  
The costs were deemed reasonable when compared to similar items in MDOT’s Average Unit Price 
Index. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:   

75246A:  State Restricted Trunkline, 100%;  
84897A:  FHWA, 89.59%; State Restricted Trunkline, 9.95%; SBC Communications, 0.46%;  
84983A:  FHWA, 90.00%; State Restricted Trunkline, 10.00%;  
86083A:  FHWA, 90.00%; State Restricted Trunkline, 10.00%;  
87227A:  State Restricted Trunkline, 100%, unless otherwise noted. 

Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48722. 
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48. Extra 2009 - 012 
 

Control Section/Job Number: 25400-100391 Local Agency Project 
 
State Administrative Board -  This project is under $800,000 and the extra exceeds the $48,000 

limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Metropolitan Power & Lighting, Inc. 

3085 N. Van Dyke 
Imlay City, MI  48444 

 
Designed By: Local Agency 
Engineer’s Estimate: $186,574.75 

 
Description of Project: 

 
Closed loop radio interconnect system for traffic signals at 13 intersections on Miller Road from Dye 
Road to Ballenger Highway in the city of Flint, Genesee County. 
 
Administrative Board Approval Date: December 18, 2007 
Contract Date: January 28, 2008 
Original Contract Amount: $197,907.39 
Total of Overruns/Changes (Approved to Date): (9,640.00) - 4.87% 
Total of Extras/Adjustments (Approved to Date): 9,545.00 + 4.82% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 42,396.77 + 21.42% 
 
 Revised Total $240,209.16 + 21.37% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 0.05% 
under the original budget for an Authorized to Date Amount of $197,812.39. 

 
Approval of this extra will place the authorized status of the contract 21.37% or $42,301.77 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):  2 r. 3 
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This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
 

CM 2 
Conduit, DB, 1, 3, inch 94.000 Ft @ $20.000/Ft $1,880.00 
Exploratory Excavation for Foundation  1,727.22 
Re-install Wireless, Closed Loop, Remote 2.000 Ea @ $864.00/Ea 1,728.00 
Strain Pole Fdn, Permanent Casing 24.000 Ft @ $700.00/Ft 16,800.00 
Power Co. (Est. Cost to Contractor)  20,261.55 
 Total  $42,396.77 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 2 
This project was coordinated with the reconstruction of Miller Road.  The contractor working on the 
Miller Road project removed the driveway for the Arby’s Restaurant and it was discovered that the wiring 
for the signal was very deteriorated.  The engineer determined that conduit needed to be placed so that the 
wiring could be replaced and directed the contractor working on the signal project to replace the conduit.   
The extra cost for Conduit, DB 1, 3, inch was negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction.  The cost was deemed reasonable when compared with similar items in 
MDOT’s Average Unit Prices and other projects completed by the County. 
 
While completing the signal work at the intersection of Miller Road and the Arby’s Drive the engineer 
directed the contractor to perform some exploratory excavation to determine the best location for the 
strain pole.  The extra cost for Exploratory Excavation for Foundation is based on force account records 
per Section 109.07 of the 2003 Standard Specifications for Construction. 
 
The plans indicated the location for the antennas and the contractor placed them as designed.  The electric 
power company did not like 2 of the antennas’ location on their poles and requested that they be moved.  
The engineer directed the contractor to move the antennas to locations agreeable to the power company.  
The extra cost for Re-install Wireless, Closed Loop, Remote is based on force account records per Section 
109.07 of the 2003 Standard Specifications for Construction. 
 
The original plans did not include the proper quantity of casing for the strain pole foundations.  The 
engineer negotiated a new item for the correct quantity of casing with the contractor and directed them to 
place the casing.  This item is slightly offset by a reduction in the original item included on contract 
modification 1 totaling $6,000.  The extra cost for Strain Pole Fdn, Permanent Casing was negotiated per 
Section 103.04 of the 2003 Standard Specifications for Construction.  The cost was deemed reasonable 
when compared with similar items already being used on the contract. 
 
The plans did not have an item set up for the cost of the work performed by the power company.  The 
engineer determined that this was an oversight; it should have been included.  The engineer directed the 
contractor to work with the power company and pay the invoice cost from the power company.  The extra 
cost for Power Co. (Est. Cost to Contractor) was negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction.  The costs were deemed reasonable when compared with the invoice 
received from the power company for the work performed. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
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Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 100.00%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48532. 
 
49. Extra 2009 - 013 
 

Control Section/Job Number: 25544-56263 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 
 

 Contractor: Genoak Construction Company 
  P.O. Box 182 
  Holly, MI  48442 

 
Designed By: Rowe, Inc. 
Engineer’s Estimate: $3,138,478.28 

 
Description of Project: 

 
Widen from two to five lanes, curb and gutter, and storm sewer and water main on Elms Road from 
Corunna Road (M-21) to Calkins Road, Genesee County. 
 
Administrative Board Approval Date: September 7, 2004 
Contract Date: September 17, 2004 
Original Contract Amount: $3,135,138.74 
Total of Overruns/Changes (Approved to Date): 67,142.52 + 2.14% 
Total of Extras/Adjustments (Approved to Date): 518,818.65 + 16.55% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 216,838.21 + 6.92% 
 
 Revised Total $3,937,938.12 + 25.61% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 18.69% 
over the original budget for an Authorized to Date Amount of $3,721,099.11. 
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Approval of this extra will place the authorized status of the contract 25.61% or $802,799.38 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2005-112 1 r. 2 $452,744.30 10/04/05 
2006-044 3 $141,753.48 04/04/06 
2006-142 4 r. 1 $2,624.40 11/07/06 

 
Contract Modification Number(s):   5 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 5 
Cobblestone Slope, Special 0.440 Syd @ $35.00/Syd $15.40 
Aggregate Materials – Increase in Cost 1.000 LS @ $26,361.61/LS 26,361.61 
Force Account – Repr 6” House Drain 1.000 Ea @ $1,142.29/Ea 1,142.29 
Force Account – Seasonal Shutdown  7,385.44 
Hand Work for Curb & Gutter 1.000 Ea @ $1,204.16/Ea 1,204.16 
HMA Material – Increase Cost 1.000 LS @ $21,244.48/LS 21,244.48 
San Sewr Desgn – Idle Equip & Down Time 1.000 Ea @ $30,467.93/Ea 30,467.93 
Traffic Control Work – Force Account 1.000 LS @ $24,978.20/LS 24,978.20 
Water Main Maintenance & Guarantee Bond 1.000 LS @ $1,815.00/LS 1,815.00 
Water Main Material – Increase in Cost 1.000 LS @ $65,233.70/LS 65,233.70 
Water Main Valve – Increase in Price 1.000 LS @ $36,990.00/LS 36,990.00 
 Total  $216,838.21 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
Due to the steep slope near Wolfhound’s commercial development, the engineer directed the contractor to 
add cobblestones to the area.  This item was set up on a previous contract modification and now 
represents the amount needed to date.  The extra costs for Cobblestone Slope, Special was negotiated per 
Section 103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed reasonable 
when compared with similar items and quantities in MDOT’s Average Unit Price Index.  
 
The existing sanitary sewer leads conflicted with the newly placed storm sewer.  The storm sewer had to 
remain at the as placed elevation to properly drain the entire storm sewer drainage system.  The elevations 
at each end of the storm sewer system were fixed to properly tie into the drainage area.  The sanitary 
sewer main had to be relocated to accommodate the lowering of the sanitary sewer leads.  A significant 
portion of this work is considered state-participating as the road work necessitated the sanitary sewer 
relocation.  This change delayed the project and pushed the completion into the next season’s 
construction.   
 
The contractor requested an extra due to the increase in the cost of the aggregate materials.  This item is 
being set up to compensate the contractor for the increased cost in aggregate materials.  The extra cost for 
Aggregate Materials – Increase in Cost is based on records per Section 109.03 of the 2003 Standard 
Specifications for Construction. 
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A six inch house drain needed to be repaired; the engineer determined that the leak was not due to the 
contractor and directed the contractor to repair the drain.  The extra cost for Force Account – Repr 6” 
House Drain is based on force account records per Section 109.07 of the 2003 Standard Specifications for 
Construction. 
 
Due to the sanitary sewer and proposed storm sewer issues, the contract could not be completed in one 
season.  The contractor had to make the project acceptable for seasonal shutdown.  The extra cost for 
Force Account – Seasonal Shutdown is based on force account records per Section 109.07 of the 2003 
Standard Specifications for Construction. 

 
The contractor was required to place some of the curb and gutter by hand due to the location of a utility 
pole.  The engineer directed them to complete the work.  This extra cost is slightly offset by a reduction in 
the original item totaling approximately $565 that will be included on a future balancing contract 
modification.  The extra cost for Hand Work for Curb & Gutter is based on force account records per 
Section 109.07 of the 2003 Standard Specifications for Construction. 

 
Due to the sanitary sewer and proposed storm sewer issues, noted above, the contractor had to wait for the 
placement of some of the hot mix asphalt (HMA) material.  The contractor requested an extra due to the 
increase in the cost of the HMA materials.  This item is being set up to compensate the contractor for the 
increased cost in HMA materials.  The extra cost for HMA Material-Increase Cost is based on records per 
Section 109.03 of the 2003 Standard Specifications for Construction. 

 
Due to the sanitary sewer and proposed storm sewer issues, noted above, the contractor claimed idle 
equipment during their down time.  At a TSC level claim meeting the TSC agreed that the contractor 
should be compensated for the idle equipment.  The extra cost for San Sewr Desgn Idle Equip & Down 
Time is based on force account records per Section 109.07 of the 2003 Standard Specifications for 
Construction. 
 
Due to the delay in the project, the contractor claimed additional cost for the traffic control items.  Force 
account records were kept for the extra work and when completed they were also compared with section 
812.04.T of the Standard Specifications for Construction.  The extra cost for Traffic Control Work – 
Force Account is based on force account records per Section 109.07 of the 2003 Standard Specifications 
for Construction. 

 
The Genesee County Drain Commission required a maintenance and guarantee bond for the water main 
but this requirement was not included in the original proposal.  The contractor was directed to provide the 
bond and document the cost of the bond.  This extra work is 100 percent funded by the Genesee County 
Road Commission.  The extra cost for Water Main Maintenance & Guarantee Bond was negotiated per 
Section 103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed reasonable 
when compared with the invoice submitted by the contractor for the bond.   
 
Due to the sanitary sewer and proposed storm sewer issues, noted above, the contractor claimed that the 
cost for the water main increased.  The engineer and contractor meet several times to discuss the issue and 
the engineer agreed to the increase in price.  This extra work is 100 percent funded by the Genesee 
County Road Commission.  The extra costs for Water Main Material – Increase in Cost was negotiated 
per Section 103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed 
reasonable when comparing the change in the material cost. 
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Due to a discrepancy in the special provision for the water main, the contractor indicated that they could 
use butterfly valves for the 24 inch water main.  The engineer indicated that only gate valves should be 
used for the 24 inch water main.  The contractor filed a claim for the additional cost for the gate valves 
and at the TSC level claim meeting the TSC agreed with the contractor.  This extra work is 100 percent 
funded by the Genesee County Road Commission.  The extra costs for Water Main Valve – Increase in 
Price was negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  The costs 
were deemed reasonable when comparing the change in the material cost between the two valves. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item was essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  State Restricted Trunkline, 63.94%; Genesee County, 36.06%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48532. 
 
50. Extra 2009 - 014 
 

Control Section/Job Number: 63459-48935 Local Agency Project 
 
State Administrative Board -  This project is under $800,000 and the extra exceeds the $48,000 

limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 
 

 Contractor: Dan's Excavating, Inc. 
12955 23 Mile Road 
Shelby Twp., MI  48315 

 
Designed By: Giffels-Webster Engineers, Inc. 
Engineer’s Estimate: $545,085.50 

 
Description of Project: 

 
1.50 mi of hot mix asphalt recreational pathway on South Commerce Road from Oakley Park Road 
northerly to Commerce Road, Oakland County.  
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Administrative Board Approval Date: September 28, 2007 
Contract Date: October 23, 2007 
Original Contract Amount: $569,585.51 
Total of Overruns/Changes (Approved to Date): 24,888.10 + 4.37% 
Total of Extras/Adjustments (Approved to Date): 84,638.33 + 14.86% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 159,949.50 + 28.08% 
 
 Revised Total $839,061.44 + 47.31% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 19.23% 
over the original budget for an Authorized to Date Amount of $679,111.94. 

 
Approval of this extra will place the authorized status of the contract 47.31% or $269,475.93 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2008-137 4 r. 1 $80,966.35 09/02/08 

 
Contract Modification Number(s):  5 r. 1 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 5 (48935A) 
Re-lettering of Special Signs 1.000 LS @ $472.50/LS $472.50 
Remove Geogrid in Open Water Area 1.000 LS @ $10,325.00/LS 10,325.00 
Wood Boardwalk 160.000 Ft @ $695.25/Ft 111,240.00 
Wood Piles, 8” Tip x 12” Butt x 50’ Long 28.000 Ea @ $1,354.00/Ea 37,912.00 
 Total  $159,949.50 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 5 
After several signs on the project were installed, the project engineer determined that the signs needed to 
be re-lettering.  The engineer directed the contractor to change the lettering on the signs.  The extra cost 
for Re-Lettering of Special Signs was negotiated per Section 103.04 of the 2003 Standard Specifications 
for Construction.  The costs were deemed reasonable when compared to similar items and work 
completed by the county on other projects.  
 
An area of the path was completed in a wetland with very poor soils and standing water.  A geotechnical 
consulting company was contacted to provide a design for this area.  The design included placing a 
geogrid in the area and completing the path on top of it.  This design did not work and actually sank into 
the poor soils.  A second geotechnical consulting company was contacted to provide a different approach.  
The recommended approach would be to use a wood boardwalk set on wood piles.  It was also 
determined that the geogrid that was previously installed should be cut to relieve the pressure of the 
trapped water under the geogrid.  To determine if the costs proposed by the contractor were reasonable, 
the engineer contacted two other construction companies to provide cost information.   
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The township is looking into recovering the costs of the failed cross-section design from the original 
geotechnical consultant.  The extra cost for Remove Geogrid in Open Water Area; Wood Boardwalk and 
Wood Piles, 8” tip x 12” butt x 50’ long was negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction.  The costs were deemed reasonable when compared to bid received from 
other construction companies.    
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 70%; Oakland County, 30%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48390. 
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51. Extra 2009 - 016 
 

Control Section/Job Number: 77020-83928 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 

  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Anlaan Corporation 

P.O. Box 333 
Ferrysburg, MI  49409 

 
Designed By: HNTB 
Engineer’s Estimate: $9,898,162.55 

 
Description of Project: 

 
Bridge rehabilitation work including structural, geotechnical, electrical, mechanical and minor approach 
work on 7th Street at Black River Creek in the city of Port Huron, St. Clair County.  
 
Administrative Board Approval Date: May 15, 2007 
Contract Date: June 4, 2007 
Original Contract Amount: $10,186,672.50 
Total of Overruns/Changes (Approved to Date): (1,935.05) - 0.02% 
Total of Extras/Adjustments (Approved to Date): 278,947.37 + 2.74% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 511,937.63 + 5.03% 
 
 Revised Total $10,975,622.45 + 7.74% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 2.72% 
over the original budget for an Authorized to Date Amount of $10,463,684.82 

 
Approval of this extra will place the authorized status of the contract 7.74% or $788,949.95 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2008-139 3 $220,127.15 09/23/08 

 
Contract Modification Number(s):  5 r. 1 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 5 (83928A) 
Force Acct 3 South Tremie Pour  $416,427.63 
Force Acct 5 North Tremie Pour  95,510.00 
 Total  $511,937.63 
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Reason(s) for Extra(s)/Adjustment(s): 
 
CM 5 (83928A) 
Due to numerous variances (which included underwater debris and footing variances) in the condition of 
the interface between the existing south abutment and the proposed strut, the cofferdam could not be 
sealed using traditional construction methods.  The engineer and the contractor completed several site 
visits and meetings, as well as underwater exploration, to determine how to seal the cofferdam.  It was 
agreed that a reinforced tremie would be needed.  This included constructing part of the strut in the wet 
condition in order to facilitate dewatering. 
 
This approach was needed on both the south and north abutments.  Force account records were used to 
determine the costs included in the final negotiated amount, which included a credit from the contractor.  
The credit was needed because the contractor did not use the original seal method for the cofferdam.  
Sealing the cofferdam is part of the lump sum pay item for cofferdam.  The extra costs for the above 
items are based on force account records per Section 109.07 of the 2003 Standard Specifications for 
Construction.   
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding this item, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 80%; State Restricted Trunkline, 20%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48060. 
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52. Extra 2009 - 017 
 

Control Section/Job Number: 82061-60447 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Dan's Excavating, Inc. 

12955 23 Mile Road 
Shelby Twp., MI  48315 

 
Designed By: Tetra Tech of Michigan, PC 
Engineer’s Estimate: $7,323,849.33 

 
Description of Project: 

 
1.41 miles of hot mix asphalt reconstruction, drainage improvements, sidewalk, sanitary work, and water 
main work on US-12 (Michigan Avenue) from Heywood Street to Howe Road and intersection 
improvements from 4th Street to Howe Road in the City of Wayne, Wayne County. This project includes 
one 5 year materials and workmanship pavement warranty. 
 
Administrative Board Approval Date: August 1, 2006 
Contract Date: August 29, 2006 
Original Contract Amount: $6,845,786.46 
Total of Overruns/Changes (Approved to Date): (722,942.89) - 10.56% 
Total of Extras/Adjustments (Approved to Date): 1,005,241.78 + 14.68% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 71,193.42 + 1.04% 
 
 Revised Total $7,199,278.77 + 5.16% 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 4.12% 
over the original budget for an Authorized to Date Amount of $7,128,085.35. 

 
Approval of this extra will place the authorized status of the contract 5.16% or $353,492.31 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2007-056 2 r. 1 $697,036.30 04/03/07 
2007-146 3 r. 1, 5 r. 1 $96,207.09 10/02/07 
2007-155 4, 7, 8, 9, 10, 11, 12 r.3, 13, 14 r.1, 15  r. 2 $97,210.89 11/06/07 
2008-025 16 r. 3, 18 r. 1 $2,547.85 02/05/08 
2008-075 19 r 1, 20, 21, 22, 23, 24, 26, 27 r 1 $64,641.09 05/06/08 
2008-083 28, 30, 31, 32 $23,843.35 06/03/08 
2008-169 35, 36, 37 r. 1 $21,659.68 11/05/08 
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Contract Modification Number(s):  38, 39, 40 
 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 38 
 (60447A) 
Hand Patching 144.820 Ton @ $131.25/Ton $19,007.63 
 (80368A) 
Hand Patching 6.220 ton @ $131.25/Ton 816.38 
 Total  $19,824.01 
 
CM 39 (60447A) 
Supermax Collision grading and fence work 1.000 LS @ $8,422.73/LS $8,422.73 
 Total  $8,422.73 
 
CM 40 
 (60447A) 
Remedial work to Eliminate ADA issue at Sims 
 and rebuild Theatre Drives 1.000 LS @ $42,946.68/LS $42,946.68 
   $42,946.68 
 
 Grand Total  $71,193.42 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 38 
At various locations throughout the project it was necessary to replace small portions of parking lots and 
driveways with hot mix asphalt (HMA) to match the existing area.  The plans included some utility work 
in these areas, but they did not indicate how to replace the HMA in these areas.  The engineer determined 
that many of the areas were small and required hand work; therefore, hand patching was used.  
 
The extra cost for Hand Patching was negotiated per Section 103.04 of the 2003 Standard Specifications 
for Construction.  The costs were deemed reasonable when compared to similar items and quantities in 
MDOT’s Average Unit Price Index.   Since the work was completed by a subcontractor, the costs include 
a five percent markup for the prime contractor, as per Section 109.07.G of the 2003 Standard 
Specifications for Construction.   
 
CM 39 
The driveway for Supermax Collision was completed as designed, which left a 2.5 foot gap under the 
fence in some areas.  The owner and the engineer met and discussed several ways to correct the situation.  
It was determined that the driveway would need to be graded down on the owner’s property.  This would 
allow the driveway to be at an acceptable grade, and allow the gate and fence to work properly.  This 
additional work was missed in the design, but the engineer determined that it would have been needed 
anyway and should not be counted against the designer.  The extra cost for Supermax Collision grading 
and fence work is based on force account records per Section 109.07 of the 2003 Standard Specifications 
for Construction.   
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CM 40 
After the project was complete, two issues were found.  One was due to the sidewalk on the north side of 
US-12 just west of Sims Street.  In this area, the sidewalk ended at a curb and did not meet current 
Americans with Disabilities Act (ADA) requirements.  It was also discovered after construction, that the 
driveways at the State Wayne Theatre should have been extended further back.  Some of the bricks in the 
driveway had scrapes on them from the bottom of vehicles.  The engineer directed the contractor to fix 
both areas.  This included removing the brick driveways and regrading the area further back.  The extra 
cost for Remedial Work To Eliminate ADA Issue at Sims and rebuild Theatre Drives is based on force 
account records per Section 109.07 of the 2003 Standard Specifications for Construction.   
 
These Extras were recommended for approval by the State Transportation Commission at its January 30, 
2009 meeting, and are now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items were essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:   

60447A:  FHWA, 69.99%; State Restricted Trunkline, 14.75 %, City of Wayne 15.26 %; 
80368A:  FHWA, 80.00%; State Restricted Trunkline, 20.00%, unless otherwise noted. 

Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48184. 
 
53. Extra 2009 - 018 
 

Control Section/Job Number: 55555-83431 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Barley Trucking & Excavating, Inc. 

P.O. Box 547 
Menominee, MI  49858 

 
Designed By: Mead & Hunt 
Engineer’s Estimate: $1,296,803.39 
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Description of Project: 
 

1.35 mi of hot mix asphalt resurfacing and reconstruction, road obliteration, storm sewer and water main, 
concrete sidewalk, decorative lighting, and streetscape amenities on Railroad Street from Robert Street to 
River Road, on Menominee Street from Robert Street to Division Street and on Samuel Street between 
Railroad Street and Menominee Street in the city of Stephenson, Menominee County. 
 
Administrative Board Approval Date: July 15, 2008 
Contract Date: August 6, 2008 
Original Contract Amount: $1,305,028.61 
Total of Overruns/Changes (Approved to Date): 497,955.16 + 38.16% 
Total of Extras/Adjustments (Approved to Date): (302,870.85) - 23.21% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 406,544.35 + 31.15% 
 
 Revised Total $1,906,657.27 + 46.10% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 14.95% 
over the original budget for an Authorized to Date Amount of $1,500,112.92. 

 
Approval of this extra will place the authorized status of the contract 46.10% or $601,628.66 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):  4, 7 

 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 4  
 (83431A) 
Material, Surplus & Unsuitable, Rem, LM 415.000 Cyd @ $4.20/Cyd $1,743.00 
Subgrade Undercutting, Type III 1,330.000 Cyd @ $17.55/Cyd 23,341.50 
Subgrade Undercutting, Type III, Modified 537.000 Cyd @ $20.90/Cyd 11,223.30 
HMA, 4E3 1,348.100 Ton @ $97.00/Ton 130,765.70 
HMA, 5E3 1,904.400 Ton @ $99.00/Ton 188,535.60 
 (102091A) 
HMA, 4E3 193.500 Ton @ $97.00/Ton 18,769.50 
HMA, 5E3 257.800 Ton @ $99.00/Ton 25,522.20 
 Total  $399,900.80 
 
CM 7 
Material, Surplus & Unsuitable, Rem, LM 304.000 Cyd @ $4.20/Cyd  $1,276.80 
Salv Crushed Material, LM 402.000 Cyd @ $13.35/Cyd 5,366.70 
 Total  $6,643.50 
 
 Grand Total  $406,544.35 
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Reason(s) for Extra(s)/Adjustment(s): 
 
CM 4 
The city of Stephenson requested to change a portion of the project to a crush and shape.  This area of the 
project is 100 percent funded by the city.  The items necessary to change to the crush and shape were set 
up on contract modification 3 and now represent the amount needed to date.  The extra cost for Material, 
Surplus & Unsuitable, Rem, LM was negotiated per Section 103.04 of the 2003 Standard Specifications 
for Construction.  The costs were deemed reasonable when compared to similar items on contracts 
completed by the engineer on previous projects. 
 
Once construction started it was determined that, in some areas, the middle of the road contained 
corduroy and peat.  This was missed during the design because the soil borings completed in the area 
were near the outside edge of the road.  The engineer directed the contractor to remove the corduroy and 
peat.  Two different pay items were used to complete this work, depending upon the depth of the removal.  
Where the excavation area was less than 0.5 feet deep a Type III Modified undercut was used and 
backfilled with recycled asphalt material.  Where the excavation was deeper, a Type III undercut was 
used and backfilled with pit run material.  The extra cost for Subgrade Undercutting, Type III and 
Subgrade Undercutting, Type III Modified was negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction.  The costs were deemed reasonable when compared to similar items on 
contracts completed by the engineer on previous projects. 
 
Prior to starting the work on the project the contractor requested to change the hot mix asphalt (HMA) 
material from a C mix to an E mix.  The contractor proposed to make the change at no increase in cost.  
The E mix material is a better material so the engineer agreed with the request.  The extra cost for the new 
E mix items is completely offset by a reduction in the original items included on previous contract 
modifications.  The extra cost for HMA, 4E3 and HMA, 5E3 was negotiated per Section 103.04 of the 
2003 Standard Specifications for Construction.  The costs were deemed reasonable when compared to the 
similar original bid items.   
 
CM 7 
The city requested to change a portion of the project to a crush and shape.  This area of the project is 100 
percent funded by the city.  The items necessary to change to the crush and shape were set up on contract 
modification 3 and now represent the amount needed to date.  The extra cost for Material, Surplus & 
Unsuitable, Rem, LM and Salv Crushed Material, LM was negotiated per Section 103.04 of the 2003 
Standard Specifications for Construction.  The costs were deemed reasonable when compared to similar 
items on contracts completed by the engineer on previous projects. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
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Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:   

100675A:  FHWA, 80.00%, (Transportation Enhancement Funds); City of Stephenson, 20.00%; 
102091A:  FHWA, 90.00%; City of Stephenson, 10.00%;  
83431A:  State Restricted Trunkline, 30.79%; City of Stephenson, 69.21%, unless otherwise 

noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  49887. 
 
54. Extra 2009 - 19 
 

Control Section/Job Number: 49023-79116 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras and also 

has at least one extra that exceeds the $100,000 limit for 
reviewing extras.  

 
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Anlaan Corporation 

P.O. Box 333 
Ferrysburg, MI  49409 

 
Designed By: MDOT 
Engineer’s Estimate: $2,894,480.81 

 
Description of Project: 

 
Deck replacement, steel repair, partial painting, and joint replacement on US-2 over Cut River and over 
Millecoquin River, Mackinac County. 
 
Administrative Board Approval Date: February 5, 2008 
Contract Date: February 5, 2008 
Original Contract Amount: $3,075,998.03 
Total of Overruns/Changes (Approved to Date): 28,369.59 + 0.92% 
Total of Extras/Adjustments (Approved to Date): 165,389.51 + 5.38% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 205,808.50 + 6.69% 
 
 Revised Total $3,475,565.63 + 12.99% 
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SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 6.30% 
over the original budget for an Authorized to Date Amount of $3,269,757.13. 

 
Approval of this extra will place the authorized status of the contract 12.99% or $399,567.60 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):  7 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 7 (79116A) 
Blast Clean & Prime Faying Surface 1.000 LS @ $55,440.00/LS $55,440.00 
Field Repr of Damaged Coating, Special 1.000 LS @ $1,240.00/LS 1,240.00 
Struc Steel, Retrofit, Furn, Fab, Erect, Special 8,061.000 Lb @ $18.50/Lb 149,128.50 
 Total   $205,808.50 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 7 
After the project was awarded, it was determined that the fascia beam would not support the load of the 
new designed deck.  The engineer discussed this with Lansing Bridge Design and it was determined that 
additional steel beams would be added to support the fascia beams.  The new beams will run from the 
fascia beam to the next inside stringer.  All of the extra items on this contract modification were required 
to complete this redesign.  The extra cost for all of the items noted above was negotiated per Section 
103.04 of the 2003 Standard Specifications for Construction.  To determine if the cost was reasonable, the 
engineer compared the contractor cost to the cost that Lansing Bridge Design estimated. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:   

79116A:  FHWA, 80%; State Restricted Trunklines, 20%;  
100475A:  FHWA, 80%; State Restricted Trunklines, 20%, unless otherwise noted. 

Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
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Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  49760. 
 
55. Extra 2009 - 020 
 

Control Section/Job Number: 70407-84362 Local Agency Project 
 
State Administrative Board -  This project is under $800,000 and the extra exceeds the $48,000 

limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 
 

 Contractor: Brenner Excavating, Inc. 
2841 132nd Avenue 
Hopkins, MI  49328 

 
Designed By: FTC&H 
Engineer’s Estimate: $442,880.60 

 
Description of Project: 

 
0.78 miles of road reconstruction including hot mix asphalt paving, concrete curb, gutter and sidewalk, 
drainage structure adjustments and pavement markings on Waverly Avenue from Albee Street to east of 
Friant Street in he city of Grand Haven, Ottawa County.  
 
Administrative Board Approval Date: August 21, 2007 
Contract Date: October 31, 2007 
Original Contract Amount: $399,755.46 
Total of Overruns/Changes (Approved to Date): 12,952.12 + 3.24% 
Total of Extras/Adjustments (Approved to Date): 39,830.60 + 9.96% 
Total of Negative Adjustments (Approved to Date): (21,151.87) - 5.29% 

THIS REQUEST 14,841.70 + 3.71% 
 
 Revised Total $446,228.01 + 11.62% 

 
Offset Information 
Total Offsets This Request ($3,168.60) - 0.79% 
Net Revised Request $11,673.10 + 2.92% 
 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 7.91% 
over the original budget for an Authorized to Date Amount of $431,386.31. 

 
Approval of this extra will place the authorized status of the contract 11.62% or $46,472.55 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):  2, 4 r. 2 
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These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 
 
CM 2 
HMA, 4C Adjustment 1,127.000 Ton @ $1.80/Ton $2,028.60 
Sidewalk Ramp, ADA – Cast Iron 200.000 Sft @ $41.15/Sft 8,230.00 
 Total  $10,258.60 
 
CM 2 Offset Information 
HMA, 4E3 Adjustment -1,127.000 Ton @ $1.80/Ton ($2,028.00) 
Sidewalk Ramp, ADA -200.00 Sft @ $5.70/Sft (1,140.00) 
 Total  ($3,168.60) 
 
CM 4 
Curb and Gutter, Rem 196.500 Ft @ $3.40/Ft $668.10 
Driveway, Nonreinf Conc, 6 inch Special 60.610 Syd @ $31.00/Syd 1,878.91 
Sidewalk, Conc, 4 inch Adjustment 149.900 Sft @ $0.40/Sft 59.96 
Sidewalk Ramp, ADA Cast Iron 20.000 Sft @ $41.15/Sft 823.00 
Rem Curing Compound, for Spec Mrkg 87.500 Sft @ $1.75/Sft 153.13 
Water Shutoff, Adj Case 1 8.000 Ea @ 125.00/Ea 1,000.00 
 Total  $4,583.10 
 
 Grand Total  $14,841.70 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 2 
This project included a coordination clause with a project that the City of Grand Haven was letting in 
March of 2008.  The coordination clause indicated that the road contractor would need to complete some 
removals in areas and then leave the area for the utility work contract.  It also mentioned that some of the 
quantities may change due to this coordination.  Once the other project was determined the engineer met 
with the contractor to talk about the change in quantities and items due to the utility work.  Due to some 
of the changes in quantities the engineer agreed that some of the items should be adjusted.  The hot mix 
asphalt (HMA) on the project was one of the items that needed to be adjusted.  This was completed on 
contract modification 1 but the wrong item was used for the adjustment.  It should have been a 4C item 
not a 4E3 item.  The new adjustment is now set up on this contract modification.  The engineer agreed 
that the items should be adjusted as indicated in Section 103.02.B of the 2003 Standard Specifications for 
Construction.  The engineer agreed that the items should be adjusted to cover the contractor’s increased 
cost due to the change in the quantities.  The extra cost for HMA, 4C Adjustment was negotiated per 
Section 103.04 of the 2003 Standard Specifications for Construction.  The cost was deemed reasonable 
based on documentation submitted by the contractor and verified by the engineer for their increased costs.  
The cost is completely offset by a reduction in the original adjustment, noted above.  
 
After the project was let, the standard for Americans with Disabilities Act (ADA) requirements changed.  
The use of stamped domes was no longer allowed on sidewalk ramps.  The engineer directed the 
contractor to change the domes to a cast iron dome.  The extra cost for Sidewalk Ramp, ADA-Cast Iron 
was negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  The cost was 
deemed reasonable when compared with similar items in MDOT’s Average Unit Price Index.  The cost is 
partially offset by a reduction in the original item, noted above.  
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CM 4 
Due to the coordination with the utility contract (noted above in the paragraph for contract modification 
2) several other items were needed.  This included the curb and gutter removal, the non-reinforced 6 inch 
driveway and the 4 inch concrete sidewalk.  The engineer agreed that the items should be adjusted to 
cover the contractor’s decreased cost due to the change in the quantities as indicated in Section 103.02.B 
of the 2003 Standard Specifications for Construction. .  The extra cost for Curb and Gutter, Rem Special; 
Driveway, Nonreinf Conc, 6 inch Special and Sidewalk, Conc, 4 inch Adjustment was negotiated per 
Section 103.04 of the 2003 Standard Specifications for Construction.  The cost was deemed reasonable 
based on documentation submitted by the contractor and verified by the engineer for the decreased costs.  
The costs were completely offset by a reduction in the original item included on contract modification 1.  
 
The item for the cast iron sidewalk ramp was discussed on contract modification 2 and now represents the 
amount needed to date for the item Sidewalk Ramp, ADA Cast Iron. 
 
The plans did not include a pay item for removing the curing compound for special pavement markings.  
The engineer directed the contractor to remove the curing compound.  The extra cost for Rem Curing 
Compound, for Spec Mrkg was negotiated per Section 103.04 of the 2003 Standard Specifications for 
Construction.  The costs were deemed reasonable when compared with similar items in MDOT’s Average 
Unit Price Index.   
 
The plans did not include a pay item for adjusting water shut off valves.  The engineer directed the 
contractor to adjust the shut off valves to the grade of the road.  The extra cost for Water Shutoff, Adj 
Case 1 was negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  The 
costs were deemed reasonable when compared with similar items in MDOT’s Average Unit Price Index.   

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 81.85%; City of Grand Haven, 18.15%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  49417. 
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56. Extra 2009 - 021 
 

Control Section/Job Number: 73112-88349 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Midwest Bridge Company 

P O Box 40 
Williamston, MI  48895 

 
Designed By: Parsons Transportation Group 
Engineer’s Estimate: $5,140,707.96 

 
Description of Project: 

 
Replacement of pot bearings at the expansion joints on I-75 over the Saginaw River in the city of 
Zilwaukee, Saginaw County.  
 
Administrative Board Approval Date: September 28, 2007 
Contract Date: October 1, 2007 
Original Contract Amount: $3,285,355.59 
Total of Overruns/Changes (Approved to Date): (557,628.66) - 16.97% 
Total of Extras/Adjustments (Approved to Date): (148,537.90) - 4.52% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 1,157,244.77 + 35.22% 
 
 Revised Total $3,736,433.80 + 13.73% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 21.49% 
under the original budget for an Authorized to Date Amount of $2,579,189.03. 

 
Approval of this extra will place the authorized status of the contract 13.73% or $451,078.21 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2008-145 3 r. 1, 4 $375,967.30 11/05/08 

 
Contract Modification Number(s):  5 r.1, 6 r.1, 8, 9, 11, 13 

 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 5  
Sign, Type B, Prismatic, Furn Special 49.000 Sft @ $14.07/Sft $689.43 
Sign, Type B, Temp, Prismatic, Oper Special 49.000 Sft @ $1.05/Sft 51.45 
 Total  $740.88 



 

________________________________________________________________________________________________________________ 
1/21/09           Page 60 of 85 

 
CM 6  
Fabricated / Painted Retrofit Assembly FA  $905,647.26 
 Total  $905,647.26 
 
CM 8  
Remove and Replace 350’ NBd Bridge Railing 1.000 LS @ $77,000.00/LS $77,000.00 
 Total  $77,000.00 
 
CM 9  
Labor Costs for Holiday Traffic Switch  $14,925.75 
Price Adjustment for Traffic Control Items  110,967.88 
High Intensity Light, Type B, Furn 2.000 Ea @ $78.75/Ea 157.50 
High Intensity Light, Type B, Oper 2.000 Ea @ $26.25/Ea 52.50 
 Total  $126,103.63 
 
CM 11 
Pavement Marking 6” Black 1,350.000 Ft @ $2.78/Ft $3,753.00 
 Total  $3,753.00 
 
CM 13 
Minor Traffic Devices for Crossover Construction $12,000.00 
Mobilization for Crossover Construction  32,000.00 
 Total  $44,000.00 
 
 Grand Total  $1,157,244.77 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
Background Information 
This project involved replacing the pot bearings and expansion joints on the bridge; first on the 
northbound side, then on the southbound side.  Traffic was detoured to I-675 while each half was closed.  
While completing the work, the contractor damaged some of the reinforcement on the bridge.  This 
reinforcement was not in the location shown on the existing drawings.  To repair the damaged 
reinforcement, MDOT had to hire a specialized design firm familiar with this type of bridge.  The new 
design took some time to complete, so to accommodate the heavy traffic volumes during holiday 
weekends, MDOT directed the contractor to construct two crossovers.  These would allow traffic to use 
the still open southbound bridge.  MDOT is still reviewing the project information to determine if other 
entities may be responsible for the extra costs.  The paragraphs below are for the extras associated with 
the project.  One extra, contract modification 8, did not pertain to the damaged reinforcement; the other 
contract modifications in this extra pertain to the damaged reinforcement.  One is for the actual repair and 
the rest deal with the traffic control. 
 
CM 5 
This contract modification is needed due to the damaged reinforcement and pertains to the traffic control 
for the project.  To help some of the local business MDOT directed the contractor to install two signs that 
indicated the All Businesses Open at M-81 and M-13.  The extra cost for the items on contract 
modification 5 was negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  
The costs were deemed reasonable when compared to similar items in MDOT’s Average Unit Price 
Index. 
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CM 6 
This contract modification is needed due to the damaged reinforcement and pertains to the repair of the 
damaged reinforcement and standby equipment.  The engineer directed the contractor to fabricate and 
install an assembly to replace the damaged reinforcement.  This item includes the cost to furnish, fabricate 
and install the assembly and the cost for standby equipment.  The extra cost to furnish, fabricate and 
install the assembly and for Standby Equipment 09/08/08 thru 10/21/2008 was negotiated per Section 
103.04 of the 2003 Standard Specifications for Construction.  The extra cost for Fabricated / Painted 
Retrofit Assembly FA is based on force account records per Section 109.07 of the 2003 Standard 
Specifications for Construction.   

 
CM 8 
A section of bridge barrier railing on northbound I-75 was in a deteriorated condition.  The engineer 
directed the contractor to remove and replace the section while the bridge was closed.  The extra cost for 
removing and replacing 350’ of the northbound bridge railing was negotiated per Section 103.04 of the 
2003 Standard Specifications for Construction.  The lump sum price was deemed reasonable when 
compared to similar items in MDOT’s Average Unit Price Index. 
 
CM 9 
This contract modification is needed due to the damaged reinforcement.  It pertains to the traffic control 
for the project and the temporary crossovers that were constructed.  The extra cost to physically construct 
the crossovers was included in contract modification 3.  Contract modification 9 is being set up to 
compensate the contractor for the additional work and labor needed during the holidays to switch traffic 
from the northbound section of the bridge to the southbound section.  The extra cost for Labor Costs for 
Holiday Traffic Switch was negotiated per Section 103.04 of the 2003 Standard Specifications for 
Construction.  
 
The time, and equipment costs necessary to complete the work were determined using a process similar to 
the force account work process.  The costs were deemed reasonable based on comparison to certified 
payrolls and the Blue Book equipment rental rates, and negotiation per Section 103.04 of the Standard 
Specifications for Construction.  Since the work was completed by a subcontractor, the costs include a 
five percent markup for the prime contractor, as per Section 109.07.G of the 2003 Standard Specifications 
for Construction. 
 
Section 812.04, Item T of the 2003 Standard Specifications for Construction requires a contract 
adjustment be paid for traffic control items used on a project during an approved extension of time when 
liquidated damages are not assessed.  The project had an approved extension of 158 days without the 
assessment of liquidated damages.  Traffic control devices were required to be used during the extended 
time frame.  A contract adjustment was calculated per the specification section listed above.  Therefore, 
the cost for Price Adjustment for Traffic Control Items was determined as a contract mandated extra, per 
the formula in Section 812.04, Item T of the 2003 Standard Specifications for Construction. 
 
Temporary concrete barrier was used to help control traffic during the holiday weekends.  When using 
temporary concrete barrier a high intensity light is required to be used at the end of the barrier. The extra 
cost for High Intensity Light, Type B, Furn and High Intensity Light, Type B, Oper was negotiated per 
Section 103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed reasonable 
when compared to similar items in MDOT’s Average Unit Price Index.  Since the work was completed by 
a subcontractor, the costs include a five percent markup for the prime contractor, as per Section 109.07.G 
of the 2003 Standard Specifications for Construction.   
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CM 11 
This contract modification is needed due to the damaged reinforcement and pertains to the traffic control 
for the project, specifically the pavement markings.  Temporary pavement markings were needed during 
the traffic shift for the weekends.  The engineer directed the contractor to cover the existing pavement 
markings with temporary black markings.  The extra cost for Pavement Marking 6” Black was negotiated 
per Section 103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed 
reasonable when compared to similar items in MDOT’s Average Unit Price Index.  Since the work was 
completed by a subcontractor, the costs include a five percent markup for the prime contractor, as per 
Section 109.07.G of the 2003 Standard Specifications for Construction.   
 
CM 13 
This contract modification is needed due to the damaged reinforcement and pertains to the traffic control 
for the project and the temporary crossovers that were constructed.  The extra cost to physically construct 
the crossovers was included in contract modification 3 except for the cost to mobilize the equipment to 
complete the crossovers and the cost for minor traffic devices needed during the construction of the 
crossovers.  To determine the cost for these items the engineer used the standard percentages used for 
design projects of a similar size.  The engineer used 10 percent of the construction cost to determine the 
cost for mobilization and 5 percent for minor traffic devices.  The extra cost for all of the items on 
contract modification 13 was negotiated per Section 103.04 of the 2003 Standard Specifications for 
Construction.   
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
These Extras were recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting, and are now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 79.89%; State Restricted Trunkline, 20.11%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48724. 
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57. Extra 2009 - 22 
 

Control Section/Job Number: 82022-83945 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras.  
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras.  
 

 Contractor: Dan's Excavating, Inc. 
12955 23 Mile Road 
Shelby Twp., MI  48315 

 
Designed By: DLZ Michigan, Inc. 
Engineer’s Estimate: $2,371,273.50 

 
Description of Project: 

 
Bridge removal and replacement along with related approach work on Antietam Avenue over Dequindre 
Cut in the city of Detroit, Wayne County.  
 
Administrative Board Approval Date: August 7, 2007 
Contract Date: August 8, 2007 
Original Contract Amount: $1,924,554.88 
Total of Overruns/Changes (Approved to Date): 289,942.85 + 15.07% 
Total of Extras/Adjustments (Approved to Date): 143,104.22 + 7.44% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 71,185.00 + 3.70% 
 
 Revised Total $2,428,786.95 + 26.21% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 22.51% 
over the original budget for an Authorized to Date Amount of $2,357,601.95. 

 
Approval of this extra will place the authorized status of the contract 26.21% or $504,232.07 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2008-171 9, 11 $84,435.57 11/05/08 
2008-190 12 $4,725.00 12/16/08 
2009-003 14 $13,699.34 01/20/09 

 
Contract Modification Number(s):  16 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 16    (83945A) 
Crane Mobilization (WO 4) 1.000 LS @ $1,000.00/LS $1,000.00 
Pile Point Steel Adj (WO 4) 25.000 Ea @ $21.00/Ea 525.00 
Pile, Steel, Furn & Driven 14” Adj (WO 4) 3,375.000 Ft @ $20.64/Ft 69,660.00 
 Total  $71,185.00 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 16 
Pre-cast concrete retaining walls exist along either side of each abutment along the Dequindre Cut 
greenway.  The heights of the walls vary, and in various locations, wall segments have collapsed or partly 
collapsed for a variety of reasons.  The contract indicates the walls require partial removal, as detailed on 
the plans, to facilitate demolition of the existing bridge and construction of the new bridge.   
 
During demolition of the bridge, the contractor removed the existing retaining walls per plans. The 
retaining walls showed more deterioration than originally observed, resulting in larger segments of wall 
needing replacement. A plan revision for the reconstruction of the retaining wall was provided to the 
contractor, the investigation and plan revision delayed the work on the walls until October of 2008.  
Contract items will be used for some of the items; due to the delay, the new items are being set up to 
compensate the contractor for the increase in the price of the items.   
 
The new item for the crane mobilization, which includes disassembling it and reassembling it, is being set 
up to compensate the contractor to move the crane to each of the 4 locations it is needed.  The extra cost 
for Crane Mobilization (WO 4); Pile Point Steel Adj (WO 4) and Pile, Steel, Furn & Driven 14” Adj (WO 
4) was negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  The cost was 
deemed reasonable based on documentation submitted by the contractor and verified by the engineer for 
their increased costs.   
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 79.51%; State Restricted Trunkline, 14.90%; City of Detroit, 5.59%, unless 
otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48207. 
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58. Extra 2009 - 023 
 

Control Section/Job Number: 82062-59881 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras and has at 

least one extra that exceeds the $100,000 limit for reviewing 
extras.  

  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras and has 

at least one extra that exceeds the $250,000 limit for reviewing 
extras. 

 
Contractor: Dan's Excavating, Inc.  
 12955 23 Mile Road 
 Shelby Twp., MI  48315 
 
Designed By: Orchard, Hiltz & McCliment, Inc. 
Engineer’s Estimate: $17,801,817.81 

 
Description of Project: 

 
3.3 km of road reconstruction (7 lanes), water main replacement, storm sewer replacement, street lighting, 
duct replacement, and traffic signal replacement on US-12 from I-94 to Livernois Avenue in the cities of 
Detroit and Dearborn, Wayne County. 
 
Administrative Board Approval Date: July 06, 2004 
Contract Date: August 04, 2004 
Original Contract Amount: $17,184,777.59 
Total of Overruns/Changes (Approved to Date): 177,719.31 + 1.03% 
Total of Extras/Adjustments (Approved to Date): 3,878,510.19 + 22.57% 
Total of Negative Adjustments (Approved to Date): (92,177.33) - 0.54% 

THIS REQUEST 2,092,421.39 + 12.18% 
 
 Revised Total $23,241,251.15 + 35.24% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 23.06% 
over the original budget for an Authorized to Date Amount of $21,148,829.76. 

 
Approval of this extra will place the authorized status of the contract 35.24% or $6,056,473.56 over the 
Original Contract Amount. 
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Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2005-111 14 r. 1 $416,797.42 10/04/05 
2005-122 22 r. 1 $370,000.00 11/01/05 
2005-143 24, 25 r. 1 $1,816,436.12 12/06/05 
2006-007 28 $327,467.00 02/07/06 
2006-042 26 $9,897.70 04/04/06 
2006-053 31, 33 $162,586.00 05/02/06 
2006-070 34, 35 $170,690.01 06/06/06 
2003-113 36 $17,639.45 09/05/06 
2006-161 37 $19,660.65 11/07/06 
2007-16 42, 43 $118,487.95 02/06/07 

2007-122 50 $260,000.00 09/04/07 
2007-147 46 $125,796.55 10/02/07 

 
Contract Modification Number(s):  51 r. 1, 56, 58 
 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 51 
Adjustment for Temp Traffic Control Devices   $1,084,311.95 
 Total   $1,084,311.95 
 
CM 56 
2006 Delay Costs   $847,867.62 
 Total   $847,867.62 
 
CM 58 
Extra-Damaged Lights Class II Replacements 13.000 Ea @ $15.00/Ea $195.00 
Temporary NR Paint 600mm Stop Bar 430.700 m @ $15.66/m 6,744.76 
Water Main Utility Conflicts Force Account Budget  32,997.72 
Sewer Bulkhead, 300mm 11.000 ea @ $200.00/ea 2,200.00 
Sidewalk, Conc, 100mm Coloring 127.220 m2 @ $66.82/m2 8,502.11 
Rem, Exc, Grade and Place Composite Pavt 39.300 m2 @ $145.15/m2 5,704.40 
Comerica Style Streetlight Pole Only 1.000 Ea @ $2,567.21/Ea 2,567.21 
Repair Damaged Comerica Streetlight – Bracket Arm and Luminaire 3,597.29 
Replace Damaged Comerica Streetlight Pole-Skirt Section 3,138.59 
Saw Cut, Full Depth, Existing Pavement 3,292.000m@$19.45/m 64,029.40 
Conduit, DB, 2, 75mm 230.750 m @ $51.96/m 11,989.77 
21 AA Backfill, Furnish, Place and Compact 350.480 m3 @ $27.75/m3 9,725.82 
Corduroy, Rem 97.250 m @ $91.00/m 8,849.75 
 Total   $160,241.82 
 
 Grand Total   $2,092,421.39 
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Reason(s) for Extra(s)/Adjustment(s): 

 
Project Delay Information: 
This project had several items that delayed the work.  In total the engineer has granted time extensions 
totaling 232 days.  This pushed the completion of the project from December 20, 2005 to October 9, 
2006, when you include the 60 days for seasonal suspension.  The major delays to the project included 
were due to the following: 
 

• After the project was awarded, SBC had not completed relocating all of their facilities within the 
project limits.  This delayed the start of the project 51 days.  SBC is being billed for the cost 
associated with this delay.  Below you will see that 22 percent of delay costs are being paid by 
SBC. 

 
• The City of Detroit prohibited MDOT from allowing the contractor to work through the winter 

months in 2004/2005 to try to bring the project back on schedule. Originally the contractor planed 
to work through the 2004/2005 winter season to make up for the SBC delay, but couldn’t because 
of the City’s request to shut down the project for the winter.  This contributed to the project being 
extended into the 2006 construction season. 

 
• The streetlights were upgraded to use Comerica ornamental streetlights.  The streetlight design, 

approval, order and delivery of materials all impacted the work schedule and extra costs to the 
project 

 
• Numerous encounters with underground utilities, obstacles and obstructions that were not shown 

on the plans and therefore could not be attributed to the contractor.  Since these were not known 
about ahead of time the utility companies could not be held responsible for the delay as long as 
they corrected the conflict in a reasonable time once it was encountered.   

 
• Extra work that was performed by the contractor to repair and/or relocate existing watermain and 

services that were not accurately shown on the plans.  The extra work was required due to 
conflicts with the new construction.  

 
CM 51 
This project included the special provision for Price Adjustments for Temporary Traffic Control during 
Authorized Extensions of Time.  These provisions require a contract adjustment be paid for traffic control 
items used on a project during an approved extension of time when liquidated damages are not assessed.  
The project had an approved extension of 232 calendar days without the assessment of liquidated 
damages.  Traffic control devices were required to be used during the extended time period.  A contract 
adjustment was calculated per the special provision listed above.  Therefore, the cost for Adjustment for 
Temp Traffic Control Devices was determined as a contract mandated extra cost, per the formula in the 
special provision.  SBC will be paying 22 percent of the cost for this item their total will be $238,548.63. 
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CM 56 
As noted, the project was delayed beyond the contractor’s control.  The contractor indicated this delay 
was a significant change in the work as indicated in Section 103.02.C 1996 Standard Specifications for 
Construction and requested that an adjustment for the items of work was needed.  The engineer agreed 
that the items should be adjusted.  The contractor submitted documentation of their increase in labor, 
material and equipment cost.  The engineer reviewed the information and determined the increase in cost 
is supported by the project documentation.  The adjustment cost for 2006 Delay Costs was negotiated per 
Section 103.03 of the 1996 Standard Specifications for Construction.  The costs were determined 
reasonable based on the review of the documentation submitted for the increased cost.  SBC will be 
paying 22 percent of the cost for this item their total will be $186,530.87. 
 
CM 58 
Section 812.04 of the 1996 Standard Specifications for Construction requires MDOT to reimburse the 
contractor for damaged lights at a maximum rate of $15 per light.  The rate is variable and is reimbursed 
to the contractor at the cost of the respective traffic control device that the light is mounted to, and does 
not exceed $15 per light.  Lights on plastic drums are used to direct and control traffic in the work zone 
and are sometimes damaged by passing motorists.  The extra work item Extra – Damaged Lights Class II 
Replacements will reimburse the contractor for damaged lights at the maximum rate of $15 per light, as 
the traffic control device unit cost was over $15.  This item was originally set up on contract modification 
2 and now represents the amount needed to complete the project. 
 
The plans did not include temporary stop bars for the existing traffic signals at intersections throughout 
the project limits.  The engineer directed the contractor to place the stop bars at the signals during the 
maintenance of traffic over the winters of 2004/2005 and 2005/2006 .  This item was originally set up on 
contract modification 10 and now represents the amount needed to complete the project.  The extra cost 
for Temporary NR Paint 600mm Stop Bar was negotiated per Section 103.04 of the 1996 Standard 
Specifications for Construction.  The costs were deemed reasonable when compared with similar items in 
MDOT’s Average Unit Price Index.  
 
Additional water main work was required during construction operations.  The contractor was directed to 
repair water main leaks and re-route water main or other utilities to avoid conflicts not shown in the plans.  
Part of the extra cost has been established as 100 percent funded by the city of Detroit, on this contract 
modification that portion equates to $24,706.19.  The extra water main work will be partially funded with 
federal funds when the work involves avoiding utility conflicts or water main redesign because of road 
work.  The extra work will be paid with 100 percent city of Detroit funds when work is required on the 
existing water main system for upgrades or non-road-work related issues.  This item was previously set 
up on contract modification 22 and now represents the amount needed to complete the project.  The extra 
item Water Main Utility Conflicts, Force Account Budget will establish a budget for all of this extra 
work.  The final extra cost for Water Main Utility Conflicts, Force Account Budget will be based on force 
account records per Section 109.07 of the 1996 Standard Specifications for Construction.   
 
The contractor was directed to bulkhead existing sewers not shown on the project plans that were 
damaged during construction operations.  This item was originally set up on contract modification 26 and 
now represents the amount needed to date.  The extra cost for Sewer Bulkhead, 300mm was negotiated 
per Section 103.04 of the 1996 Standard Specifications for Construction.  The costs were deemed 
reasonable when compared with similar bid items. 
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The contractor was directed to place colored sidewalk in the greenway between the back of curb and the 
new project sidewalk.  This area was intended to be grass but was enhanced with colored sidewalk as part 
of a $1.5 million enhancement grant authorized by MDOT and the FHWA.  The TSC believed the 
enhancement grant work could be added directly to the project, but it was later determined that this option 
was not available.  The enhancement work was then incorporated into the project without federal funds in 
order to coordinate the work with the main roadway project and eliminate the need to remove and replace 
facilities the following year.  The FHWA has provided approval for this portion of the additional 
enhancement work to be partially funded with federal funds under the main project category.  This item 
was originally set up on contract modification 28 and now represents the amount needed to complete the 
project.  The extra cost for Sidewalk, Conc, 100 mm Coloring was negotiated per Section 103.04 of the 
1996 Standard Specifications for Construction.  The cost was deemed reasonable when compared with 
similar project bid items and other projects in the region.   
 
Three existing commercial driveways were found to contain composite pavement.  The engineer directed 
the contractor to remove and replace the driveways using a composite pavement so that they would fit in 
with the new roadway grades.  The extra cost for Rem, Exc, Grade and Place Composite Pavt was 
negotiated per Section 103.04 of the 1996 Standard Specifications for Construction.  The costs were 
deemed reasonable when compared with similar items in MDOT’s Average Unit Price Index. 
 
Several of the new Comerica style streetlights were damaged by traffic during the project.  The damaged 
occurred during non-working hours so the cause of the damage could not be determined.  The engineer 
checked with the city police department and they did not have any records of accidents happening in the 
area.  The engineer directed the contractor to fix the lights.  The extra cost for Comerica Style Streetlight 
Pole Only; Repair Damaged Comerica Streetlight – Bracket Arm and Luminaire and Replace Damaged 
Comerica Streetlight Pole-Skirt Section was negotiated per Section 103.04 of the 1996 Standard 
Specifications for Construction.  The costs were deemed reasonable when compared with similar items of 
work in the contract. 
 
Due to the delays in the project, a temporary transition was needed from the completed pavement to the 
existing pavement to open the entire roadway during the winter suspension period in 2005.  To complete 
this transition the existing pavement needed to be sawcut and removed.  The engineer directed the 
contractor to complete the sawcut the entire length of the project.  The extra cost for Saw Cut, Full Depth, 
Existing Pavement was negotiated per Section 103.04 of the 1996 Standard Specifications for 
Construction.  The costs were deemed reasonable when compared with similar items in MDOT’s Average 
Unit Price Index. 
 
To complete the installation of the Comerica style streetlights that were added to the project it was 
necessary to run conduit for the lights.  The engineer directed the contractor to install the conduit.  The 
extra cost for Conduit, DB, 2, 75mm was negotiated per Section 103.04 of the 1996 Standard 
Specifications for Construction.  The costs were deemed reasonable when compared with similar items in 
MDOT’s Average Unit Price Index. 
 
While completing the pavement reconstruction corduroy was found under the existing pavement between 
station 6+476 and 6+385 to a depth of about 1.16 meters.  The engineer directed the contractor to remove 
the corduroy and replace it with 21 AA aggregate.   The extra cost for 21 AA Backfill, Furnish, Place and 
Compact and Corduroy, Rem was negotiated per Section 103.04 of the 1996 Standard Specifications for 
Construction.  The costs were deemed reasonable when compared with similar items in the contract and 
MDOT’s Average Unit Price Index. 
 
Section 103.04 – EXTRA WORK – of the 1996 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 
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These Extras were recommended for approval by the State Transportation Commission at its January 30 
2009 meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items were essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 71.31%; City of Dearborn, 1.10%; Detroit Edison, 0.13%; City of Detroit 
13.23%; SBC Communications, 0.10 %, State Restricted Trunkline, 14.13%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48226. 
 
59. Extra 2009 - 024 
 

Control Section/Job Number: 82192-51514 MDOT Project 
 
State Administrative Board: This project exceeds the 6% limit for reviewing extras.  
 
State Transportation Commission: Does not meet criteria. 
 

 Contractor: Posen Construction, Inc.  
  50500 Design Lane 
  Shelby Twp., MI  48315 

 
Designed By: Wilcox Professional Services, LLC 
Engineer’s Estimate: $9,676,283.55 

 
Description of Project: 
 
Two bridge replacements, two superstructure replacements, and approach work on M-39 under Rotunda 
Avenue, under Paul Avenue, under Warren Avenue, and under Tireman Avenue in the cities of Detroit 
and Dearborn, Wayne County. 

 
Administrative Board Approval Date: September 30, 2005 
Contract Date: October 20, 2005 
Original Contract Amount: $9,038,700.67 
Total of Overruns/Changes (Approved to Date): 46,195.88 + 0.51% 
Total of Extras/Adjustments (Approved to Date): 882,323.90 + 9.76% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 3,806.65 + 0.04% 
 
 Revised Total $9,971,027.10 + 10.31% 
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SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 10.27% 
over the original budget for an Authorized to Date Amount of $9,967,220.45. 

 
Approval of this extra will place the authorized status of the contract 10.31% or $932,326.43 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2007-035 6 r. 3 $500,000.00 03/06/07 
2007-092 11 $200,000.00 07/03/07 
2007-130 12 $1,075.00 09/04/07 
2008-001 15 $4,400.00 01/15/08 

 
Contract Modification Number(s):  20 r. 1 
 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
 
CM 20 (51514A) 
Extra-Rem Pavt Marking +6” Width 1,241.000 Ft @ $0.50/Ft $620.50 
Rem Spec Mrkg Extra – Rem Marking Spec 1,931.000 Sft @ $1.65/Sft 3,186.15 
 Total  $3,806.65 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 20 
The project was not originally set up with a removal item for the special markings or the pavement 
markings wider than six inches.  The engineer directed the contractor to remove the markings so they 
would not conflict with temporary pavement markings for the maintenance of traffic.  These items were 
originally set up on contract modification 12 and now represent the amount needed to date.  The extra 
costs for Extra-Rem Pavt Marking + 6” Width and Extra-Rem Spec Marking were negotiated per Section 
103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed reasonable when 
compared with similar items and quantities in MDOT’s Average Unit Price Index.  
 
103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted to 
authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board on February 3, 2009. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items were essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the State receives a project that has complied with all state and local 
laws and regulations, as well as a project that should reach its intended service life. 
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Funding Source:   
51514A:  FHWA, 80.00%; State Restricted Trunkline, 17.61%; City of Detroit, 2.39%. 
60335A:  FHWA, 81.85%; State Restricted Trunkline, 15.98%; City of Detroit, 2.17%. 
60512A:  FHWA, 80.00%; State Restricted Trunkline, 17.62%; City of Detroit, 1.40%; City of 
Dearborn, 0.98%. 
79095A:  FHWA, 80.00%; State Restricted Trunkline, 17.57%: City of Dearborn, 2.43%, unless 
otherwise noted. 

Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48223. 
 
60. Extra 2009 - 025 
 

Control Section/Job Number: 82195-79177 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: E. C. Korneffel Co.  

2691 Veterans Parkway 
Trenton, MI  48183 

 
Designed By: Alfred Benesch & Company 
Engineer’s Estimate: $3,383,488.93 

 
Description of Project: 

 
0.29 miles of hot mix asphalt cold milling and resurfacing, reconstruct concrete approaches on M-1 
(Woodward Avenue) from Adams Avenue to Sibley Street and structure rehabilitation on M-1 
(Woodward Avenue) over I-75 in the city of Detroit, Wayne County.  
 
Administrative Board Approval Date: September 5, 2006 
Contract Date: September 11, 2006 
Original Contract Amount: $3,760,495.66 
Total of Overruns/Changes (Approved to Date): 28,425.93 + 0.76% 
Total of Extras/Adjustments (Approved to Date): 622,046.54 + 16.54% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 59,691.85 + 1.59% 
 
 Revised Total $4,470,659.98 + 18.89% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 17.30% 
over the original budget for an Authorized to Date Amount of $4,410,968.13. 
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Approval of this extra will place the authorized status of the contract 18.89% or $710,164.32 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2007-154 9 r. 1 $490,818.28 11/06/07 
2008-026 16 r. 1 $43,350.03 02/05/08 

 
Contract Modification Number(s):  21, 23 

 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 
CM 21 (79177A) 
Abutment “A” Repairs  $20,078.44 
Atsalis Bro. Painting Labor and Mat’l Cost Increase 4,134.72 
Korneffel Increased Material Costs  15,520.00 
Repair Leaking Hydrant  1,890.00 
Roadway Repair  14,900.72 
 Total  $56,523.88 
 
CM 23 (79177A) 
Force Account Budget (Pre-Stage Electrical Work) $2,921.88 
Dr Structure, Adj, Add Depth 1.170 Ft @ $210.33/Ft 246.09 
 Total  $3,167.97 
 
 Grand Total  $59,691.85 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 21 
The engineer directed the contractor to place a six inch saw cut at abutment A on the Woodward Avenue 
Bridge over I-75 (S25) to create a ledge to stabilize a large substructure repair that had to be placed at the 
abutment. This work was originally set up on contract modification 16 and now represents the amount 
needed to date.  Some chipping and patching work, approximately $1,500, was set up on the abutment 
that will be a slight offset when the project is balanced.  The extra cost for Abutment “A” Repairs is based 
on force account records per Section 109.07 of the 2003 Standard Specifications for Construction. 
 
MDOT directed the contractor to suspend work in the fall of 2006 due to several reasons:  a conflict with 
the stage one electrical work and the existing electrical utility's location; a delay in the project's award 
because the low bid exceeded the engineer's estimate by over 10 percent; as well as suspension of the 
project during the Detroit Thanksgiving Day Parade.  The suspension of work was ordered for reasons not 
provided in the contract and not a fault of the contractor.  This item is being set up to compensate the 
contractor for increased cost in both labor and materials.  The extra cost for Atsalis Bro. Painting Labor 
and Mat’l Cost Increase is based on records per Section 109.03 of the 2003 Standard Specifications for 
Construction.  Since the work was completed by a subcontractor, the costs include a five percent markup 
for the prime contractor, as per Section 109.07.G of the 2003 Standard Specifications for Construction.   
 
Due to the same delays noted above, the prime contractor also had an increase in cost.    This item is 
being set up to compensate the contractor for increased cost in both labor and materials.  The extra cost 
for Korneffel Increased Material Cost is based on records per Section 109.03 of the 2003 Standard 
Specifications for Construction.   
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A leaking fire hydrant was found at the corner of M-1 and I-75.  The engineer directed the contractor to 
repair the fire hydrant to keep the subgrade from becoming saturated.  The extra cost for Repair Leaking 
Hydrant is based on force account records per Section 109.07 of the 2003 Standard Specifications for 
Construction. 
 
This item is being set up to compensate the contractor for two items.  One is to inspect and identify an 
unknown structure at the intersection of Montcalm and Woodward Avenue.  The second item was to 
repair a sewer pipe and the roadway on Woodward Avenue.   The extra cost for Roadway Repair is based 
on force account records per Section 109.07 of the 2003 Standard Specifications for Construction. 
 
CM 23 
Prior to starting work on the project, it was determined that the existing electrical duct bank was in a 
different location than shown on the plans.  The location would not allow the construction to be 
performed in the manner shown on the staging plans.  To mitigate the additional costs to accelerate the 
work due to these differing site conditions, the engineer decided to start the electrical work prior to the 
road construction.  By completing this work prior to all the other work, the stage II electrical work can be 
eliminated.  The reduction for this was noted on contract modification 9.  This work was set up on a 
previous contract modification and now represents the amount needed to date.  The extra cost for Force 
Account Budget (Pre-Stage Electrical Work) is based on force account records per Section 109.07 of the 
2003 Standard Specifications for Construction. 
 
The engineer determined that the drainage structures would need to be adjusted an additional amount.  
The engineer directed the contractor to complete the work.  This item was set up on a previous contract 
modification and now represents the amount needed to date.  The extra cost for Dr Structure, Adj, Add 
Depth was negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  The cost 
was deemed reasonable when compared with similar items in MDOT’s Average Unit Prices. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its January 30, 
2009 meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items were essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 80%; State Restricted Trunkline, 17.54%; City of Detroit, 2.46%, unless 
otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48211. 
 
 



 

________________________________________________________________________________________________________________ 
1/21/09           Page 75 of 85 

61. Extra 2009 - 026 
 

Control Section/Job Number: 82457-52174 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Walter Toebe Construction Co. 

P. O. Box 930129 
Wixom, MI  48393 

 
Designed By: Spalding DeDecker Associates, Inc. 
 Ayres, Lewis, Norris & May, Inc. 
 
Engineer’s Estimate: $10,335,376.80 

 
Description of Project: 

 
0.74 km of railroad grade separation and concrete pavement reconstruction, drainage improvements, 
water main relocations, pump house construction, 2 span steel I beam bridge and pavement markings on 
Sheldon Road from 120 m south of Nantucket to 100 m north of M-14 overpass in the city of Plymouth, 
Wayne County.  
 
Administrative Board Approval Date: November 8, 2006 
Contract Date: November 20, 2006 
Original Contract Amount: $10,170,387.92 
Total of Overruns/Changes (Approved to Date): 113,059.25 + 1.11% 
Total of Extras/Adjustments (Approved to Date): 2,765,427.00 + 27.19% 
Total of Negative Adjustments (Approved to Date): (3,285.00) - 0.03% 

THIS REQUEST 463,836.34 + 4.56% 
 
 Revised Total $13,509,425.51 + 32.83% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 28.27% 
over the original budget for an Authorized to Date Amount of $13,045,589.17. 

 
Approval of this extra will place the authorized status of the contract 32.83% or $3,339,037.59 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board: 
 

Item Number Contract Modification Number Amount SAB Date 
2007-85 7 $350,000.00 06/05/07 

2007-148 8 $350,000.00 10/02/07 
2008-113 12, 13, 14 r. 3, 15 r. 2, 16, 17, 18, 19, 20 r. 1, 21 $160,381.83 08/05/08 
2008-131 33 $1,392,435.00 09/02/08 
2008-138 23, 25, 26, 27, 28, 29, 31 $373,605.80 09/02/08 
2008-170 22, 30, 32, 34 $39,358.15 11/05/08 
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Contract Modification Number(s):  35 r. 2, 36 r. 1  
 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 35 
Outlet Ditch – Extra  $458,411.34 
 Total  $458,411.34 
 
CM 36 
6” Pump, Supply – Extra 2.000 Ea @ $2,712.50/Ea $5,425.00 
 Total  $5,425.00 
 
 Grand Total  $463,836.34 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 35 
The current ditch along M-14 did not have sufficient capacity or the required cross section to handle the 
amount of water that will be generated during storm events. The contractor was directed to reconstruct the 
ditch, south of M-14 east of Sheldon, to serve as an outlet for the water from the project's newly 
constructed pump station.  The ditch was poorly maintained, too shallow, with trees and other vegetation 
that would reduce the flow capacity.   
 
The Contractor will complete all work associated with the construction of the 1,800 foot pump house 
outlet ditch, along M-14, as described in the plans previously supplied to the contractor.  The work 
includes 14,400 square feet sheet pile, made necessary by the need to protect adjacent private property 
from flooding, and give the ditch an artificial bank to increase its capacity.  The cost also includes all 
necessary clearing and grubbing, the earth excavation and embankment necessary to bring the ditch to the 
required grades and cross section, topsoil, sodding, and high velocity mulch blankets, heavy riprap, and 
moving any interfering fencing. The cost did not include tree removals, which will be paid using contract 
items for actual quantity of various-sized trees, with stumps, removed. 
 
A lump sum extra was established by negotiating with the contractor, using a cost breakdown for the 
individual items, and the design computations for quantities as a guide.  The extra cost for Outlet Ditch - 
Extra was negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  The costs 
were deemed reasonable when compared with similar individual items in MDOT’s Average Unit Price 
Index. 
 
CM 36 
During the construction of the 900mm water main, a portion of the existing storm sewer had to be 
temporarily taken out of service, as the new water main crossed it at an angle and at approximately the 
same elevation.  The existing storm sewer was to be reconnected as soon as the water main was tied in. 
 
However, it was then discovered that the proposed water main did not line up with the existing water 
main per the plans, and that an additional piece of specially constructed water main was required to 
complete the work.  The engineer directed the contractor to supply and operate 2 6 inch pumps to 
maintain the existing storm drainage and to avoid any possible flooding during the delay of completing 
the 900mm water main for approximately 2 weeks.  The extra cost for 6” Pump Supply - Extra is based 
on force account records per Section 109.07 of the 1996 Standard Specifications for Construction. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 
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These Extras were recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting, and are now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 69.95%; Wayne County, 12.56%, State Restricted Trunkline, 17.49%; unless 
otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48170. 
 

OVERRUNS 
 
62. Overrun  2009 - 01 
 

Control Section/Job Number: 11053-87803 MDOT Project 
 
State Administrative Board -  This project exceeds the 10% limit for reviewing overruns. 

  
State Transportation Commission - This project exceeds the 15% limit for reviewing overruns. 

 
Contractor: Midwest Bridge Company 

P O Box 40 
Williamston, MI  48895 

 
Designed By: MDOT 
Engineer’s Estimate: $159,626.35 

 
Description of Project: 
 
MIOSHA maintenance railing upgrades, structural steel repairs, partial painting and scour 
countermeasures on M-63 over the St. Joseph River in the city of St. Joseph, Berrien County.  

 
Administrative Board Approval Date: August 21, 2007 
Contract Date: September 14, 2007 
Original Contract Amount: $167,144.46 
Total of Overruns/Changes (Approved to Date): 16,714.45  + 10.00% 
Total of Extras/Adjustments (Approved to Date): (7,000.00) - 4.19% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

 THIS REQUEST 14,868.75 + 8.90% 
 
 Revised Total $191,727.66 + 14.71% 
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SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 5.81% 
over the original budget for an Authorized to Date Amount of $176,858.91. 

 
Approval of this overrun will place the authorized status of the contract 14.71% or $24,583.20 over the 
Original Contract Amount. 

 
Overruns Previously Approved by the State Administrative Board:  None 
 
This request allows payment for the following increases to the contract: 
 
Structural Steel, Mixed, Erected 2,225.000 Lb @ $3.75/Lb $8,343.75 
Structural Steel Mixed, Furn and Fab 2,175.000 Lb @ $3.00/Lb 6,525.00 

 Total $14,868.75 
 
Reason(s) for Overrun(s): 
 
The project was reviewed by MDOT’s Occupational Safety Advisor and they determined that additional 
railings needed to be installed to eliminate potential fall hazards.  This caused an overrun in the original 
bid items Structural Steel, Mixed, Erected and Structural Steel Mixed, Furn and Fab. 
 
Each work item is an original contract pay item.  The overrun cost is computed by calculating the contract 
bid price with the necessary quantity. 
 
This Overrun was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  This original items increase is critical to the project ensuring that it meets the current 
standards and protects the safety and welfare of the motoring public. 
Purpose/Business Case:  This request is to compensate the contractor for the additional quantities of 
original contract items. 
Benefit:  The public benefits from the project being constructed to the published standards. 
Funding Source:  State Restricted Trunkline, 100%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  The risk associated with not doing this work is that the motoring public will be 
driving on substandard roadway facilities.  
Cost Reduction:  The price has been fixed by contract. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract.  

 Zip Codes:  49085. 
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63. Overrun  2009 - 02 
 

Control Section/Job Number: 33555-59626 Local Agency Project 
 
State Administrative Board -  This project exceeds the 10% limit for reviewing overruns. 

  
State Transportation Commission - This project exceeds the 15% limit for reviewing overruns. 

 
Contractor: Michigan Paving and Materials Co. 

2575 S. Haggerty Road, Suite 100 
Canton, MI  48188 

 
Designed By: Local Agency 
Engineer’s Estimate: $677,908.00 

 
Description of Project: 
 
4.00 miles of road rehabilitation and widening including grading, minor drainage improvements, guardrail 
replacement, hot mix asphalt paving, pavement markings and slope restoration on Howell Road from 
Meridian Road to Williamston Road, Ingham County.  

 
Administrative Board Approval Date: August 7, 2007 
Contract Date: August 8, 2007 
Original Contract Amount: $661,000.00 
Total of Overruns/Changes (Approved to Date): 66,100.00  + 10.00% 
Total of Extras/Adjustments (Approved to Date): 3,928.00 + 0.59% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

 THIS REQUEST 48,827.00 + 7.39% 
 
 Revised Total $779,855.00 + 17.98% 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 10.59% 
over the original budget for an Authorized to Date Amount of $731,028.00. 

 
Approval of this overrun will place the authorized status of the contract 17.98% or $118,855.00 over the 
Original Contract Amount. 

 
Overruns Previously Approved by the State Administrative Board:  None 
 
This request allows payment for the following increases to the contract: 
 
HMA, 13A 1,244.00 Ton @ $39.25/Ton $48,827.00 

 Total $48,827.00 
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Reason(s) for Overrun(s): 
 
Due to the existing cross slope of the road, additional HMA, 13A material was needed to provide the as 
designed cross slope.  This caused an overrun in the original bid item HMA, 13A. 
 
This work item is an original contract pay item.  The overrun cost is computed by calculating the contract 
bid price with the necessary quantity. 
 
This Overrun was recommended for approval by the State Transportation Commission at its January 30, 
2009 meeting, and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  This original items increase is critical to the project ensuring that it meets the current 
standards and protects the safety and welfare of the motoring public. 
Purpose/Business Case:  This request is to compensate the contractor for the additional quantities of 
original contract items. 
Benefit:  The public benefits from the project being constructed to the published standards. 
Funding Source:  FHWA, 80%, Ingham County, 20%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  The risk associated with not doing this work is that the motoring public will be 
driving on substandard roadway facilities.  
Cost Reduction:  The price has been fixed by contract. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract.  

 Zip Codes:  48819. 
 
64. Overrun  2009 - 03 
 

Control Section/Job Number: 41029-87395 MDOT Project 
 
State Administrative Board -  This project exceeds the 10% limit for reviewing overruns. 

  
State Transportation Commission - This project exceeds the 15% limit for reviewing overruns. 

 
Contractor: J. Ranck Electric, Inc. 

1993 Gover Parkway 
Mt. Pleasant, MI  48858 

 
Designed By: MDOT 
Engineer’s Estimate: $261,494.51 

 
Description of Project: 
 
Replacement of existing freeway lighting at the I-196/M-11 interchange in the city of Grandville, Kent 
County.  
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Administrative Board Approval Date: November 6, 2007 
Contract Date: November 8, 2007 
Original Contract Amount: $230,049.48 
Total of Overruns/Changes (Approved to Date): 23,004.95  + 10.00% 
Total of Extras/Adjustments (Approved to Date): 3,143.56 + 1.37% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

 THIS REQUEST 27,693.00 + 12.04% 
 
 Revised Total $283,890.99 + 23.41% 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 11.37% 
over the original budget for an Authorized to Date Amount of $256,197.99. 

 
Approval of this overrun will place the authorized status of the contract 23.41% or $53,841.51 over the 
Original Contract Amount. 

 
Overruns Previously Approved by the State Administrative Board:  None 
 
This request allows payment for the following increases to the contract: 
 
Conduit, Directional Bore, 3 inch 1,810.00 Ft @ $15.30/Ft $27,693.00 

 Total $27,693.00 
 
Reason(s) for Overrun(s): 
 
The slopes in the areas of conduit placement were too steep to trench by traditional methods.  The 
engineer directed the contractor to use directional boring for most of these areas in addition to the areas 
that were originally set up for directional boring in the plans.  This caused an overrun in the original bid 
item Conduit, Directional Bore, 3 inch.  The increase of this item is partially offset by the decreased 
quantity to the item of Conduit, Schedule 40, 3 inch.   
 
This Overrun was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  This original items increase is critical to the project ensuring that it meets the current 
standards and protects the safety and welfare of the motoring public. 
Purpose/Business Case:  This request is to compensate the contractor for the additional quantities of 
original contract items. 
Benefit:  The public benefits from the project being constructed to the published standards. 
Funding Source:  State Restricted Trunkline, 90%; State Restricted Trunkline, 10%, unless otherwise 
noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  The risk associated with not doing this work is that the motoring public will be 
driving on substandard roadway facilities.  
Cost Reduction:  The price has been fixed by contract. 
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Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract.  

 Zip Codes:  48858, 49418. 
 
65. Overrun  2009 - 04 
 

Control Section/Job Number: 78013-84062 MDOT Project 
 
State Administrative Board -  This project exceeds the 10% limit for reviewing overruns. 

  
State Transportation Commission - This project exceeds the 15% limit for reviewing overruns. 

 
Contractor: Michigan Paving and Materials Co. 

2575 S. Haggerty Road, Suite 100 
Canton, MI  48188 

 
Designed By: MDOT 
Engineer’s Estimate: $58,398.14 

 
Description of Project: 

  
0.02 miles of hot mix asphalt paving, site grading, ditching, infiltration pond construction, and median 
crossover construction at the existing carpool parking lot on US-131 north of M-216, St. Joseph County. 

 
Administrative Board Approval Date: November 6, 2007 
Contract Date: December 11, 2007 
Original Contract Amount: $64,699.53 
Total of Overruns/Changes (Approved to Date): 6,469.95  + 10.00% 
Total of Extras/Adjustments (Approved to Date): 0.00 + 0.00% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

 THIS REQUEST 4,100.79 + 6.34% 
 
 Revised Total $75,270.27 + 16.34% 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 10.00% 
over the original budget for an Authorized to Date Amount of $71,169.48. 

 
Approval of this overrun will place the authorized status of the contract 16.34% or $10,570.74 over the 
Original Contract Amount. 

 
Overruns Previously Approved by the State Administrative Board:  None 
 
This request allows payment for the following increases to the contract: 
 
Aggregate Base 8” 139.000 Syd @ $6.59/Syd $916.01 
Slope Restoration, Type B 1,102.00 Syd @ $2.89/Syd 3,184.78 

  Total $4,100.79 
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Reason(s) for Overrun(s): 
 
The original quantity of aggregate base and slope restoration was not enough to correctly build the 
project.  The engineer directed the contractor to provide a sufficient amount of aggregate base to complete 
the project.  The engineer also directed the contractor to restore the slopes to avoid future erosion.  This 
caused an overrun in the original bid items Aggregate Base 8” and Slope Restoration, Type B. 
 
Each work item is an original contract pay item.  The overrun cost is computed by calculating the contract 
bid price with the necessary quantity. 
 
This Overrun was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting and is now recommended for approval by the State Administrative Board on February 3, 
2009.  
 
Criticality:  This original items increase is critical to the project ensuring that it meets the current 
standards and protects the safety and welfare of the motoring public. 
Purpose/Business Case:  This request is to compensate the contractor for the additional quantities of 
original contract items. 
Benefit:  The public benefits from the project being constructed to the published standards. 
Funding Source:  State Restricted Trunkline, 100%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  The risk associated with not doing this work is that the motoring public will be 
driving on substandard roadway facilities.  
Cost Reduction:  The price has been fixed by contract. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract.  

 Zip Codes:  49093. 
 
66. Overrun  2009 - 05 
 

Control Section/Job Number: 38017-86425 Local Agency Project 
 
State Administrative Board -  This project exceeds the 10% limit for reviewing overruns. 

  
State Transportation Commission - This project exceeds the 15% limit for reviewing overruns. 

 
Contractor: J. Slagter & Son Construction Co. 

1326 142nd Avenue 
Wayland, MI  49348 

 
Designed By: Local Agency 
Engineer’s Estimate: $543,356.90 

 
Description of Project: 

  
Remove existing structure, construction of a prestressed concrete box beam bridge, and related approach 
work on Draper Road over the Grand River, Jackson County. 
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Administrative Board Approval Date: February 6, 2007 
Contract Date: July 6, 2007 
Original Contract Amount: $559,314.07 
Total of Overruns/Changes (Approved to Date): 55,931.41  + 10.00% 
Total of Extras/Adjustments (Approved to Date): 5,737.50 + 1.03% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

 THIS REQUEST 77,005.50 + 13.77% 
 
 Revised Total $697,988.48 + 24.80% 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 11.03% 
over the original budget for an Authorized to Date Amount of $620,982.98. 

 
Approval of this overrun will place the authorized status of the contract 24.80% or $138,674.41 over the 
Original Contract Amount. 

 
Overruns Previously Approved by the State Administrative Board:  None 
 
This request allows payment for the following increases to the contract: 
 
Backfill, Swamp 3,237.000 Cyd @ $11.50/Cyd $37,225.50 
Steel Sheet Piling, Temp 2,210.000 Cyd @ $18.00/Cyd 39,780.00 

 Total $77,005.50 
 
Reason(s) for Overrun(s): 
 
The project originally included excavating peat and replacing the first two feet excavated with granular 
material.  Then, on top of the granular material would be embankment material from the site.  Once 
excavation started it was determined that, due to a high water table, only granular material should be used 
for backfill and the engineer directed the contractor to use only granular material.  This caused an overrun 
in the original bid item Backfill, Swamp. 
 
The depth of water in the river required additional steel sheet piling.  The engineer directed the contractor 
to use the additional material, causing an overrun in the original bid item Steel Sheet Piling, Temp. 
 
Each work item is an original contract pay item.  The overrun cost is computed by calculating the contract 
bid price with the necessary quantity. 
 
This Overrun was recommended for approval by the State Transportation Commission at its January 30, 
2009, meeting and is now recommended for approval by the State Administrative Board on February 3, 
2009. 
 
Criticality:  This original items increase is critical to the project ensuring that it meets the current 
standards and protects the safety and welfare of the motoring public. 
Purpose/Business Case:  This request is to compensate the contractor for the additional quantities of 
original contract items. 
Benefit:  The public benefits from the project being constructed to the published standards. 
Funding Source:  FHWA, 80.00%; State Restricted Trunkline, 15.00%; Jackson County, 5.00%, unless 
otherwise noted. 
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Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  The risk associated with not doing this work is that the motoring public will be 
driving on substandard roadway facilities.  
Cost Reduction:  The price has been fixed by contract. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract.  

 Zip Codes:  49201. 
 
 
 
 
In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and award of the appropriate documents approved by the 
Attorney General, and compliance with all legal and fiscal requirements, the Director recommends for 
approval by the State Administrative Board the items on this agenda. 
 
The approval by the State Administrative Board of these contracts does not constitute the award of 
same. The award of contracts shall be made at the discretion of the Director-Department of 
Transportation when the aforementioned requirements have been met.  Subject to exercise of that 
discretion, I approve the contracts described in this agenda and authorize their award by the responsible 
management staff of MDOT to the extent authorized by, and in accordance with, the December 14, 
1983, resolution of the State Transportation Commission and the Director’s delegation memorandum of 
October 31, 2006. 
 
       Respectfully submitted, 
 
       Authorized Signature on File 
       January 21, 2009 
 
       Kirk T. Steudle 
       Director 
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SUPPLEMENTAL AGENDA 

 
DEPARTMENT OF TRANSPORTATION 

 
TRANSPORTATION and NATURAL RESOURCES COMMITTEE 

STATE ADMINISTRATIVE BOARD 
 

T&NR Meeting:  January 28, 2009 – Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, 3:30 PM 

State Administrative Board Meeting:  February 3, 2009 - Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, 11:00 AM 

 
 

This agenda is for general informational purposes only.  At its discretion, the Transportation and Natural 
Resources Committee may revise this agenda and may take up other issues at the meeting. 

 
CONTRACTS 

 
1. *HIGHWAYS (Real Estate) – Conditional Option to Purchase 

Contract (2009-0144) between MDOT and Bridgeview Hotel Associates, Limited Partnership 
(Bridgeview), will provide for Bridgeview to purchase property from MDOT (the Knights Inn 
Property), in an advance acquisition for the proposed Blue Water Bridge Plaza Reconstruction 
Project.  If the Blue Water Bridge Plaza Reconstruction Project becomes an approved and funded 
project, the current access to a Bob Evans Restaurant and a marina may need to be utilized for 
the construction project; therefore, an easement for a portion of the Knights Inn Property has 
been granted to provide future access to the two properties, if necessary.  
 
The property to be acquired by MDOT (Holiday Inn Express Property) is located in the City of 
Port Huron, St. Clair County, Michigan.  Parcel 8176 contains approximately 3.5 acres, is owned 
by Bridgeview and is improved with an operating Holiday Inn Express hotel.  In the event that 
the Blue Water Bridge Plaza Reconstruction Project becomes an approved and funded project 
and MDOT makes an offer to purchase the Holiday Inn Express Property, the two parties will 
exercise this Conditional Option to Purchase. 
  
Bridgeview will pay a $16,000 option fee and enter into a Protective Maintenance Use Agreement 
as consideration for this agreement.  The option fee is based on a calculation of one percent of the 
$1.6 million acquisition cost of the Knights Inn Property previously purchased by MDOT.  If 
Bridgeview exercises the Conditional Option to Purchase, the $16,000 option fee will be credited 
toward the purchase of the property.  If Bridgeview does not exercise the Conditional Option to 
Purchase, the $16,000 option fee will be retained by MDOT.  The value of the Knights Inn 
Property and the value of the Holiday Inn Express Property will be determined by MDOT 
approved appraisals at such time as the Conditional Option to Purchase is exercised.  The option 
will be in effect from the date of award through five years. This is a revenue contract; MDOT will 
be paid an estimated $16,000. 
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Criticality:  If the Blue Water Bridge Plaza Reconstruction Project becomes an approved and funded project, and it 
becomes necessary for MDOT to purchase the Holiday Inn Express Property, this agreement will facilitate the process 
to relocate the Holiday Inn Express hotel.  
Purpose/Business Case:  To provide for Bridgeview to pursue development plans for a replacement property in the 
event that MDOT finds it necessary to acquire the Holiday Inn Express Property.   
Benefit:  MDOT benefits by utilizing excess property to expedite a complex relocation. This agreement will also 
benefit MDOT by virtue of the Protective Maintenance Use Agreement. 
Funding Source:  No special funding source is required for this exchange.  
Commitment Level:  The agreement will only be exercised in the event that MDOT makes an offer to purchase the 
Holiday Inn Express Property. 
Risk Assessment:  A delay in the approval of this agreement would subsequently delay the Blue Water Bridge 
Plaza Reconstruction Project if the project moves forward. 
Cost Reduction:  There are no special costs involved with this conditional option. 
Selection:  N/A.  
New Project Identification:  N/A. 
Zip Code:  48060. 

 
 
 
 

In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and award of the appropriate documents approved by the 
Attorney General, and compliance with all legal and fiscal requirements, the Director recommends for 
approval by the State Administrative Board the item on this agenda. 
 
The approval by the State Administrative Board of this contract does not constitute the award of same. 
The award of contracts shall be made at the discretion of the Director-Department of Transportation 
when the aforementioned requirements have been met.  Subject to exercise of that discretion, I approve 
the contract described in this agenda and authorize its award by the responsible management staff of 
MDOT to the extent authorized by, and in accordance with, the December 14, 1983, resolution of the 
State Transportation Commission and the Director’s delegation memorandum of October 31, 2006. 
 
       Respectfully submitted, 
 
       Authorized Signature on File 
       January 28, 2009 
 
       Kirk T. Steudle 
       Director 
 

 
 

 
 



 
 
 
 
 

- - - - - - - - - - 
 

Mr. DeBano presented the Transportation and Natural Resources Committee 
Report for the regular meeting of January 28, 2009. After review of the 
foregoing Transportation and Natural Resources Committee Report, Mr. 
DeBano moved that the Report covering the regular meeting held January 28, 
2009, be approved and adopted with Item 55 of the regular Transportation 
withdrawn by the Department of Transportation at the State Administrative 
Board meeting on February 3, 2009. The motion was supported by Mr. Isom 
and unanimously approved. 

 
8. MOTIONS AND RESOLUTIONS: 
 

NONE 
 
9. ADJOURNMENT: 
 

Ms. Wolenberg moved to adjourn the meeting. The motion was supported by Ms. 
MacDowell and unanimously approved. Mr. Liedel adjourned the meeting. 

 
 
 

_____________________________  _____________________________ 
     SECRETARY         CHAIRPERSON 
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